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The Federal Aviation Administration's Information Resources Management Plan
(IRMP), Systems Plan, FY89 - FY93, documents the steps that are being taken to
achieve the agency's long-term information resources management (IRM) goals.
In the past, IRM goals were documented in the IRMP, Volume I: Strategic
Overview; however, a revised/updated strategic overview is not being published
this year. Current plans call for initiating the development of a new
strategic plan during FY-90.

This systems plan focuses on a 5-year planning horizon and includes funding
requirements for specific projects for each of the 5 years (FY89 - FY93).
The project summaries and ongoing systems fact sheets reflect the status of
the IRMP planning data base as of October 1989. All of the projects
contained in this document have been reviewed and approved by the agency's
top management officials.

This plan represents not only our commitment to new IRM efforts for improved
operations, but also our commitment to continue support of ongoing systems.
These projects and systems will provide significant benefits to our agency,
including better access to information for decisionmaking and management of
agency resources.

Brooks C. Goldman
Senior Management Official

for Information Resources Management

. . .
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1 .O INTRODUCTION

As one of the operating administrations within the U.S. Department of
Transportation (DOT), the Federal Aviation Administration (FAA) provides
a wide variety of services which are essential to the safety, performance, and
economy of aviation. To match the growth of the air transport industry and
to take advantage of advancing technologies, the FAA continues to update
the National Airspace System (NAS).
In addition to managing air traffic, however, the FAA is also the primary
source of many kinds of information and services which are vital to the
aviation industry. Aircraft and airport standards and certifications, aviation
regulations, pilot examinations and certifications, and aviation statistics are
a few examples of services which are knowledge-based and call for extensive
information processing and communications. Furthermore, the agency
manages the logistics and personnel necessary to support the NAS, as well
as fulfill its regulatory and service responsibilities. To perform these mis-
sions efficiently and effectively requires the same quality of internal manage-
ment information as is needed in any well-run business organization.
The Information Resources Management (IRM) program of the FAA was
established in $983 principally to meet the requirements of the Paperwork
Reduction Act, and to serve as the focal point for IRM planning, policy
development, program coordination and direction, and technical assistance
within the agency. Since 1983, the agency’s IRM program has continued to
grow in scope of responsibility and importance to keep pace with increased
levels of automation and complexity throughout FAA. The IRM program
includes upgrading, coordinating, and integrating all of the major informa-
tion systems which are not included in the real-time systems used for
managing the National Airspace System. The IRM program recognizes that
FAA’s informational resources (people, hardware, software, and procedures)
need to be carefully utilized, and that the management of these resources is
critical to achieving efficient operations throughout the agency.

BACKGROUND
The FAA IRM planning process provides management the opportunity to:

l Obtain active participation from all levels of management within the
agency in identifying and reviewing myriad program needs and
opportunities to improve agency operations through the application
of information and sys terns technology;

l Choose future directions and alternative management strategies in
achieving agency objectives;

[l] Title 44 of the United States  Code, Sections 3504(g)  and 3505(3)(E);  Public Law (P.L.  96-51 l), the
Paperwork Reduction Act of 1980;  and, the Paperwork  Reduction Reauthorization Act of 1986.
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l Review information systems priorities to ensure conformance with
ongoing agency mission priorities and activities;

l Look beyond immediate actions to evaluate IRM-related long-term
costs and benefits;

l Permit FAA to meet all applicable requirements of the Paperwork
Reduction Act; and,

l Engage in discussions with the Congress, the General Accounting
Office, the Office of Management and Budget, General Services
Administration, and other oversight organizations so as to more fully
and thoroughly comply with external rules, regulations, and policies.

The Information Resources Management Plan (IRMP) is based on a
simplified, information-based planning process aimed at broad participation
and timely, constructive action. It presents the agency’s strategy in the
following specific information areas:

1. Airports Information Requirements
2. Air Traffic Control (ATC) and Airspace Information Requirements
3. Aviation Activity Information Requirements
4. Aviation Safety Analysis System (ASAS) Information Requirements
5. Financial Resources Information Requirements
6. Human Resources Information Requirements
7. Materiel Resources Information Requirements
8. National Airspace System (NAS) Facilities Information Require-

ments
9. Office Automation and Management Support Information Require-

ments
10. Information Processing and Support Information Requirements
11, Human Interface and Training Information Requirements

The objectives of this Systems Plan are to:

Improve top management’s awareness of IRM projects;
Coordinate IRM planning with the budget process, and increase user
participation in the planning process;
Act as a catalyst to promote clearer definition of IRM policies within
FAA, Order 1370.52(3,  Information Resources Management -
Policies and Procedures;
Avoid duplication of effort by program offices by encouraging the
sharing of resources, where appropriate; and,
Provide a working document to be used by management to monitor
the administration of the agency’s IRM program

FAA ORGANlZATiON
The Federal Aviation Administration (formerly the Federal Aviation Agency)
was established by the Federal Aviation Act of 1958. It became a component
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FAA MISSIONS
The following five mission statements summarize FAA major roles and
responsibilities:

1. Promotion of aviation safety;
2. Efficient utilization of airspace;
3. Promotion of air commerce and aviation at home and abroad;
4. Fulfillment of national defense requirements; and,
5. Efficient and economical program administration.

FAA GOALS
In charting a future vision of excellence, the agency is taking an approach to
goal-setting keyed to new values, and predicated on concern and commit-
ment for people. The seven general goals of the FAA are:

1. Enhance U.S. Aviation Safety.
2. Build an FAA culture which nutures achievement of people’s aspira-

tions and provides a management process for realizing in-
dividual, as well as organizational objectives.

3. Develop, refine, and implement FAA programs and long-range
plans.

4. Assure effective and efficient utilization of human, fiscal, material,
and airspace/airports resources.

5. Foster equal employment opportunity programs.
6. Reduce regulatory and administrative burden.
7. Promote USA/FAA pre-eminence in the world aviation community.

FAA OBJECTIVES - FY 1989
In addition to these continuing responsibilities, FAA annually establishes a
set of near-term objectives for internal management. The information in-
cluded in this book contains references to which agency objectives are
supported by each development project and ongoing system. This book
reflects the status of all projects and ongoing systems as of October, 1989.
The agency objectives for FY89 are divided into seven categories. The
twenty-five specific FAA objectives for FY 89 are:

AVIATION SAFETY:
l Initiate a test of synthetic vision technology as a pilot aid for adverse

weather conditions.
l Implement an aeronautical satellite communications program to

improve the safety and efficiency of transoceanic flight.
l Implement an air carrier self-evaluation safety program. Develop the

regulatory framework for carriers to “certify” their compliance with
Federal Aviation Regulations.

l Conduct at least four (4) safety and efficiency reviews and meet 80%
of the corrective action milestones.
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l Review the certificated airman training program and begin
implementing recommendations.

l Place renewed emphasis on general aviation accident prevention.
Reduce the number of accidents by 5% from the FY88 base.

l Develop and initiate a comprehensive human factors program for
pilots and controllers.

l Establish a comprehensive timetable for implementing the
recommendations of the recent International Conference on Aging
Airplanes.

l Decrease operational errors by 5% from the FY88 base.

CAPACITY:
l Expand the use of the National Airspace System Performance

Analysis Capability (NASPAC) to plan for the needed NAS capacity
enhancements.

l Increase en-route airspace capacity by establishing multiple routes
between congested terminal areas. Improve the NAS system
performance by reducing daily delays of 15 minutes or more by 5%
from the FY88 base.

l Assist state and local governments in planning for new airport
construction, and in expanding the capacity of existing airports.

l Complete development of criteria, procedures, and standards for the
full implementation of the Microwave Landing System (MLS).

THE NAS PLAN:
l Complete the Microwave Landing System acceptance testing and

commission the first site.
l Maintain the thrust of the National Airspace System Plan and achieve

90% of the published milestones, as reflected in the FY89 schedule.
l Publish a Research, Engineering, and Development (R&&D) Plan.

GOVERNMENT/INDUSTRY PROMOTION OF AVIATION:
l Implement a joint military/civil tiltrotor certification program.
l Expand the Minnesota “partnership”example of working closely with

a state government to coordinate research programs, aviation career
education and training programs, and airport and general aviation
planning.

FAA TRAINING:
l Update FAA training to meet 1990’s technologies by establishing a

new office of training and higher education, by conducting three
prototype projects in conjunction with universities and industry, and
by hosting two symposia on FAA job-related training.

MANAGEMENT/COMMUNICATION:
l Issue the operating procedures to further implement straight-line

management.
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l Increase the use of video conferencing to improve agency-wide
communications.

l Implement, through automation, other technology, or procedural
changes, programs within each organization that place a special
emphasis on reducing the administrative time needed to respond to
internal and external requests.

HUMAN RELATIONS:
l Emphasize professionalism and pride in the FAA work force and

increase its involvement in decision-making by taking positive action
at all levels of the agency in response to the SFA and by developing
a succession plan for career leadership positions.

l Increase the representation of minorities and women by selecting 20%
of all new hires from each of these categories to attain a representation
comparable to the civilian labor force by the year 2000.

l Improve recruitment of the FAA work force by shortening the hiring
process for Air Traffic Control (ATC) specialists by at least
two-thirds, by meeting FY89 work force targets, and by developing
an alternative compensation program for all safety-related
occupations.

FAA OBJECTIVES - FY 1990
On November 9,1989, the Administrator approved the agency objectives for
FY90. All twenty-two of these objectives are listed below. Note that the
development projects and ongoing systems presented in this book reflect the
IRMP planning database as of October 1989, in relationship to the FY89
objectives. The FAA objectives for FY90:

AVIATION SAFETY AND SECURITY
l Complete reviews and regulations for correcting aging aircraft

problems in all U.S.-manufactured and U.S.-operated airliners by the
end of FY90.

9 Increase to at least ninety-five (95) percent the effectiveness of airline
security checkpoints in detecting concealed weapons by the end of
FY90.

l Improve international aviation security by requiring deployment of at
least six state-of-the-art explosive detection systems at international
airports, assigning additional FAA security specialists to busy U.S.
and overseas airports, validating and offering training and seminars
to friendly foreign countries, improving the FAA security bulletin
process, assuring state-of-the-art x-ray and metal-detection
equipment, and forming a National Aviation Security Advisory
Committee to make sure all parties are operating from a common
strategy.

CAPACITY AND ACCESS
l Complete closely spaced parallel runway approach monitor testing

and demonstrations.
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l By March 1990, develop a comprehensive installation plan for major
NAS Plan deliveries.

l Provide leadership, information, issues, advice, and recommendations
for the Secretary’s effort to develop an integrated National
Transportation Policy. Coordinate the FAA’s planning with the
results of the Secretary’s efforts.

l Finalize an FAA Strategic Plan that is coordinated with the
Department’s National Transportation Policy and carry out actions to
implement the strategies by June 1990.

ENVIRONMENTAL IMPACTS
l Propose a national aviation environmental policy, in coordination

with the National Transportation Policy, that specifically addresses
noise, access, and Federal and local roles in addressing these issues.

l Develop contingency plans to address potential energy shortages and
major energy price increases as they affect system operations.

HUMAN FACTORS
l Publish and begin implementing a NAS Human Resource

Management Plan that addresses the critical human resource impacts
of NAS transition.

INTERNATIONALIZATION
l Accelerate the agency’s work on unifying JARS and FARs in order to

promote international aviation safety and to maintain U.S. leadership.
l Continue close coordination with all international agencies to ensure

movement toward a standardized security process.

MANAGEMENT OF THE AGENCY
l Develop a strategic plan for supervisor/manager/executive

development that will guide the design and implementation of a
comprehensive system for the 1990s.

l Establish and implement an agency policy that institutionalizes the
principles of total quality management; train selected senior agency
managers in those principles.

. Implement a program within each organization to reduce
administrative time to respond to internal and external requests,
through automation, other technology, or procedural changes.

l Increase public awareness of the economic benefits of aviation and
the agency’s efforts to increase system capacity and to mitigate the
adverse effects of noise.

l Increase the representation of minorities and women at all levels of
the agency, with the goal of attaining representation comparable to
the civilian labor force by the year 2000.

l Develop and establish an effective, comprehensive, nation-wide
human resource strategy to recruit and retain qualified employees and
managers throughout the agency.

8



l Develop and implement an effective, requirements-driven budget
process.

l Revalidate the priorities established in the Flight Plan for Training and
implement them.

TWENTY-FIRST CENTURY AVIATION SYSTEM
l Have in place an agency-wide strategic management process within

the FAA that will interact with the international aviation community
to define, design, develop, and achieve the acceptance of a global air
transportation system evolved from the NAS Plan system to serve
aviation in the twenty-first century.

l Publish an ‘ATC System Capital Needs” document expanding on the
current NAS Plan during 1990.

IRM PROGRAM CONCEPTS
The agency’s overall approach to managing and administering the Informa-
tion Resources Management program is encompassed in the following
features:

l Long-term strategic plans and short-term tactical plans regularly
reviewed and updated to serve as the basis for management direction;

l An agency Senior Management Official for Information Resources
Management who, on behalf of the Administrator, executes all
IRM-related responsibilities, which encompasses policy and program
management, planning, information systems management, and
acquisition of information resources;

l Participation by the Executive Resource Committee to ensure top
management attention and involvement in major decisions on IRM
priorities, policies, and direction;

l Central IRM organizations providing the general-purpose hardware
and software needed to support essential information activities of the
FAA, and providing the standards, procedures, and technical expertise
needed for their efficient utilization;

l An Information Resources Management Division within the Office of
Management Systems to coordinate and integrate the efforts of the
individual program organizations into an effective and efficient
agency-wide IRM program;

l Information Resources Managers who are responsible for identifying
and documenting the IRM needs and requirements of their respective
offices, services, regions, and centers, and for coordinating all
IRM-related activities within their program organization;

l An Information Resources Management Committee to provide a
vehicle for coordinating, consulting, and/or advising the Office of
Management Systems, the Executive Resource Committee, and the
Senior Management Official for IRM on proposed information
resources management plans, programs, policies, procedures, and
standards; and,
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l A policy of having Headquarters program offices plan and fund their
own vertical office automation efforts has been adopted as a logical
extension of the current emphasis on organizational control of systems
and software development, implementation, and maintenance.
“Vertical” in this concept refers to organizational functionality from
the Headquarters level down through the regions to the field offices.
This particular feature adds significance to the relationship between
Headquarters IRMs and the regional IRMs in assuring requirements
are made known for office automation planning as well as other
systems planning. The vertical approach permits the national program
organizations to plan, fund, and implement their systems in
association with the provision of office automation capabilities in
Washington Headquarters, the regional offices, and appropriate field
offices.

CONTENTS OF THE SYSTEMS PLAN
(FY89-FY93)

This Systems Plan is organized into 16 sections. Section 2.0 provides an
Executive Summary of the Systems Plans for FY89-FY93. Specifically,
Section 2.0 includes:

l Governing Management Policies and Strategies;
l Information Resources Management Organization;
l Current Environment;
l Resource Requirements; and
l Office of Management Systems (AMS) FY 1990 Management

Objectives.

Sections 3.0 through 13.0 each include summary information on resource
requirements and a list of IRM development projects that fall within each
IRM information area. The summary tables are followed by individual
project summary pages for each active project in the FY 1989-93 program.
Section 14.0, Other Information Area, is included to accommodate projects
which do not appropriately fall in one of the other information area
categories. Section 15.0, Records Management Information Area, is an
information area category established in FY 1987.
Section 16.0, Ongoing Systems, presents summary tables and individual fact
sheets for the ongoing systems applicable to each information area, and are
presented in the same sequence as the development projects. Appendices to
this Plan include alphabetical, numerical, and information area indices to
projects, ongoing systems, and a glossary of terms and contractions.

PROJECT NUMBERING SYSTEM
IRM development projects and ongoing systems are assigned six-digit
identification numbers comprised of: codes for the Responsible IRM Or-
ganization (the first two digits), the Information Area (the middle two digits),
and the Project or System Number (the last two digits). The Project or

10



System Number is assigned by the IRMP Automated Update Application to
provide unique identification. This identifier can be any number from 01 to
99. The codes for the first pair of numbers are shown below. The codes for
the second pair of numbers is shown on the following page.

RESPONSIBLE IRM ORGANIZATION (First Two Digits)

Organization

01
02
03
04
05
06
07

Associate Administrator for Administration (AAD)
Associate Administrator for Air Traffic (AAT)
Assistant Administrator for Civil Rights (ACR)
Associate Administrator for Airway Facilities (AAF)
Chief Counsel (AGC)
Assistant Administrator for Public Affairs (APA)
Associate Administrator for Policy, Planning, and International

Aviation (API)
08 Associate Administrator for Airport System Development (ARP)
09 Associate Administrator for Aviation Standards (AVS)
10 Director, Mike Monroney Aeronautical Center (AAC)
11 Regional Administrator, Alaskan Region (AAL)
12 Regional Administrator, Central Region (ACE)
13 Director, Technical Center (ACT)
14 Regional Administrator, Eastern Region (AEA)
15 Regional Administrator, Great Lakes Region (AGL)
16 Regional Administrator, New England Region (ANE)
17 Regional Administrator, Northwest Mountain Region (ANM)
18 Regional Administrator, Southern Region (ASO)
19 Regional Administrator, Southwestern Region (ASW)
20 Regional Administrator, Western-Pacific Region (AWP)
21 Associate Administrator for Aviation Safety (ASF)
22 Associate Administrator for Human Resource Management (AHR)
23 Associate Administrator for Advanced Design and Management

Control (ADM)
24 Associate Administrator for NAS Development (AND)
25 Director, Office of Program and Resource Management (APR)
26 Associate Administrator for Regulation and Certification (AVR)
27 Assistant Administrator for Government and Industry (AGI)
28 Director, Office of Operations Planning and Policy (AOP)
29 Director, Office of Operations Resource Management (AOM)
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INFORMATION AREA (Second Two Digits)

Information
Area2

03 Airports
04 Air Traffic Control (ATC) and Airspace
05 Aviation Activity
06 Aviation Safety Analysis System (ASAS)
07 Financial Resources
08 Human Resources
09 Materiel Resources
10 National Airspace System (NAS) Facilities
11 Office of Automation and Management Support
12 Information Processing and Support
13 Human Interface and Training
14 Other
15 Records Management

[2] Also IRhP &&$c Oven&,y Chapter Number, except for 14 (Other).
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2.0 EXECUTIVE  SUMMARY OF THE SYSTEMS
PLAN FOR FY89-FY93

2.1 GOVERNING MANAGEMENT POLICIES AND
STRATEGIES

GENERAL MANAGEMENT POLICY
The FAA general Information Resources Management Program policy,
which was established by FAA Order 1370.52B, Information Resources
Management-Policies and Procedures, is to:

9 Utilize automated information systems whenever such use is expected
to result in improved performance of the mission of FAA, increased
management effectiveness of FAA operations, or specific cost savings
or cost avoidance;

l Utilize the most advanced, proven ADP design techniques, but only
when they promise to provide efficient and effective results;

l Provide central management overview of all IRM activities to ensure
adequate consideration of objectives, to maximize utilization of
available resources, and to provide a continuous evaluation of IRM
management effectiveness from an overall agency perspective;

l Give priority to the development of major ADP applications or
significant expansions to existing applications which have the greatest
potential return in relation to the agency’s total mission; and,

l Provide for rejustification of automated information systems on a
recurring basis.

PLANNING POLICY
The basic elements of information resources management planning in FAA
are included in this Systems Plan, which is a short-term tactical plan. Projects
identified in this document were approved by top management officials, and
they serve as a basis for:

l Bringing information system activities into proper relationships with
changing agency missions and objectives;

l Committing all agency organizations to schedules, actions, functional
relationships, and costs;

l Assigning resources and priorities to the range of information needs,
action plans, and improvement opportunities;

l Planning and budgeting within all appropriations and organizations
as it relates to information resources activities; and,
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l Accounting for performance both functionally and financially for
information resources activity results.

FUNDING POLICY
Each national program organization will budget and fund efforts for all
end-user computing power requirements, and will include their share of the
budgetary requirements of the common system in their budgets, to the extent
feasible.

DATA MANAGEMENT POLICY
The fundamental data management principle adopted by the FAA is that
control of data is central to system design, including obtaining data input,
conversion to machine readable form, and editing as close to the source as
possible. To accomplish this:

l Data editing and routine checking, error identification, correction,
control, and updating are performed by machine as quickly as possible
after entry and with minimal human intervention;

l Data collection, quality assurance, and its responsibility are located
as close as possible to those most knowledgeable about the substance
of the information - the generating source;

l Data elements are entered once and, thereafter, are used and reused
by anyone who needs them. However, each data element should be
stored in one location, and should not be copied without careful
consideration of data integrity problems and alternative solutions;

l Data collection responsibility should be assigned to those who can
most effectively carry it out, regardless of their need for data;

l Data access should be given to those who need the data without regard
to their organizational affiliation or geographic location, but with due
regard to rights of individual privacy and data security; and

l The agency’s data should be regulated via agency data dictionaries.
Once established, all changes to data element names, codes, and
definitions will be managed through FAA’s data dictionaries.

ADP EQUIPMENT POLICY
A systems integrator concept for ADP will be the backbone for FAA ADP
equipment configurations. A single vendor will provide equipment and
support to meet all of the ADP large-scale host computer resource require-
ments, and will provide facilities to accommodate all the host resources.
Further, the vendor will provide for upgrades and enhancements to support
any new workload requirements, and will install the latest, most cost-effec-
tive technology, both hardware and software. The FAA will divest itself of
all technical and operational functions for supporting the common system of
equipment currently in place.
The implementation of the new system integration approach should result in
the benefits listed on the following page:
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User-operated equipment at each user’s desk, or nearby, that will
provide ready access to the host system or systems;
More comprehensive consideration of information required by users
regardless of the organizational or geographical location of the user
or the data resource;
Overall improvement of general-purpose ADP service levels to satisfy
all program office needs;
Increase employee access to high quality ADP resources yielding
improvement of overall productivity;
Provide for the development of chargeback mechanisms and more
effective and current ADP standards; and
Ensure that the agency has easy, rapid access to appropriate
improvements and developments in computer technology by
shortening the procurement process in future years.

SOFTWARE POLICY
The agency’s basic policy is to minimize software development and main-
tenance costs by supporting data systems with FIPS-compatible, general-pur-
pose, standardized software. This means that:

l Whenever and wherever possible, existing software packages that
satisfy a user’s requirements will be used instead of developing new
application software;

l Software will be documented, configured, and maintained in such a
way as to reduce reliance upon the individuals or specific
organizations who operate, modify, or enhance the software;

l All software will be managed in an orderly manner reflecting sound
industry practices, including:

0 Isolation of function in a distinct manner and standardization of
interfaces between functions;

0 Clarification of the meaning of code, including readability, ease
of understanding, and modification;

o Incorporation of suitable data access and security methods;
standardization of data; and portability of application software;

o Movement toward database management systems; and
Q Newer and more powerful programming languages.

l General-purpose software will be managed in order to control access,
modifications, security, maintenance, software version control,
release specifications, and libraries.
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2.2 INFORMATION RESOURCES MANAGEMENT
RESPONSIBILITIES

RESPONSIBILITIES
Senior Management Official (SMO). Public Law P.L. 96-5 11, The Puper-
work Reduction Act of 1980 requires each Federal executive department to
designate a senior management official to execute the IRM responsibilities
of the agency head. DOT’s Assistant Secretary for Administration (M-l) has
been designated as the SMO at the Department level. Similarly, the Ad-
ministrator has designated the Associate Administrator for Administration
(AAD- 1) as the focal point for IRM within FAA as it pertains to PL. 96-5 11.
The agency SMO executes all IRM-related management, policy, and over-
sight responsibilities on behalf of the Administrator, and has direct opera-
tional responsibilities for some specific IRM functions.

Executive Resource Committee. The FAA Executive Resource Committee
assists the Administrator by reviewing matters of agency policy and other
critical issues. Major decisions on IRM priorities, policies, and direction will
be referred to the Committee to ensure top management attention and
involvement.
Office of Management Systems (AMS). The Office of Management Sys-
tems provides staff support, advice, and assistance to the Senior Management
Official for IRM. AMS also provides overall technical direction and techni-
cal staff support for all matters related to the agency automated information
systems, office automation systems, data communications equipment, and
all associated software, and standards. AMS is responsible for providing a
master plan to meet current and future requirements for the common system
of support facilities within the framework of the IRMP, and for translating
this master plan into budgetary requirements.

Information Resources Management Division. Under the management
direction of AMS, the division is responsible for overall direction of all FAA
activities needed to successfully implement the requirements of the Paper-
work Reduction Act andFIRMR. The division also consults with and obtains
input from IRMs and the IRMC concerning major IRM issues.

Information Resources Managers (IRMs). Associate administrators,
regional administrators, and center directors designate an Information
Resources Manager within their respective organizational jurisdiction. The
degree to which each associate administrator, regional administrator, or
center director delegates responsibility and authority on information resource
management matters or chooses to exercise them on his own behalf is amatter
of individual judgement. As an individual IRM, the designee acts for the
associate administrator, regional administrator, or center director within his
organization.

Information Resources Management Committee (IRMC). The IRMC is
made up of all of the designated Information Resources Managers. In
addition, the Directors of Management Systems and the Aeronautical Center

16



designate technical representatives to represent the “providers” of IRM
services. The IRMC has established subcommittees to focus on key IRM
areas, and an Executive Committee to plan and coordinate IRMC activities.

Project Managers. Project managers, in coordination with the appropriate
IRM, are responsible for:

l Carrying out the development of a particular automated information
system by coordinating the efforts of users, developers, operators, and
contractors associated with that system;

l Managing and reporting on project schedules, costs, and other
supporting resources for the IRMs;

l Establishing and maintaining a positive change control management
system through the developmental and implementation phases to
ensure that the completed project - the operational information
system - meets the requirements of the system definition;

l Determining that all proposed changes are essential to the
development task, and that changes are coordinated among all
prospective users of the automated information system;

l Keeping contracting officers advised, if appropriate, on proposed
changes so that the contracting officer may be alerted to the impact
the proposed change may have on current or proposed contractual
actions;

l Preparing for and participating in operational tests and evaluations of
the automated information system; and,

l Ensuring compliance with the security provisions of the Privacy Act,
the Computer Security Act of 1987, OMB Circular A-130, and Order
16OOS4B FAA Automated Information Systems Security Handbook.

Program Organizations. Program organizations (i.e., the offices, services,
regions, centers, field organizations, and the component elements of these
organizations through which the agency does its work) retain primary
responsibility for managing their information resources. This includes iden-
tifying program requirements for information systems, initiating actions to
enter new projects into the systems plan, and updating descriptions of
projects and ongoing systems already in the systems plan.
Program organizations obtain resources to support the ongoing operation of
information systems. These organizations program resources for end-user
computing requirements and the organization’s share of the usage of the
common system. The IRMs representing national program offices have the
additional responsibility for developing, planning, and assuring funding for
the office automation needed by their own and counterpart program offices.
Such plans are coordinated with the affected counterparts through the
regional IRMs.

Data System Managers. Data System Managers are the official repre-
sentatives of the Office of Primary Responsibility and are responsible for
ensuring the successful ongoing operation of the automated information
systems.
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Office of Civil Aviation Security. The Office of Civil Aviation Security is
responsible for automated information systems security for the agency.

Aeronautical Center (AAC). The Aeronautical Center, as the major source
of in-house ADP services, has day-to-day operating responsibility for the
hardware, software, and telecommunications support for many national
systems. In addition, AAC serves as the technical integration center for all
national systems using its ADP facility.

Logistics Service. The Logistics Service, which reports to the Associate
Administrator for Administration, has responsibility for providing advice on
all relevant procurement matters, and for providing procurement support to
IRMs, project managers, information systems managers, and program or-
ganizations.
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2.3 CURRENT ENVIRONMENT

HARDWARE
To accommodate the administrative ADP workload, the FAA uses a com-
bination of agency-owned computers, leased computers, commercial ADP
services, and other shared government computer facilities (for example, the
Department’s Transportation Computer Center (TCC) in Washington, D.C.
and the Transportation Systems Center (TSC) in Cambridge, Massachusetts).
However, the agency has an ongoing acquisition effort - the Computer
Resources Nucleus (CORN) project- which is intended to provide uniform,
large-scale, general-purpose ADPresources and replace the existing IBM and
Data General (DG) mainframes agency-wide. Once the contract is awarded,
the CORN vendor will be responsible for converting the applications sys-
tems, turning them back to FAA for maintenance, and for providing the ADP
resources necessary to process the applications.

ADP FACILITIES
Major ADP facilities plus other support facilities are described in the para-
graphs which follow.

Headquarters. For support of timesharing, national data systems, and data
interchange with the regional offices, the Headquarters facility has two Data
General MV/15000 computers, and significant data/word processing
capability is provided through a Wang VS300 and three VSlOO systems.
ADP support of FAA Headquarters also is provided by the Department of
Transportation (DOT) Transportation Computer Center which provides ADP
support to all Washington, D.C. elements of DOT.

Aeronautical Center. This is the ADP facility responsible for supporting
selected, centralized information systems of the agency. Their ADP facility
consists of an DBM 3084 and two Data General MV/15000 computers. The
Flight Standards National Field Oftice, located at the Aeronautical Center,
also has a Data General MV/15000 computer.

FAA Technical Center. This ADP facility is responsible for providing
engineering and scientific support to the Center, as well as associated
administrative support services. Their ADP facility consists of a Honeywell
6600 computer for engineering and scientific support and two Data General
MV/15000 computers for administrative support. A number of other com-
puters exist at the Center, and are dedicated to particular technical projects.

Regional Offices. Each regional office provides primary ADP support at a
regional facility housing Data General MV/15000 computer systems.

Remote Field Facilities. These are computer terminals and micro/mini-
computers that are dedicated to the support of a particular application as
performed in a small entity of the agency. Differing from the following
category of autonomous facilities, these facilities generally include the
entering of data that eventually will be stored and accessed by organizational
elements at various levels throughout the agency. The remote field facilities
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presently include Burroughs word processing computers used at Flight
Standards Field Offtces; Tandem computers used for the monitoring of
several hundred remote, unmanned radar and navigation facilities to sense
equipment failures; and, micro-computers to support program-specific local
automation activities, such as gathering data regarding the performance of
all equipment used in the NAS.

Autonomous Facilities. These ADP facilities are dedicated to the support
of a single application, and seldom is access to the data required from points
external to the particular application. These facilities include the Honeywell
computer at the FAA Technical Center which is dedicated to local research,
development, testing, and engineering applications; specific computers at the
Civil Aeromedical Institute (CAMI) which are dedicated to scientific
projects; the computers installed in FAA airplanes for the aerial inspection
of air traffic control and navigation systems; and, particular computers used
for generating the graphics associated with instrument landing approach
procedures.

Timesharing Services. Both interactive and batch services are extensively
used by the regional offices, two centers, and Headquarters in support of a
broad variety of localized and agency-wide applications. These services are
primarily acquired from commercial timesharing vendors. Additionally,
services are acquired on an inter-services basis from federal agencies.

OTHER HARDWARE
The Honeywell 6600 at the FAA Technical Center and the VAX 1 l/780 at
the CAMI, in Oklahoma City, Oklahoma, are used to support research and
development activities.

MICRO-COMPUTERS
Though the major support is currently provided through the above resources,
micro-processors continue to account for a significant portion of the agency’s
hardware resources. In excess of 7000 micro-computer systems, repre-
senting 57 different manufacturer brand names, are currently installed. The
proliferation of brands also denotes an area of increased usage of office
automation technology and applications throughout the agency. This usage
is in line with the strategy laid out in the IRMP for the agency’s information
processing support posture; however, the adverse impact from proliferation
of brands is being addressed by the introduction of uniform systems via the
Office Automation Technology and Services (OATS) program.
Once implemented, OATS will serve as a Department-wide contractual
mechanism for obtaining and promoting uniformity of office automation
equipment and services, including hardware, software, interconnectivity,
training, installation, maintenance, and technical services, and will facilitate
the compatibility and standardization of office-based information technology
and services throughout FAA. The number of office automation projects in
the plan and inherent equipment implications point to the concept taking
hold.
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ONGOING SYSTEMS SUPPORT
Automated systems support most of FAA’s functions. However, the extent
and type of functional support varies from office to office. In the past, the
primary development support was derived from ADP staffs in the regions,
centers, and headquarters. Due to staffing constraints and increased
workload, more and more efforts are being developed contractually. In the
future, each organization will be responsible for their own developmental
efforts with lessening reliance on the ADP staffs. The table below shows, by
information area, a summary of reported active ongoing systems. Specifics
regarding ongoing systems are in Section 16.0 of this plan.

Summary of Active Ongoing Systems

Number of
information Area Ongoing Systems

Airports 11
Air Traffic Control (ATC) and Airspace 13
Aviation Activity 5
Aviation Safety Analysis System (ASAS) 10
Financial Resources 38
Human Resources 25
Materiel Resources 23
National Airspace System (NAS) Facilities 25
Office Automation and Management Support 24
information Processing and Support 8
Human Interface and Training 8
Other 30
Records Management 4

TOTAL 224

SOf=lWARE
The agency’s software environment is basically COBOL with a few
FORTRAN applications. The major database management system is
ADABAS on the IBM 3084 in Oklahoma City. The regions’ and centers’
DG MV/15000 computers use the INFOS data management system and
DG/DBMS. Other predominant database management systems used ate the
FAA-owned version of System 2000, and the Retrieval and Update System
(RUS).
The thrust of office automation efforts represents a significant change with
regard to agency software. The use of “fourth-generation” software pack-
ages typically calls for less reliance on traditional ADP staff resources. An
emergence of “decision support systems” software is taking place under the
umbrella of office automation.

TELECOMMUNlCATlONS
Nearly every organization within the FAA uses the computer-based informa-
tion systems which are resident on ADP equipment at the Aeronautical
Center, Oklahoma City; the FAA Technical Center, Atlantic City; Head-
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quarters in Washington, D.C.; the Department’s Transportation Computer
Center, Washington, D.C.; the Transportation Systems Center, Cambridge,
MA; the SEX, Washington, D.C., and at all regional offices. The Ad-
ministrative Data Transmission Network (ADTN) provides end-to-end con-
nectivity between users throughout the country and these ADPhost  facilities.
The ADTN also provides connectivity to international field offices such as
Brussels, London, Rome, Madrid, Paris, and Tokyo. The ADTN telecom-
munications equipment is FAA-leased-to-purchase, while the major haul
trunks and the tail segments are all leased. Refer to the map below.

FAA Administrative Data Transmission Network
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The ADTN is a fully private packet switched network with an initial back-
bone comprised of 16 node switches and 56 kbps digital trunk circuits. FY
1990 will bring the addition of all ARTCCs as node sites, bringing the total
node sites to 35. It was designed with a 50 percent excess capacity from the
outset, and a growth capability to accommodate all projected FAA and DOT
requirements. Contractor support is used to operate, maintain, and expand
the network. It is managed by the Telecommunications Operations and
Administration Program Branch (ASM-310).
The ADTN provides end-to-end connectivity for interactive and batch data
transfer for host-to-host, host-to-terminal, terminal-to-host, and terminal-to-
terminal operations. Service for remote users is extended through the use of
dial-up via a public data network and gateways into the ADTN. All host
computers are interfaced to the network and all major concentrations of user
equipment have dedicated (hard-wired) access to the network. In addition,
the ADTN provides inter-network gateways to interface other networks on
systems such as computer resource timeshare, Telex, and local area networks.
The ADTN also provides a standardized FAA-wide electronic mail/message
service. All dedicated links using commercial facilities are encrypted for
privacy and security. In the future, FAA will look towards transition to the
new Government-wide FTS-2000 contract.

TELECOMMUNICATIONS BUDGET
The Telecommunications Operations and Administration Program is directly
responsible for providing telecommunications connectivity FAA-wide. Ser-
vices provided include voice systems, data facsimile, video, local and FTS
service (leased lines, PBXs,  etc.), office automation communications, and
micro-computer (PC) communications. For planning purposes, the follow-
ing depicts the administrative telecommunications budget:

EY5!QmEY!22EYu
$ (Millions) 40.8’ 4205  43.7 44.7

[l] New PBXs for all regions, ARTKs, Emergency Operation Facilities, and Central Flow Control Facility.
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PLANNED COSTS BY INFORMATION
AREA

The following three charts* show the proportions of currently planned efforts
against the information areas analyzed in the Strategic Overview and in-
cluded in Sections 3.0 through 15.0 of this document.

NAS
1

Office  Automation
27 (42.2%)

Number of IRM Development Projects by Information Area
(Total = 64 Projects)

Human  Resources

$14.8M,  27.1% Info. Processing  & Support
$18.4M,  33.6%

Fiscal Year 1989 Development Costs by Information Area
(Total = $54.6M)

[2] Note: Numbers  may not add due to rounding.



Financial
$3.24 O.S%/ \I Airspace

Office  Automation
$119.8M,  22.9%

Info. Processing  8 Support
$149.OM,  28.5%

FY89-FY93  Development Costs by Information Area
(Total = $522.3M)

The following table provides total development costs for all active and future
projects included in the program. Total past and future development costs
for active projects are shown in the first column followed by FY89 and
subsequent years covered by this plan. The last co9mn shows the total
development costs for the five-year planning window.

IRM Development Costs by Information Area

DEVELOPMENT COSTS (in SMILLIONS)
INFORMATION AREA TOTAL’ FV89 FV90 FV91 FV92 FV93 FVBP-93

0.9 1.5 0.6 0.0 4.4

1.0 8.5 8.4 2.9 21.5
0.0 0.0 0.0 0.0 0.0

Alrports 7.4 1.4
Alr Traffic Control (ATC) and Alrspace

27.6 0.7
Avlatlon Actlvlty 0.0 0.0
Avlatlon Safety Analysis System (ASAS)

414.8 11.7
Flnanclal  Resources 5.1 1.4
Human Resources 10.8 0.8
Materlel Resources 31.9 5.0
NAS Facllltles 10.4 0.0
Offlce Automatlon and Management Support

148.6 14.8
lnformatlon Processing and Support

154.9 18.4
Human Interface and Tralnlng 8.5 0.0
Other 0.6 0.4
Records Management 1.2 0.1

17.8 54.1 55.7 54.7 193.9
1.5 0.3 0.0 0.0 3.2
2.0 1.8 1.1 1.1 6.9
4.5 3.6 0.4 0.4 13.9
2.1 2.2 2.2 1.9 8.4

25.8 36.9 23.5 18.8 119.8

13.6 50.8 66.0 0.2 149.0
0.0 0.0 0.0 0.0 0.0
0.1 0.0 0.0 0.0 0.5
0.3 0.3 0.1 0.1 0.8

TOTAL 821.8 54.6 69.7 160.0 158.0 80.0 522.3

[3] Note: Numbers may not add due to rounding.
[4] ‘Ihe TOTAL column includes prior year costs.



PLANNED COSTS BY BUDGET
CATEGORY

The distribution of cost elements (objects of expenditure) for development
projects in this plan are shown below. The categories shown are subtotals of
a more detailed breakdown which is available for cost monitoring and budget
analysis purposes. The Services category pludes commercial and other
Federal government costs outside the FAA.

Capital  investments
$13.OM,  23.8%

Services
sg.8/M’

. Oo

Fiscal Year 1989 Development Costs by Budget Category
(Total = $54.6M)

FAA Personnel  Costs

Capital Investments
$149.4M,  28.6%

Services
W&M’

. 00

FY89-FY93  Development Costs by Budget Category
(Total = $522.3M)

[5] Note: Numbers may not add due to rounding.
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FAA MISSIONS SUPPORTED
An indication of the distribution of FAA missions supported by IRM develop-
ment projects is shown below. The segments are based on the missions cited
in individual project plans, including those which cite multiple missions.
Since this plan does not include real-time automation segments of the NAS,
the distribution is weighted toward the internal management of the agency.

Distribution of FAA Missions Addressed by
Development Projects

SIGNIFICANT IRM ACTlVlTlES
The schedule which follows, on the next page, shows the costs for the largest
20 IRM development projects in descending order of total development
costs.

28



Major IRM Projects - Descending Total Costs

FYiQ Me943  Totsl
mv. DEW.  Dev.

Raject
it

cc4 cost cowl
Number lnle WV  (SW  Date

250601

011212
241101

loo806

101101
141113
041001

101374
191101

210803
171101

020421

010708
010910
220801

181107
071101
011115

Aviation Safety Analysis System (ASAS)
Development
Computer Resources Nucleus (CORN)
NAS Management Office Automation Program
(NASMAP)
Logistics and inventory System (LIS)
National Fli
information%an

ht Data Center (NFDC) Aeronautical
agement Program

Office Automation, Aeronautical Center
Office Automation - Eastern Region
Telecommunications Information Management
System (TIMS)
Air Traffic(Aviation Standards CBI Expansion
Automated Management Information, Southwest
Region (SWAMI)
National Aviation Safety Data Center Program
Office Automation, Northwest Mountain Region
Training Management Information System
Air Traffic Administrative Management System
(ATAMS)
Budget Information System
System for Acquisition Management
MATES - Modular Applicant Testing, Examining,
and Screening
AS0 Office Automation
Office Automation, Phase I (API)
Office Automation (ALG)

10.9 187.1 407.5 SEP-97

18.1 147.1 1525 SEP-92
6.4 59.0 71.7 SEP-95

4.2 11.6 24.7 NOVQl
0.3 21.1 21.3 SEP-Q3

2.6 19.9 20.8 SEP-92
0.Q 120 125 SEP-93
- a.4 10.4 DECX5

-
-

0.3
1.3
-
-

0.9
0.3
0.4

0.4
0.5
0.4

4.7
8.5 DEC90
6.6 DEC-91

5.4 5.4 SEP-93
3.1 5.0 SEP-97
3.2 4.1 SEP-94
- 4.1 JUN-SO

1.8 3.7 SEP-90
1.6 3.7 JUN-93
1.7 3.2 SEP-90

26 3.2 SEP-93
0.6 3.0 DEC-89
1.2 3.0 JUN-Ql

Totak 48.0 4920 774.8

All other Prcjecb 6.6 30.4 47.1

Grand Totals 54.6 5223 821.9

BUDGETING FOR RESOURCES
REQUIREMENTS

The agency currently does not have a direct tie between the budgetary process
and the IRM Systems Plan; however, the budget figures do reflect the most
current information available. Project development plans are based upon
identified agency needs and requirements, but do not, necessarily, constitute
full funding approval at this time.
The ADP program budget includes funds for the continued operation of the
administrative ADP facilities at headquarters, regions, and centers; for re-
placement equipment being acquired for system implementation, etc.; and,
for supporting ongoing systems operation for all agency program areas.
The budget figures shown on the FY90 - FY93 Obligations and Inventory
of ADP Systems chart on the following page reflects consolidated planning
figures for ADP administrative systems, excluding the NAS system, for most
of the headquarters program offices.
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Major IRM Projects - Descending Total Costs

FYiQ FY89-93  Tobl
mv. DEW.  Dev.

Raject cc4 cost cowl
Number lnle WV  (SW  Date
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System (TIMS)
Air Traffic(Aviation Standards CBI Expansion
Automated Management Information, Southwest
Region (SWAMI)
National Aviation Safety Data Center Program
Office Automation, Northwest Mountain Region
Training Management Information System
Air Traffic Administrative Management System
(ATAMS)
Budget Information System
System for Acquisition Management
MATES - Modular Applicant Testing, Examining,
and Screening

181107 AS0 Office Automation
071101 Office Automation, Phase I (API)
011115 Office Automation (ALG)

10.9 187.1 407.5 SEP-97

18.1 147.1 1525 SEP-92
6.4 59.0 71.7 SEP-95

4.2 11.6 24.7 NOVQl
0.3 21.1 21.3 SEP-Q3

2.6 19.9 20.8 SEP-92
0.Q 120 125 SEP-93
- a.4 10.4 DECX5

-
-

0.3
1.3
-
-

0.9
0.3
0.4

0.4
0.5
0.4

4.7
8.5 DEC90
6.6 DEC-91

5.4 5.4 SEP-93
3.1 5.0 SEP-97
3.2 4.1 SEP-94
- 4.1 JUN-SO

1.8 3.7 SEP-90
1.6 3.7 JUN-93
1.7 3.2 SEP-90

26 3.2 SEP-93
0.6 3.0 DEC-89
1.2 3.0 JUN-Ql

Totak 48.0 4920 774.8

All Otller Prcjecb 6.6 30.4 47.1

Grand Totals 54.6 5223 821.9

BUDGETING FOR RESOURCES
REQUIREMENTS

The agency currently does not have a direct tie between the budgetary process
and the IRM Systems Plan; however, the budget figures do reflect the most
current information available. Project development plans are based upon
identified agency needs and requirements, but do not, necessarily, constitute
full funding approval at this time.
The ADP program budget includes funds for the continued operation of the
administrative ADP facilities at headquarters, regions, and centers; for re-
placement equipment being acquired for system implementation, etc.; and,
for supporting ongoing systems operation for all agency program areas.
The budget figures shown on the FY90 - FY93 Obligations and Inventory
of ADP Systems chart on the following page reflects consolidated planning
figures for ADP administrative systems, excluding the NAS system, for most
of the headquarters program offices.
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E!Q l!u lB2 leea
7. OTHER SERVICES

A, Payments 0 0 0 0
B. Collections -23 -25 -26 -27

Subtotal: -23 -25 -26 -27

TOTAL OBLIGATIONS 103,434 191,533 211,431 217,562
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2.5 OFFICE OF MANAGEMENT SYSTEMS (AMS)

FY 1990 MANAGEMENT OBJECTIVES

1. Implement Total Quality Management In the Office of Management Sys-
tems (AMS).
FY 1990 marks the beginning of the Office of Management Systems’
implementation of Total Quality Management (TQM). The evolution into
TQM, which will extend over several years, involves a cultural change in
management attitude and philosophy. The emphasis of TQM is on meeting
customer requirements while eliminating errors and tardiness.

2. Award the CORN Contract and Begin Its Implementation.
This project supports the ADP needs of the agency by creating a uniform,
agency-wide, administrative computing resource. Using this new resource
will alleviate the inconsistencies and capacity shortfalls of the current ADP
system and will actively avoid them in the future. To accomplish this, the
project will contract ADP services to provide total facilities management and
turnkey operations.

3. Award and Implement the OATS Contract.
The OATS program will provide an innovative procurement mechanism to
standardize and modernize the office-based information technology and
services throughout the Department of Transportation (DOT). Furthermore,
OATS will enhance the Department’s information-sharing capability beyond
what is currently possible, producing as a result an environment in which
procurement may be managed more easily. This solution involves a single
contract for uniform hardware, software, interconnectivity, technical and
support services, training, installation, and maintenance, available
throughout the DOT.

4. Issue forhE;rdination  an Agency-wide Data Administration Program

The iemendous and rapid increase in computing resources throughout the
FAA has caused a proliferation of redundant and inconsistent data, to the
point where it is expensive to collect and maintain the data. This situation
complicates management’s ability to make sound decisions based on reliable
data. The AMS objective is to establish a comprehensive program plan for
managing and administering FAA’s vast data resources. Once accomplished,
this agency-wide program will provide the strategic plan to better identify
and manage these data resources.

5. Develop an Agency-wide Local Area Network (LAN) Management
Strategy.
To better use the agency’s electronic communications capability, a Head-
quarters networking Workgroup has been assembled to assist in developing
an FAA-wide LAN strategy. This strategy, when completed, will identify
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the requirements for the DOT/FAA Headquarters backbone network(s),
develop the OATS network transition plans and the FTS-2000 transition
plans, and develop and implement all networking standards and guidelines.

6. Update FAA-wide Office Automation (OA) Plan.
In order to effectively maintain the current data on the agency’s OA require-
ments, AMS will update the FAA-wide Office Automation Plan to reflect any
new or modified agency program office requirements. The updated Plan will
also include some additional useful information.

7. .Update the lnformatian  Resources mement PbVolumeL
Strateaic*
AMS is planning a comprehensive revision of the Information

): Volumel for this fiscal year. The revised IRMP
will fully, clearly, and succinctly reflect the FAA’s overall strategic plan for
information resources management (IRM). Essentially, the plan will docu-
ment a vision of the future for IRM at the FAA.

8. Restructure Database of information Resources Management Plan.
Restructuring the Information Resources Management Plan (IRMP)
database is a major objective of AMS for this fiscal year. The restructured
database will include, in addition to both the planned and existing automated
systems, the data elements for agency budget and OMB reporting require-
ments.

9. Issue a Directive on Data Administration Standards.
To exploit the potential of a highly-integrated management information
environment, AMS plans to issue an agency directive focusing on data
administration standards. This project will establish a framework for manag-
ing data as a resource, and will include information architecture, methods,
techniques, procedures, and practices.

10. Issue a Database Management Systems Order.
In a related action, the Office will also issue an agency directive containing
detailed guidance and instructions governing the selection of the database
management systems that operate on the agency’s Data General computers.

11. Issue a Records Management User’s Guide.
This guide will contain procedures for effective records creation, disposition,
and transfer; records cleanout; standard office management; correspondence
creation and control; and electronic recordkeeping practices. This guide will
be used as a standardized and effective tool for managing a total office
management environment.

12. Develop an FAA Directory Management Information System.
This project will identify, analyze, and recommend enhancements to improve
the FAA Directory Management Information System. The primary users -
agency program managers and staff personnel - access the system to obtain
various types of information including names, addresses, phone numbers,
locations, field offices, and facilities.
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13. Install an Executive Information System for the Admfnfstrator’s
Management Team.
The Executive Information System will provide executives an access to
summary-level, on-line data from a broad range of information areas such
as: Aviation Safety, Financial Resources, Human Resources, and National
Airspace. Executives use this data for overall planning and control, current
and projected performance monitoring, target setting, and status tracking.

14. Assist and Support Activities fnvolvfng Total Quality Management.
AMS will serve as a focal point on agency-wide Total Quality Management
(TQM) issues and activities. The Qffice will initiate and coordinate all TQM
briefings and training sessions for requesting agency program offkes, estab-
lish an information center on available TQM information and services, and
publicize quality and productivity achievements through various mediums
(like newsletters) to headquarters, regions, and centers.
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3.0 AIRPORTS INFORMATION AREA

Traditional Airports Program functions include: airport capacity, national
au-port planning, administration of airport grant programs, airport safety
certifications, collection and maintenance of airport facility data, develop-
ment of airport standards, management of airport environmental and social
requirements, management of the compliance program, airspace reviews,
management of relocation assistance programs, airport related property
programs, and management of several other safety related programs.

INFORMATfON  RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are $4382.6 thousand.

BUDGET CATEGORY p/89 Em Em Em EY93
CAPITAL INVESTMENTS 450.0 330.0 900.0 600.0 0.0
FAA PERSONNEL COSTS 58.4 34.0 0.0 0.0 0.0
SERVICES (ccxnmerdal  8 mer GM) 855.0 525.0 625.0 0.0 0.0
OTHER COSTS 0.0 5.2 0.0 0.0 0.0- - - -

TOTAL NOO> 1363.4 894.2 1525.0 600.0 0.0

fNFORMATfON  RESOURCES
DEVELOPMENT PROJECTS

Presented below and on the next page is a list summarizing the development
projects associated with this information area. The list identifies the FAA
agency-level missions, FAA goals, and FY89 objectives supported by each
project. Figures shown in the Total Cost column include costs outside the
five-year FY89-FY93 time frame. More detailed information, such as the
responsible organization, milestones, and cost breakdowns, may be found in
the Project Summaries which follow.

DEVELOPMENT PROJECTS LIST

scfleduie Tota FAA FAA FAA
Roied
Number Pftjeu  Tde

06CM6 National Plan of integrated Airport ZNY 830.6 1,2,3,4,5 l-3,4,7 63
Systems hbdifiitions  (NPIAS)

060309 Airport Certification Compliance
SE

1461 .o 1,3,4,5 13,487 6 3
System

060310 Airport Safety Data System %E 775.7 1,2.3,4,5 1,3.4,7 6 3

060312 Pavement Analysis System !iEz2 134.7 1,3 7 6 3

060313 Post-1987 Legislation $W-8& 1472.0 1,23.4.5 1,3,4,7 6 3

080316  EnhancsdAMlS JAN-65 466.0  1,5 1,7 63
SEP-W
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SEP-W



October, 1989 PROJECT  SUMMARY Chapter

I NATiONAL  PLAN OF INTEGRATED AIRPORT SYSTEMS MODfFiCATiONS  (NPIAS)

Project  No. :  DSa3DS

Purpose:
improve data access by connecting the national
plan of integrated airport systems with the grant
management systems.

IRMP Information Area:
Airports

Total Development Costs ($000): 830.6

Responsible Organization: APP-400

Major Milestones FY89

Project  Start - 08/01/84
Requirements
Design
Program  Development
Purchase  Equipment
installation
Project  Completion  - 06/30/90

I I I

Completec
l

I

j(

FY90
I

)8/l  5/85)

v

I

. . .

FYQl
I I I

c

.

. .

. .

FY92
I I I

. . .

c

..,

I. . .

FY93
I I I

A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital investments 0.0 0.0 80.0 100.0 0.0 0.0
FAA Personnel Costs 23.7 0.0 24.7 0.0 0.0 0.0
Services (Commercial & Other Govt.) 247.0 200.0 75.0 75.0 0.0 0.0
Other Costs 0.0 0.0 5.2 0.0 0.0 0.0

Total Expenditures: 270.7 200.0 184.9 175.0 0.0 0.0

Note: Expenditure plan may include operational costs in years following project completion.

Major Related Development Projects:

080309 Airport  Certification  Compliance  System

Major Related Ongoing Systems:

080303 Airport  Development  Aid
Program/Planning  Grant Program
Management

080306 Airport  improvement  Program
080307 Regional  Grants Management  System
080397 National  Plan Of Integrated Airport

Systems
110301 Airports information  inquiry And

Reporting System

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



Chapter 3 PROJECT SUMMARY October,  1989

AIRPORT CERTIFICATION COMPLIANCE SYSTEM

Project  No. :  080309

Purpose: IRMP information Area:

Provide data to evaluate, manage, and analyze Airports
as trends of deficiencies, identified in inspections.

Total Development Costs ($000): 1481.0

Responsible  Organization: AAs-
r

jC
4,

,.

,. ..,

,. ..,

Major Milestones FY90
I I I

19/28/83)

v

FY91 FY92 FY93
I I I I I I I I I

‘I

. . . . . . . . . . .

. . . . . . . . . . . . . . . . . .

v

FY89
I I I

Sompletec
Project  Start  - 01/01/83
Requirements
Design
Program  Development. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . -- . . . . . .
System Installation
Requirements  Update
Project  Completion  - 06/30/92

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) 1 Prior 1 FY89 FY90 FY91 FY92 FY93

0.0 600.0
0.0 0.0

50.0 0.0
0.0 0.0

50.0 600.0

Capital Investments 628.0 0.0 0.0
FAA Personnel Costs 35.3 41.3 0.0
Services (Commercial & Other Govt.) 61.4 0.0 50.0
Other Costs 15.0 0.0 0.0

Total Expenditures: 739.7 41.3 50.0

Major Related Ongoing Systems:

080302 Runway Friction Measurement
080307 Regional  Grants Management  System

Major Related Development Projects:

080308 National  Plan of Integrated Airport
Systems Modifications  (NPIAS)

080310 Airport Safety Data  System

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October,  1989 PROJECT SUMMARY Chapter 3

AIRPORT SAFETY DATA SYSTEM

Project  No. :  080310

Purpose: IRMP Information Area:
Provide regional access to airport data. Airports

Total Development Costs ($000): 775.7

Responsible  Organlzatlon: AAs-

Major Milestones FY89 FY90 FY91 FY92 FY93

Project Start - 01/01/84 I I I I I I I I I I I I I I I

Requirements (Completed  09/30/84)
Design (Completed  01/31/87)
Program  Development..___ __.._._._....._____  ;___ _.._....___.._.........................................................................(Completed  06/30/88)
Purchase Equipment

jcompieted 09/oi’/88j . . . . . . . . . . . . . . . . . . . .

System Installation v
Requirements  Update A
Project  Completion  - 06/30/91. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Expenditures Plan ($000)

Capital Investments
FAA Personnel Costs
Services (Commercial  & Other Govt.)
Other Costs

Total Expenditures:

Prior

100.0
50.0

400.7
0.0

550.7

A Scheduled V Rescheduled *Completed

FY89 FY90 FY91 FY92 FY93

0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

125.0 0.0 100.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

125.0 0.0 100.0 0.0 0.0

Major Related Development Projects:
080309 Airport Certification  Compliance  System

Major Related Ongolng Systems:

080307 Regional  Grants Management  System
080311 Bird Hazard  System

All cost values are in amstant  dollars.
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Chapter 3 PROJECT SUMMARY

PAVEMENT ANALYSIS SYSTEM

October,  1989

Project  No. :  080312

Purpose:

Assist in analysis and evaluation of data to
support the Airport Standards Programs.

IRM P Information Area:
Airports

Total Development Costs ($000): 134.7

Responsible  Organlzatlon: AAs-

Major Milestones FY89 FY90 FYQl FY92 FY93

Project  Start - 03lOll84 I I I I I I I I I I I I I I I
Requirements v
Design 1’
Program  Development v._...................... . . . . . . . . . . . . . . . . . . . . . . . . -..-. ---.-.-..-.-.----____.... .._...._..__________..,, .__,________________.......,,..,,......................................................
installation v
Project  Completion  - 12/31/92

. . . . . . . _ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

.,,,,,,,,,,,,,,..__...................,.. L _...._............._............................................................ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled + Completed
b 1

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 46.6 9.3 9.3 0.0 0.0 0.0
Services (Commercial & Other Govt.) 69.5 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 116.1 9.3 9.3 0.0 0.0 0.0

Note: Expenditure plan under development.
I I

Major Related Development Projects: Major Related Ongoing Systems:

080301 Airport Pavement  Analysis
080306 Airport  improvement  Program

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



Chapter 3 PROJECT SUMMARY

PAVEMENT ANALYSIS SYSTEM

October,  1989

Project  No. :  080312

Purpose:

Assist in analysis and evaluation of data to
support the Airport Standards Programs.

IRM P Information Area:
Airports

Total Development Costs ($000): 134.7

Responsible  Organlzatlon: AAs-

Major Milestones FY89 FY90 FYQl FY92 FY93

Project  Start - 03lOll84 I I I I I I I I I I I I I I I
Requirements v
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Program  Development v._...................... . . . . . . . . . . . . . . . . . . . . . . . . -..-. ---.-.-..-.-.----____.... .._...._..__________..,, .__,________________.......,,..,,......................................................
installation v
Project  Completion  - 12/31/92

. . . . . . . _ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

.,,,,,,,,,,,,,,..__...................,.. L _...._............._............................................................ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled + Completed
b 1

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 46.6 9.3 9.3 0.0 0.0 0.0
Services (Commercial & Other Govt.) 69.5 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 116.1 9.3 9.3 0.0 0.0 0.0

Note: Expenditure plan under development.
I I

Major Related Development Projects: Major Related Ongoing Systems:

080301 Airport Pavement  Analysis
080306 Airport  improvement  Program

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



Chapter 3 PROJECT SUMMARY October,  1989

ENHANCED AMIS

Project  No. :  080318

Purpose: 1 IRMP Information Area:
Expand the Airports Management Information
System (AMIS) to provide management with
reports in the Airport Safety Data Area and to
facilitate interfaces with other agency systems
(accounting, personnel).

Total Development Costs ($000):

Airports

486.0

Responsible Organization: ARP-10

Major Mllestones

I 1

FY89 1 FY93 IFY90
I

FYQl
I I I

FY92
I IProject  Start  - 01/05/86

Requirements  Phase  I (Airport  Data)
Requirements  Phase Ii (Regional  OA)
Installation  Phase  I
Installation  Phase  II
Project  Completion  - 09/30/90

i

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capltal Investments 100.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 61 .O 0.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 320.0 0.0 0.0 0.0 0.0 0.0
Other Costs 5.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 486.0 0.0 0.0 0.0 0.0 0.0

Note: Expenditure plan under development.

Major Related Development Projects: IMajor Related Ongoing Systems:

I I I

Complete
Completec

T

1(
1(

)7131/86)
17/31/86)

. .

. . . . . . . . . . .

I I I

A Scheduled V Rescheduled *Completed

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter

AIRPORT CAPACITY MODELING

Project  No. :  060319

Purpose:
Enable airport planners to use modeling
techniques in the,airpotl  planning process.

IRYP lnformatlon Area:
Airports

Total Development Costs ($000): 2253.6

Responsible Organization: APP-400

E
-

I

Major Milestones

Project  Start - lo/O1186
Requirements
Procure  Software
Procure  Hardware
installation
Project  Completion  - 12/31/91

.

FY99
I I I

Completec

FY90
I I I

)3/31/87)

I I I

c

,. . .

FY91
I I I

FY92
I I I

v
v

I

..,

.

I

FY93
I I I

A Scheduled V Rescheduled + CornDIeted

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 550.0 450.0 0.0 300.0 0.0 0.0
FAA Personnel Costs 18.6 0.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 250.0 280.0 200.0 200.0 0.0 0.0
Other Costs 5.0 0.0 0.0 0.0 0.0 0.0

Total Expendttures: 823.6 730.0 200.0 500.0 0.0 0.0

Major Related Development Projects:
I

I

I

Major Related Ongoing Systems:

All cost values are in constant mars.
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4.0 AIR TRAFFIC CONTROL (ATC) AND AIRSPACE
INFORMATION AREA

Four related but separate amas are supported in the Air Traffic Control (ATC)
and Airspace Information Area. They are the Aeronautical Information
System (AIS), the Obstruction Evaluation and Airport Airspace Analysis (OE
and AAA) and Instrument Approach Procedures Automation (IAPA), Air
Traffic Control Procedures and Separation Standards, and Air Traffic Opera-
tion and Management.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects am estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period a~ $21,516.4 thousand.

BuDGE’f  WfIGQRY EB.!2EyeQmmm
CAPITAL INVESTMENTS 0.0 0.0 0.0 0.0 0.0
FAA PERSONNEL COSTS 50.0 150.0 150.0 150.0 150.0
SERVICES (ccmmercid 8 oum GM) 636.4 835.0 8335.0 8280.0 2780.0
OTHER COSTS 0.0 0.0 0.0 0.0 0,o

TOTAL (Sooo)
P P-P-
686.4 985.0 8485.0 8430.0 2930.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented below is a list summariz.ing the development projects associated
with this information area. The list identifies the*FAAagency-level missions,
FAA goals, and FY89 objectives supported by each project. Figures shown
in the Total Cost column include costs outside the five-yearFY89-FY93 time
frame. More detailed information, such as the responsible organization,
milestones, and cost breakdowns, may be found in the Project Summaries
that follow.

DEVELOPMENT PROJECTS LIST

o2om &ht;&@;wGnt  NationalEE 21263.0 1.93,4,5 l&4,6,7 63

Roem
020407 obsm  Evaluation And Ahport GE 1o’5.o

Airspace AnaJysis  (WAAA)
25 35 53

0204OQ Ouali  wb Assurance Analysis Reporting pa 1236.4 1,5 l,3,4,6 63

020421 Air Traffic Admiiistratbe Management PM 4073.6 5 1,4 5 3
Sysbam  (ATAMS)

TOTAL 27580.0
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4.0 AIR TRAFFIC CONTROL (ATC) AND AIRSPACE
INFORMATION AREA

Four related but separate amas are supported in the Air Traffic Control (ATC)
and Airspace Information Area. They are the Aeronautical Information
System (AIS), the Obstruction Evaluation and Airport Airspace Analysis (OE
and AAA) and Instrument Approach Procedures Automation (IAPA), Air
Traffic Control Procedures and Separation Standards, and Air Traffic Opera-
tion and Management.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects am estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period ant $21,516.4  thousand.

BuDGE’f  WIIGQRY EB.!2EyeQmmm
CAPITAL INVESTMENTS 0.0 0.0 0.0 0.0 0.0
FAA PERSONNEL COSTS 50.0 150.0 150.0 150.0 150.0
SERVICES (ccmmercid 8 oum GM) 636.4 835.0 8335.0 8280.0 2780.0
OTHER COSTS 0.0 0.0 0.0 0.0 0,o

TOTAL (Sooo)
P P-P-
686.4 985.0 8485.0 8430.0 2930.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented below is a list summariz.ing the development projects associated
with this information area. The list identifies the*FAAagency-level missions,
FAA goals, and FY89 objectives supported by each project. Figures shown
in the Total Cost column include costs outside the five-yearFY89-FY93 time
frame. More detailed information, such as the responsible organization,
milestones, and cost breakdowns, may be found in the Project Summaries
that follow.

DEVELOPMENT PROJECTS LIST

o20406 &ht;&@;wGnt  NationalEE 21263.0 1.93,4,5 l&4,6,7 6 3

Roem
020407 obsm  Evaluation And Akport GE 1o’5.o

Airspace AnaJysis  (WAAA)
25 35 63

t3204OQ Chati  wb Assurance Analysis Reporting pa 1236.4 1,5 l,3,4,6 63

020421 Air Traffic Admiiistratjw  Management PM 4073.6 5 1,4 5 3
Sysbam  (ATAMS)

TOTAL 27580.0



October,  1989 PROJECT SUMMARY Chapter 4

NATIONAL FLIGHT DATA CENTER NFDC AERONAUTICAL INFORMATION
MANAGEMLNT  PkoGRAM

Project  No. :  0204&j

Purpose: IRMP Information Area:
Develop a comprehensive information Air Traffic Control (ATC) and Airspace
management system to support flight data
requirements for operation in the National
Airspace System.(NAS)  and the Air Traffic Total Development Costs ($000): 21263.0
Control (ATC) System.

Major Mllestones

Project  Start - 06101 I85
Requirements,  Alternatives, and Cost/Benefit  Analyses
System Specification
Solicitation Document

Responsible Organization:

FY89 FY90 FY91
I I I I I I

AL
A

ATO-

FY92 FY93
I I I I I I

~nt;act’Award’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . ............... .... r .......... r .... ........................ ............._.___._...

Initial Operating Capability A
Operational  Test  and Evaluation (Scheduled  09/30/93)
Project  Completion  - 09/30/93. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capltal Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 200.0 50.0 150.0 150.0 150.0 150.0
Services (Commercial & Other Govt.) 0.0 293.0 780.0 . 8280.0 8280.0 2780.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 200.0 343.0 930.0 8430.0 8 4 3 0 . 0  2 9 3 0 . 0

Major Related Development Projects: Major Related Ongolng Systems:

020407 Obstruction  Evaluation And Airport 020411 Aeronautical  Information System
Airspace  Analysis (OE/AAA)

AII cost vams are In consmr oolrars.
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Milestones are shown at end of FY quarters.



Chapter  4 PROJECT SUMMARY October, 1989

OBSTRUCTION EVALUATION AND AIRPORT AIRSPACE ANALYSIS (OUAAA)

Project  No. :  020407

I Purpose:
Automate analysis of proposed construction and
landing areas under Federal Aviation Regulations

IRMP lnformatlon Area:
Air Traffic Control (ATC) and Airspace

I (FAR)Parts 77,152, and 157; and the Terminal
Instrument Procedures. Total Development Costs ($000): 1015.0

I
Responsible  Organization: ATO- 0

Major Mllestones 1 FY89  1 FY90,
Project  Start - 01/01/84 I I I I I I
Develop  Requirements (Completed  04/30/84)
Test Interim Software (Completed  07/31/85)
Software Conversion to Micro.___.___....,_._.___...................................................... (Completed  07/31/86). . . ..-.- -.--.- . . . . .““‘.....“:“““‘..........................,
Requrrements  for  Regional  LAN (Completed  06130/87)
Develop  National  Plan
Develoo  CAEG Interface

FY91
I I I

. . . . . . . . . .

v

Equipment  for  ImplementationEquipment  for  Implementation.T~si’.~~~C’iiiii’ti’ii~~~ioiial’i’nie~ace‘  . . .._....................................T~si’.~~~C’iiiii’ti’ii~~~ioiial’i’nie~ace‘  ._.._............................................... . . . . . . . ..t............. . . . . . . . . . . . . . . . . . . . . . . .

Regional/Headquarters  Hardware/SoftwareRegional/Headquarters  Hardware/Software (Reschedul  ?d 09/30/93d 09/30/93
Install Hardware/SoftwareInstall Hardware/Software (Rescheduled  09/30/93d 09/30/93
Project  Completion  - 01/01/94Project  Completion  - 01/01/94. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . , . . . . . . . . .. . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . .. . . .. . . . . . . . . . . . ._ . .. . . . . . . . . . . .

FY92 FY93
I I I

( A  S c h e d u l e d V Rescheduled +Completed

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 200.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 660.0 45.0 55.0 55.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expendltures: 860.0 45.0 55.; 1 .‘4. 0 0.0 0.0

Note: Expenditure plan under development.

Major Related Development Projects:

020406 National  Flight Data Center (NFDC)
Aeronautical  Information  Management
Program

Major Related Ongolng Systems:

190407 Obstruction,  Evaluation, and Airport
Airspace Analysis

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



October, 1989 PROJECT SUMMARY Chapter  4

QUALITY ASSURANCE ANALYSIS REPORTING (QUASAR)

Project  No. :  020409

Purpose:

Collect and disseminate information for air traff ic
management.

IRMP lnformatlon Area:
Air Traffic Control (ATC) and Airspace

Major Milestones

Project  Start - 01/01/83
Establish Project  Management
Access to Obstruction Evaluation, Outage,  and

Unsatisfactory  Condition Report  -..___._____..__.___............... . . . ..‘.‘......““‘.“‘...... . . . . . . . . . . . . ..~ . . . . . . . .
Extend Access to Regional  Office  and Field
Trend Prediction Analysis
Interface  with Traffic  Management  System
Interface  with Management  Information  System, . . . . . . .
klodrfy  ARTS Software
Interface  with NAS
Project  Completion  - 09/30/90

Total Development Costs ($000): 1238.4

Responsible Organization: ATO-

FY89
I I

Completec
Completec

I

11
10

. . . .

FY90
I I I

1 i25183)
16/01/84)

v
v

FY91
I I I

. . ,

FY92 FY93
I I I I I I

1 I
I A  S c h e d u l e d ‘I Rescheduled *CornDIeted

Expenditures  Plan ($000) Prlor FY89 FY90

Capital Investments 0.0 0.0 0.0
FAA Personnel Costs 100.0 0.0 0.0
Services (Commercial  & Other Govt.) 840.0 298.4 0.0
Other Costs 0.0 0.0 0.0

Total Expenditures: 940.0 298.4 0.0

Note: Expenditure plan under development.

FY91

0.0
0.0
0.0
0.0

0.0

Major Related Development Projects:

020421 Air Traffic  Administrative  Management
System (ATAMS)

II cost values are in constant dollars. Milestones are shown at end of FY quarters.

I

I

L

Major Related Ongoing Systems:

140402 Air Traffic  Statistical  Reporting
190401 Air Traffic  Count Data
190402 Air Traffic  Density
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Chapter 4 PROJECT SUMMARY October, 1989

AIR TRAFFIC ADMINISTRATIVE MANAGEMENT SYSTEM (ATAMS)

Project No.: 020421

Purpose: IRMP Information Area:
Provide  support  for scheduling,  training, time and Air Traffic  Control  (ATC) and  Airspace
attendance,  medical,  and  personnel  functions.
Provide Regional  Office  with roll-up  capability of
field data. Completion  date is based  on full Total Development Costs ($000): 4073.6
implementation  nationwide.

Responsible Organization: AAT-  6

Major Mllestones

Project  Start  - 01/01/83
Requirements  Analysis & Feasibility Study
System Design Specifications
Program  SpeYzifickions. . . . . . . . . . .__................; ,.__.........................................................................
Programming  & Testrng
Test Analysis Report
Evaluation for National  Application
Project  Completion  - 06/30/90. . . . . .

I

I

i

. . .

FY89
I I I

Completec
Complete<
Completec
Completec
Completec

j(
j.
j(
;i
11

FY90
I I I

13/24/84)
I1 /13/84)
13/22/85)
)3/31/87)
)9/30/87)
v

A Scheduled

FY91
I I r

FY92
I I I

I I I
V Rescheduled

L
+ Completed

.........

.......... .

FY

Expenditures Plan ($000) Prior 1 FY89 ) FY90

Capital Investments 2637.3 0.0 0.0
FAA Personnel Costs 633.0 0.0 0.0
Services (Commercial 81 Other Govt.) 803.3 0.0 0.0
Other Costs 0.0 0.0 0.0

Total Expenditures: 1 4 0 7 3 . 6  1 0.0 1 0.0

I Note:Expenditureplan  underdevelopment.

FY91 FY92 FY93

0.0 0.0 0.0
0.0 0.0 0.0
0.0 0.0 0.0
0.0 0.0 0.0

0.0 0.0 0.0

Major Related Development Projects:

020409 Quality Assurance  Analysis Reporting
(QUASAR)

Major Related Ongoing Systems:

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



Chapter 4 PROJECT SUMMARY October, 1989

AIR TRAFFIC ADMINISTRATIVE MANAGEMENT SYSTEM (ATAMS)

Project No.: 020421

Purpose: IRMP lnformatlon Area:
Provide  support  for scheduling,  training, time and Air Traffic  Control  (ATC) and  Airspace
attendance,  medical,  and  personnel  functions.
Provide Regional  Office  with roll-up  capability of
field data. Completion  date is based  on full Total Development Costs ($000): 4073.6
implementation  nationwide.

Responsible  Organlzatlon: AAT-  6

Major Mllestones

Project  Start  - 01/01/83
Requirements  Analysis & Feasibility Study
System Design Specifications
Program  SpeYzifickions. . . . . . . . . . .__................; ,.__.........................................................................
Programming  & Testrng
Test Analysis Report
Evaluation for National  Application
Project  Completion  - 06/30/90. . . . . .

I

I

i

. . .

FY89
I I I

Completec
Complete<
Completec
Completec
Completec

j(
j.
j(
;i
11

FY90
I I I

13/24/84)
I1 /13/84)
13/22/85)
)3/3 l/87)
)9/30/87)
v

A Scheduled

FY91
I I r

FY92
I I I

I I I
V Rescheduled

L
+ Completed

.........

.......... .

FY

Expenditures Plan ($000) Prior 1 FY89 ) FY90

Capital Investments 2637.3 0.0 0.0
FAA Personnel Costs 633.0 0.0 0.0
Services (Commercial 81 Other Govt.) 803.3 0.0 0.0
Other Costs 0.0 0.0 0.0

Total Expenditures: 1 4 0 7 3 . 6  1 0.0 1 0.0

I Note:Expenditureplan  underdevelopment.

FY91 FY92 FY93

0.0 0.0 0.0
0.0 0.0 0.0
0.0 0.0 0.0
0.0 0.0 0.0

0.0 0.0 0.0

Major Related Development Projects:

020409 Quality Assurance  Analysis Reporting
(QUASAR)

Major Related Ongoing Systems:

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.



5.0 AVIATION ACTIVITY INFORMATION AREA

The Aviation Activity Information Area represents the collection and dis-
semination of management and statistical (non-operational) information for
use by managers and analysts. This information is used to support forecast-
ing and a broad range of ad hoc or one-time analyses or parametric models.
Examples include cost benefit analyses, regulatory analyses, overtime and
pay studies. The information plays an integral part in each of the agency’s
functions and is required to develop, support, and coordinate most programs
and plans of the agency.
Activity information in today’s environment may be viewed as consisting of
two broad areas: an activity and environment area and an agency operations
area. The activity and environment area consists of data from external
sources and measures the size of aviation in the country. Information in the
agency operations area comes from internal FAA sources and is administra-
tive in nature.
At the time of this publication, no development projects are being conducted
in this information area. No cost figures or funding requirements, therefore,
exist, nor am they needed.
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6.0 AVIATION SAFETY ANALYSIS SYSTEM (ASAS)
INFORMATION AREA

The Federal Aviation Act of 1958 requires that the FAA certificate aircraft,
airmen, air carriers, other operators, and air agencies. The Act also requires
that the FAA perform surveillance and enforce the adherence to the Federal
Aviation Regulations to promote effective and safe aviation. These are the
responsibilities of the Regulatory Standa& and Compliance organization
and its components, including the Office of Rulemaking, Civil Aviation
Security, Accident Investigation, Aviation Medicine, Program and Resource
Management, the Flight Standards Service, the Aircraft Certification Service,
and the Aviation Standards National Field Office.
The Regulatory Standards and Compliance organization initiated the
development of the Aviation Safety Analysis System (ASAS) in 1982 to
provide an effective and timely mechanism for the collection, storage,
dissemination, and analysis of all AXR mission related information. Its basic
design philosophy is to integrate safety related information into a corporate
data structure, provide source level information capture and dissemination
through user-friendly information systems, and to provide managers with rhe
tools and information necessary to improve both aviation safety and manage-
ment functions. Extensive help functions and local data editing will be
provided in order to improve the accuracy and completeness of the entered
information. The ADTN telecommunications network links field offices
with regional and national FAA information processing facilities. This
approach is intended to provide field personnel and other agency organiza-
tional elements with improved access to more reliable and timely safety
related information and with the capability to conduct a more effective
analysis of potential safety issues.
Note that funding estimates are subject to revision as the Agency budgets are
revised and reconciled.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects axe estimated to require the annual
funding levels shown below. Funding requireinents for the total five-year
periodare$193,869.0 thousand.

El CATEGORY EY49EmEmEB2EB3
CAPITALINVESTMENTS 748.0 2040.0 14824.0 19844.0 14040.0
FAAF'ERSONNELCOSTS 1126.0 1350.0 1417.0 1224.0 1273.0
SERVlCES(czmmd&OherW) 9593.0 14133.0 37618.0 34547.0 39240.0
OTHERCOSTS 183.0 237.0 244.0 94.0 94.0

TOTAL c3oo) 11650.0 17760.0 54103.0 55709.0 544547.0
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6.0 AVIATION SAFETY ANALYSIS SYSTEM (ASAS)
INFORMATION AREA

The Federal Aviation Act of 1958 requires that the FAA certificate aircraft,
airmen, air carriers, other operators, and air agencies. The Act also requires
that the FAA perform surveillance and enforce the adherence to the Federal
Aviation Regulations to promote effective and safe aviation. These are the
responsibilities of the Regulatory Standards and Compliance organization
and its components, including the Office of Rulemaking, Civil Aviation
Security, Accident Investigation, Aviation Medicine, Program and Resource
Management, the Flight Standards Service, the Aircraft Certification Service,
and the Aviation Standards National Field Office.
The Regulatory Standards and Compliance organization initiated the
development of the Aviation Safety Analysis System (ASAS) in 1982 to
provide an effective and timely mechanism for the collection, storage,
dissemination, and analysis of all AXR mission related information. Its basic
design philosophy is to integrate safety related information into a corporate
data structure, provide source level information capture and dissemination
through user-friendly information systems, and to provide managers with the
tools and information necessary to improve both aviation safety and manage-
ment functions. Extensive help functions and local data editing will be
provided in order to improve the accuracy and completeness of the entered
information. The ADTN telecommunications network links field offices
with regional and national FAA information processing facilities. This
approach is intended to provide field personnel and other agency organiza-
tional elements with improved access to more reliable and timely safety
related information and with the capability to conduct a more effective
analysis of potential safety issues.
Note that funding estimates are subject to revision as the Agency budgets are
revised and reconciled.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
periodare$193,869.0 thousand.

El CATEGORY EY49EmEmEB2EB3
CAPITALINVESTMENTS 748.0 2040.0 14824.0 19844.0 14040.0
FAAF'ERSONNELCOSTS 1126.0 1350.0 1417.0 1224.0 1273.0
SERVlCES(czmmd&OherW) 9593.0 14133.0 37618.0 34547.0 39240.0
OTHERCOSTS 183.0 237.0 244.0 94.0 94.0

TOTAL c3loo) 11650.0 17760.0 54103.0 55709.0 544547.0
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FAA FY89 Objectives Supported:
AVIATIONSAFE'IY
13 Implement an air carrier self-evaluation safety program. Develop the

regulatory framework for carriers to “certify” their compliance with the
Federal Aviation Regulations.

14 Conduct at least four (4) safety and efficiency reviews and meet 80% of
the corrective action milestones.

15 Review the certificated airman
recommendations.

training program and begin implementing

16 Place renewed emphasis on general aviation accident prevention. Reduce
the number of accidents by 5% from the FY88 base.

17 Develop and initiate a comprehensive human factors program for pilots
and controllers.

18 Establish a comprehensive timetable for the implementation of the recom-
mendations of the recent International Conference on Aging Airplanes.

19 Decrease operational errors by 5% from the FY88 base.

HU?vlAN FtlLAllONS:
7 1 Emphasize professionalism and pride in the FAA work force and increase

its involvement in decision-making by taking positive action at all levels
of the agency in response to the SFA and by developing a succession plan
for career leadership positions.

55



October,  1969 PROJECT SUMMARY Chapter  6

I

I

,

,

.

OFFICE AUTOMATION PROGRAM

Project No.: 210601

Purpose:
Provide efficient and effective support, including
hardware, software, and telecommunications, to
operational and administrative functions of the
office.

IRMP Information Area:
Aviation Safety Analysis System (ASAS)

Total Development Costs ($000): 1973.0

Responsible  Organlzatlon: ASF

Major Mllestones FY89 FYQO FYQl FY92 FY93

Project  Start  - 08/21/87 I I I I I I I I I 1 I I I I I
Select  Development  Team (Completed  09/30/87)
Complete  TEM Associates,  Inc. Study (Fieschedul3d  11/01/87:
Select  Option
Order  Hardware/Software
Design  Cabling
Coordinate  Move
Project  Completion  - 09/30/91. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I
..s. . . I -- . . . . -a . . .

I  A  acneaulea v nescneaulea 7 C;OmDieIea

I Expendltures Plan ($000) 1 Prlor 1 FY89 1 FYQO 1 FYQl

Capital Investments 183.5 240.0 240.0 240.0
FAA Personnel Costs 50.0 80.0 60.0 60.0
Services (Commercial & Other Govt.) 285.5 100.0 150.0 200.0
Other Costs 4.0 0.0 50.0 50.0

Total Expenditures: 523.0 1 400.0 j 500.0 1 550.0

FY92 1 FYQ3 I
0.0 0.0
0.0 0.0
0.0 0.0
0.0 0.0

Major Related Development Projects: Major Related Ongolng Systems: I
211201 National Airspace  Information

Monitoring System

LII cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October,  1969 PROJECT SUMMARY Chapter  6

I

I

,

,

.

OFFICE AUTOMATION PROGRAM

Project No.: 210601

Purpose:
Provide efficient and effective support, including
hardware, software, and telecommunications, to
operational and administrative functions of the
office.

IRMP Information Area:
Aviation Safety Analysis System (ASAS)

Total Development Costa ($000): 1973.0

Responsible  Organlzatlon: ASF

Major Mllestones FY89 FYQO FYQl FY92 FY93

Project  Start  - 08/21/87 I I I I I I I I I I I I I I I
Select  Development  Team (Completed  09/30/87)
Complete  TEM Associates,  Inc. Study (Fieschedul3d  11/01/87:
Select  Option
Order  Hardware/Software
Design  Cabling
Coordinate  Move
Project  Completion  - 09/30/91. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I
..s. . . I -- . . . . -a . . .

I  A  acneaulea v nescneaulea 7 C;OmDieIea

I Expendltures Plan ($000) 1 Prlor 1 FY89 1 FYQO 1 FYQl

Capital Investments 183.5 240.0 240.0 240.0
FAA Personnel Costs 50.0 80.0 60.0 60.0
Services (Commercial & Other Govt.) 285.5 100.0 150.0 200.0
Other Costs 4.0 0.0 50.0 50.0

Total Expenditures: 523.0 1 400.0 j 500.0 1 550.0

FY92 1 FYQ3 I
0.0 0.0
0.0 0.0
0.0 0.0
0.0 0.0

Major Related Development Projects: Major Related Ongolng Systems: I
211201 National Airspace  Information

Monitoring System

LII cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter 6

AVIATION SAFETY ANALYSIS SYSTEM (ASAS) DEVELOPMENT

Project  No. :  250601

Purpose:

Develop and implement a cost-effective,
integrated, comprehensive, and automated
certification and safety information system that
meets the needs of all the organizations within
the agency.

IRMP Information Area:
Aviation Safety Analysis System (ASAS)

Total Development Costs ($000): 407495.0

Responsible  Organlzatlon: APR-300

Major Mllestones FY89 FYQO FYQl PY92 FY93

Project  Start - 04/01/60 I I I I I I I I I I I I I I I
International Automation  Implementation A,
Office of Rulemaking  Subsystems  Development AL
Office  of Civil Aviation Security Subsystems  Development. . . . . . . . . . . . . . . ..““..““................................... . (Scheduled  09/30/93) . . . . . . . . . . . . . .
Office  of Accident Investigation Subsystems  Development  (Scheduled  09/30/93)
Office  of Programs  and Resource  Management (Scheduled  09/30/93)

Subsystems  Development
Microcomputer  Equipment Deployment (Scheduled  09/30/93). ..__. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..~~~s’~f.f,i~~i”Sian’Cla~~~.~~~~~~~~~~.~ep~oyment Ts~~eaui;;a ~~~ii;iw~ . . . . . . . . .._............. . . . . . . . . . . . . . . . . . . . . . .

Aircraft Certification Service Subsystems Development (Scheduled  09/30/94)
Aviation Standards National  Field Office  Subsystems (Scheduled  09/30/94)

Development. . ..“‘~................ ;“‘.,...“..........‘;  .~~~.~.~.~.~.~.~.~.~......................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Offrce of Avratron Medrcrne Subsystems Development (Scheduled  09/30/94)
Full Integration  of ASAS Subsystems (Scheduled  09/30/96)
Project  Completion  - 09/30/97

A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior ) FY89  ( FYQO 1 FYQl 1 FY92 1 FY93 1

Capital Investments 16564.0 508.0 1500.0 14384.0 19844.0 14040.0
FAA Personnel Costs 2708.0 946.0 1110.0 1177.0 1224.0 1273.0
Services (Commercial & Other Govt.) 41960.0 9293.0 12788.0 34648.0 34547.0 39240.0
Other Costs 122.0 183.0 87.0 94.0 94.0 94.0

Total Expenditures: 1 61352.0 1 10930.0 1 15485.0 1 50303.0 1 55709.0 1 54647.0 1

Major Related Development Projects: Major Related Ongoing Systems:
250602 Aviation Safety Analysis  System (ASAS)

All cost values are in constant  dollars. Milestones  are shown at end of FY quarters.
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7.0 FINANCIAL RESOURCES INFORMATION AREA

The Financial Resources Information Area provides information to three
groups: the general public, agencies external to the FAA, and internal agency
management. Financial information is composed of four distinct activities:
budget management, financial accounting, payroll, and other fiscal proces-
ses.
Until 1979, the Financial Resources Information Area was characterized by
decentralization of systems, heavy reliance on manual processes, and dupli-
cate entry of common transactions into a variety of independent and special-
ized subsystems.
Since then, there have been major automated systems introduced with
implementation taking place at this time. The FAA Uniform Accounting
System has been adopted by the Department of Transportation as the model
system to be used agency-wide. The Office of Budget has begun implemen-
tation of a Budget Information System that will incorporate information from
the agency’s accounting, payroll, and personnel systems, as well as including
agency financial plans. The integration of key data from these various
systems will provide a central repository of information that will be available
to members of the FAA budget community.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are !$3,174.2 thousand.

BuKn CATEWE WmQmlEYBEYB
CAPITAL INVESTMENTS 213.0 435.0 25.0 0.0 0.0
FAA PERSONNEL COSTS 28000  240.0 10.0 0.0 0.0
SERVICES (camme& 6 OUIW GM) 875.0 799.2 225.0 0,O 0.0
OTHER COSTS 37.5 28.0 685 0.0 0.0- - -

TOTAL c3loo> 1405.5 1502.2 266.5 0.0 0.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented on the following page is a list summarizing the development
projects associated with this information area. The list identifies the FAA
agency-level missions, FAA goals, and N89 objectives supported by each
project. Figures shown in the Total Cost column include costs outside the
five-year N89-N93 time frame. More detailed information, such as the
responsible organization, milestones, and cost breakdowns, may be found in
the Project Summaries which follow.
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DEVELOPMENT PROJECTS LIST

Permanent  Change  of Station Tax APW 66.2 5 2.6 63
Svsbem
&get Intition Sysem Mw-63 3725.0 5 4 63

sEP-90
, and Devel~ FEB-69 1360.0 1,2$ lA4 33,63
bib,and hIbd MAR41

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
5 Effkient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.

FAA FY89 Objectives Supported:
THE NAS PLAN:
33 Publish a Research, Engineering, and Development (R,E,&D) Plan.

hMNAGEh4ENT/COhMUNICATIONz
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.



October, 1989 PROJECT SUMMARY Chapter

PERMANENT CHANGE OF STATION TAX SYSTEM

Purpose:

Eliminate the duplication of effort between the
accounting and payroll offices concerning
employees’ PCS data in DAFIS.

IRMP Information Area:

Project No.: 010701

Financial Resources

Total Development Costs ($000): 59.2

Responsible  Organlzatlon: AAA-400

Major Milestones

Project  Stan - 04/30/89
System Piloted  in AEA’and Operational
System Adopted for  National  Use
Begin  Installation  of System  in Accounting  Offices. ; . ..: . . . . . . . . . . . . . . . ..‘..‘.......
Complete  lnstallatlon  of System  in Accuuntlng  Offrces
Project  Completion  - 09/30/90

-

. .

-

FY89
I I I

A

1 I I
A Scheduled

I

AL

AL.

FY90
I I I

FY91
I I I

..... ...

..... ...

~

..... ...

..... ...

FY92
I I I

FY93
I I I

. . .

. . . . . . . . . . . . . .

.

. . . . . . . .

I 1
V Rescheduled + Comoleted

Expenditures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 0.0 0.0 30.0 0.0 0.0 0.0
Serv ices (Commercial  & Other Govt.) 0.0 0.0 29.2 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 0 . 0 0.0 59.2 0 . 0 0 . 0 0.0

Major Related Development Projects: Major Related Ongolng Systems:

120706 Financial Management  Information  System

All cost  values are in constant dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter

PERMANENT CHANGE OF STATION TAX SYSTEM

Purpose:

Eliminate the duplication of effort between the
accounting and payroll offices concerning
employees’ PCS data in DAFIS.

IRMP Information Area:

Project No.: 010701

Financial Resources

Total Development Costs ($000): 59.2

Responsible  Organlzatlon: AAA-400

Major Milestones

Project  Stan - 04/30/89
System Piloted  in AEA’and Operational
System Adopted for  National  Use
Begin  Installation  of System  in Accounting  Offices. ; . ..: . . . . . . . . . . . . . . . ..‘..‘.......
Complete  lnstallatlon  of System  in Accuuntlng  Offrces
Project  Completion  - 09/30/90

-

. .

-

FY89
I I I

A

1 I I
A Scheduled

I

AL

AL.

FY90
I I I

FY91
I I I

..... ...

..... ...

~

..... ...

..... ...

FY92
I I I

FY93
I I I

. . .

. . . . . . . . . . . . . .

.

. . . . . . . .

I 1
V Rescheduled + Comoleted

Expenditures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 0.0 0.0 30.0 0.0 0.0 0.0
Serv ices (Commercial  & Other Govt.) 0.0 0.0 29.2 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 0 . 0 0.0 59.2 0 . 0 0 . 0 0.0

Major Related Development Projects: Major Related Ongolng Systems:

120706 Financial Management  Information  System

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter  7

Major Milestones

Project  Start - 02f28f89
General  Systems Design
Budget  Formulation  Module  .Complete
Database  for  Budget  Complete
Procurement  Module  Complete
Database  for Projects  Complete
Project  Tracking  Module  Complete
RE&D Plan Module  Complete. . ..~~;ii’i~,.(;;(,auiii’%omplete

Project  Scheduling  Complete
Project  Completion  - 03/31/91

Responsible Organization: AMC-200
-

FY89 FY90 FY91 FY92 FY93
I I I II I I I I I II I

l

A . . . . . . . . . . . . .
v

A
A

.
A

A

.

A Scheduled V Rescheduled + CompletedI I

.
Expenditures Plan ($000) 1 Prlor 1 FY89  1 FY90  1 FY91 1 FY92 FY93

Capital Investments 0.0 65.0 85.0 25.0 0.0
FAA Personnel Costs 0.0 30.0 60.0 10.0 0.0
Services  (Commercial & Other Govt.) 0.0 400.0 420.0 225.0 0.0
Other Costs 0.0 5.5 8.0 6.5 0.0

Total Expenditures: 0 . 0 520.5 573.0 266.5 0.0

0.0
0.0
0.0
0.0

0.0

RESEARCH, ENGINEERING AND DEVELOPMENT MONITORING, ANALYSIS, AND
COhTROL SYSTEM (REDMACS)

Project No.: 230701

Purpose: IRMP Information Area:
Provide automated tools for the formulation and Financial Resources
execution of the Agency RE&D budget,
preparation of the RE&D plan, and establishment
of a database for all RE&D projects and funding. Total Development Costs ($000): 1360.0

Major Related Development Projects: Major Related Ongolng Systems:

All cost values are in constant dollars. Milestones

63

at end of FY quarters.







8.0 HUMAN RESOURCES INFORMATION AREA

Human Resources information is now produced and managed at a variety of
levels within the FAA. Automated and manual systems deal with employ-
ment, civil rights and equal employment opportunity, health and safety, pay
and position management, training, and labor relations functional activities.
Many of these systems are, or are being, automated. All share resources and
interface with other systems. This will result in reduced duplication of effort
and increased productivity.
Human Resources information resource management goals address the
capability of a group of inter-related systems sharing hardware, software,
telecommunications, and common data elements.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are !$6,891.8 thousand.

BUDGEl CATEGORY Fy89 Fyoo .w!.l Em EYE!
CAPITAL INVESTMENTS 412.6 333.1 185.0 50.0 a0
FAA PERSONNEL COSTS 77.8 92.6 82.6 29.8 29.8
SERVICES(-~WGCN~) 287.4 1539.6 1531.0 1022.0 1022.0
OTHER COSTS 42.0 64.5 20.0 10.0 10.0

TOTAL ($ooO>
- - - - -
8 19.8 2029.8 1818.6 1111.8 1111.8

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented below and on the following page is a list summarizing the develop-
ment projects associated with this information area. The list identifies the
FAA agency-level missions, FAA goals, and FY89 objectives supported by
each project. Figures shown in the Total Cost column include costs outside
the five-year FY89-FY93 time frame. More detailed information, such as
the responsible organization, milestones, and cost breakdowns, may be found
in the Project Summuries which follow.

DEVELOPMENT PROJECTS LIST

MecUe Toral  FAA FAA FAA

2X601 MATES - Mcduhr  Applicant Testing,Examiiing, and Sawning pa 3a.2 1,5 1,3,4,5,6 63

220802 Supervisory Identification and Develop- SESEZ 463.8 1 1
ment Program  (SIDP)

w,71

22oKu Merit Prunloti Plan (MPP) EE 3260 1,5 4,6 71

66



8.0 HUMAN RESOURCES INFORMATION AREA

Human Resources information is now produced and managed at a variety of
levels within the FAA. Automated and manual systems deal with employ-
ment, civil rights and equal employment opportunity, health and safety, pay
and position management, training, and labor relations functional activities.
Many of these systems are, or are being, automated. All share resources and
interface with other systems. This will result in reduced duplication of effort
and increased productivity.
Human Resources information resource management goals address the
capability of a group of inter-related systems sharing hardware, software,
telecommunications, and common data elements.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are !$6,891.8 thousand.

BUDGEl CATEGORY Fy89 Fyoo .w!.l Em EYE!
CAPITAL INVESTMENTS 412.6 333.1 185.0 50.0 a0
FAA PERSONNEL COSTS 77.8 92.6 82.6 29.8 29.8
SERVICES(~~WGCN~) 287.4 1539.6 1531.0 1022.0 1022.0
OTHER COSTS 42.0 64.5 20.0 10.0 10.0

TOTAL ($ooO>
- - - - -
8 19.8 2029.8 1818.6 1111.8 1111.8

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented below and on the following page is a list summarizing the develop-
ment projects associated with this information area. The list identifies the
FAA agency-level missions, FAA goals, and FY89 objectives supported by
each project. Figures shown in the Total Cost column include costs outside
the five-year FY89-FY93 time frame. More detailed information, such as
the responsible organization, milestones, and cost breakdowns, may be found
in the Project Summuries which follow.

DEVELOPMENT PROJECTS LIST

2X601 MATES - Mcduhr  Applicant Testing,Examiiing, and Sawning pa 3a.2 1,5 1,3,4,5,6 63

22OW2 Supervisory Identification and Develop- SESEZ 463.6 1 1
ment Program  (SIDP)

w,71

22oKu Merit Prtmoti  Plan (MPP) EE 326.0 1,5 4,6 71



October, 1989 PROJECT SUMMARY Chapter 8

MATES - MODULAR APPLICANT TESTING, EXAMINING, AND SCREENING

Project  No. :  220801

Purpose:

Streamline the hiring process for Air Traffic
Controller applicants from 6-18 months down to
45-60 days. Expand to other FAA occupations.

IRMP lnformatlon Area:
Human Resource

Total Development Costs ($000): 3222.

MaJor  Milestones

1 Responslble Organlzaiion: APN-20[

Project  Start - 01/01/86
Procure  Exam Hardware  (Optical  Scanners)
Fill Test  Examiner and Securiiy  Positions
Administer  Tests Fast Track  90+ Scores. . . . . ..““““““‘................! . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Develop  Recruitment  Floppy Disk Software
Automate ATC Test
Procure  Automated Test Hardware
Reprogram  OPM Database‘P’i’~~~~.~%G’i;iple’iion’-  .BB;i’j’ciisii’ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I
(

.

. . .

I

FY89
I I

Completec
Completec
Complete<

j(
j(
j(
v

.

FY90
I I I

14/30/88)
15l3 l/88)
XV3Ol88)

v
v
v

r

. .

,. . .

FY91
I I I

-

. .

. ..,

. ..I

FY92
I I I

.

. . . . . . . . .

. . . . . . . . . . . . . .

I I I

FY93
I I

A Scheduled V Rescheduled + Complete

Expenditures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capital Investments 805.0 122.6 150.0 150.0 50.0 5c
FAA Personnel Costs 210.0 73.0 77.8 77.8 25.0 25
Services (Commercial 81 Other Govt.) 80.0 181.0 200.0 260.0 85.0 85
Other Costs 110.0 15.0 15.0 15.0 10.0 l(

Total Expenditures: 1205.0 391.6 442.8 502.8 170.0 17(

Note: Expenditure plan may include operational costs in years fo//owinQ project completion.

Major Related Development Projects:

220809 EGATS - Automated  Personnel  Action
Processing

Major Related Ongolng Systems:

220816 Consolidated  Personnel  Management
Information  System (CPMIS)

II cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Char&r 8 PROJECT SUMMARY October,  1989

SUPERVISORY IDENTIFICATION AND DEVELOPMENT PROGRAM (SIDP)

Project  No. :  220802

Purpose:

Provide automated support for the management
of the SIDP.

IRMP Information Area:
Human Resources

Total Development Costs ($000): 483.8

1 Responsible  Organlzatlon: AHD I

Major Mllestones FY89 FY90

Project  Start  - 09/01/88
Software  Modified
Software  Installed  on Data General  Systems
Programs  Ready for  National  Use_____.. _________.............. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Implement  Programs  for  National  Use for  AF
Implement  Programs  for  National  Use for  AC
Implement  Upgraded  Programs  for National  Use for  AT,

AF AC!.B~~j;iict .CompletiG’ii.~.Ci~~~~~~  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I I
Completec

l
l. . . . .

I I I
t9/01/88)

A

A

. . . . . . .

FY91 FY92
I I I I I I

...................... .......................

...................... .......................

...................... .......................

I -
FY9? I

I I

. . . . . . . . .

I A  S c h e d u l e d V Rescheduled *Completed  I

Expenditures  Plan ($000)

Capltal Investments
FAA Personnel Costs
Services (Commercial & Other Govt.)
Other Costs

Prlor 1 FY89 1 FY90  1 FY91 1 FY92 1 FY930.0
1

40.0 20.0 35.0 0.0 0.0
0.0 4.8 4.8 4.8 4.8 4.8
0.0 15.0 270.0 5.0 5.0 5.0
0.0 5.0 5.0 5.0 0.0 0.0

Total Expenditures: 0.0 64.8 299.8 49.8 9.8,
Note: Expenditure plan may include operational costs in years following project completion.

9.8

Major Related Development ProJects:

220801 MATES -Modular  Applicant  Testing,
Examining, and Screening

220809 EGATS - Automated  Personnel  Action
Processing

Major Related Ongolng Systems:
220816 Consolidated  Personnel  Management

Information System (CPMIS)

All cost values are in constant dollars.
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October. 1989 PROJECT SUMMARY Chaoter 8

MERIT PROMOTION PLAN (MPP)

Project  No. :  220803

Purpose: IRMP lnformatlon Area:
Replace manual methods of the MPP-Appendix 9 Human Resources
bidding process.

Total Development Costs ($000): 326.0

Responsible Organization: APN-200

Major Milestones FY89 FY90 FYQl FYQ2 FY93

Project  Start - 04/30/88 I I I I I I I I I I I I I I I

System Requirements (Completed  06/30/88)
System Definition (Completed  09/30/88)
System Design l

System Programming l

System Test: Beta  Test Phase A
System Test: Evaluation A
System Test: Development  of Methodology‘~;‘y~~;ie’iii..insiaiiati’6;n . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . ..t......  . . . . . . . . .................... ........................ ......,,...._.._____..

Project  Completion  - 06/30/92

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prior FY89 FY90 FYQl FY92 FY93

Capital Investments 0.0 0.0 54.0 0.0 0.0 0.0
FAA Personnel Costs 0.0 0.0 10.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 0 .0 0.0 140.0 109.0 0.0 0.0
Other Costs 0.0 0.0 13.0 0.0 0.0 0.0

Total Expenditures: 0.0 0.0 217.0 109.0 0.0 0.0

Note: Expenditure plan under development.

Major Related Development Projects:
220802 Supervisory  Identification  and

Development  Program  (SIDP)

Major Related Ongolng Systems:

AII COSI  values are in consranr oollars.
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October. 1989 PROJECT SUMMARY Chaoter 8

MERIT PROMOTION PLAN (MPP)

Project  No. :  220803

Purpose: IRMP lnformatlon Area:
Replace manual methods of the MPP-Appendix 9 Human Resources
bidding process.

Total Development Costs ($000): 326.0

Responsible Organization: APN-200

Major Milestones FY89 FY90 FYQl FYQ2 FY93

Project  Start - 04/30/88 I I I I I I I I I I I I I I I

System Requirements (Completed  06/30/88)
System Definition (Completed  09/30/88)
System Design l

System Programming l

System Test: Beta  Test Phase A

System Test: Evaluation A

System Test: Development  of Methodology‘~;‘y~~;ie’iii..insiaiiati’6;n . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . ..t......  . . . . . . . . .................... ........................ ......,,...._.._____..

Project  Completion  - 06/30/92

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prior FY89 FY90 FYQl FY92 FY93

Capital Investments 0.0 0.0 54.0 0.0 0.0 0.0
FAA Personnel Costs 0.0 0.0 10.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 0 .0 0.0 140.0 109.0 0.0 0.0
Other Costs 0.0 0.0 13.0 0.0 0.0 0.0

Total Expenditures: 0.0 0.0 217.0 109.0 0.0 0.0

Note: Expenditure plan under development.

Major Related Development Projects:
220802 Supervisory  Identification  and

Development  Program  (SIDP)

Major Related Ongolng Systems:

AII COSI  values are in consranr ooiiars.

69

MiiesIones are snown ar en0  VI r T qud,  LWI~.



October,  1989 PROJECT SUMMARY Chapter

PERFORMANCE APPRAISAL SYSTEM (PAS)

Project No.: 220805

Purpose:

Provide automated support for performance
appraisal process.

IRMP Information Area:
Human Resources

Total Development Costs ($000): 50.0

Responsible Organization: AHD

Major Milestones

Project  Start - 1 O/O1  /89
Establish Functional Requirements
Complete  Svstem  Development
Comblete  System  Imptementation..___................ .._.__..; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Project  Completion  - 09/30/90

L

.

FY89
I I I

....................

....................

....................

..............

I I I

,. ..,

FY90
I I

A

FY91 FY92
I I I I I I

C

. . .

. . . .

L

FY93
I I I

A Scheduled V Rescheduled + Comaleted

Expenditures  Plan ($000) Prior FY89

Capital Investments 0.0 0.0
FAA Personnel Costs 0.0 0.0
Services (Commercial & Other Govt.) 0.0 0.0
Other Costs 0.0 0.0

Total Expenditures: 0.0 0.0

FY90  ( FY9l 1 FY92 ( FY93

0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0

50.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0

50.0 1 0.0 1 0.0 1 0.0

Major Related Development Projects:

220809 EGATS - Automated  Personnel  Action
Processing

Major Related Ongolng Systems:

220816 Consolidated  Personnel  Management
Information  System (CPMIS)

All cost values are in constant dollars.

71
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Chapter 8 PROJECT SUMMARY October,  1989

EGATS - AUTOMATED PERSONNEL ACTION PROCESSING

Purpose:

Replace manual methods of requesting and
processing personnel actions.

Project No.: 220809

IRMP Information Area:
Human Resources

Total Development Costs ($000): 519.2

r
Responsible Organlzatlon: APN-200

T- FY91r FY89 FY90
I I I

L
I I I

Completec 11 O/30/87)
l

Ir. .
v

I

FY93
I I I I

.....................

Major Mllestones

Project  Start  - 09/01/85
Stand-Alone Regional  System
Upload  Interface to CPM&
Initial Training  and Implementation  of Full  System.;
Complete  lmplementatron
Project  Completion  - 06/30/90

.....................

. . .....................

A Scheduled V Rescheduled +Completed
\

Expenditures  Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 250.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 154.2 0.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 115.0 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 269.2 250.0 0.0 0.0 0.0 0.0

Note: Expenditure plan under development.

I

Major Related Development Projects:
220810 Trimate  -,Extension of Training

Subsystem to Field Office Facility Level

IHajor Related Ongoing Systems:
010722 Department-Wide  Consolidated  Uniform

Payroll  System (CUPS)
220816 Consolidated  Personnel  Management

Information  System (CPMIS)

All cost values are in constant  dollars. Milestones are shown at end of FY quarters.
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TRIMATE  - EXTENSION OF TRAlNlNfS&fYSTEM  TO FIELD OFFICE FACILITY

Project  No. :  220810

Purpose: IRMP Information Area:
Define and implement procedures to give field Human Resources
facility management direct access to training data.

Total Development Costs ($000): 1141.0

Responsible  Organization: AHT

Major Milestones FY89 FY90 FY91 FY92 FY93

Project  Start  - 12/31@5 I I I I I I I I I I I I I I I
Stand-Alone  Regional  System (Completed  1 O/30/87)
Upload  Interface  to CPMIS l

Download  Interface  to Field 4p. . . . . .
Requirements  Upload  Process v
Initial Training  and Implementation  of Full System VT
Quota Management  Subsystem AL
Complete  Implementation v..Piojeci’.~omp,etion’~.~~~~~~~  . . . . . . . . . .._._____.......................................... . . . . . . . . . . . . . . . ..t...... . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .. ..t.................... . .

. . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I
A Scheduled V Rescheduled +Completed

Expenditures Plan ($000) Prlor 1 FY89 1 FY90  1 FY91 1 FY92 ) FY93 1

Capital Investments 0.0 0.0 49.1 0.0 0.0 0.0
FAA Personnel Costs 436.9 0.0 0.0 0.0 0.0 0.0
Services (Commercial 81 Other Govt.) 357.5 91.4 159.6 0.0 0.0 0.0
Other Costs 0.0 22.0 24.5 0.0 0.0 0.0

Total Expenditures: / 794.4 / 113.4 ( 233.2 I 0.0 I 0.0 I 0.0 I
Note: Expenditure plan under development. I

MaJor  Related Development Projects:
220801 MATES - Modular Applicant  Testing,

Examining, and Screening
220804 Training Management  Information  System
220809 EGATS - Automated  Personnel  Action

Processing

IMajor Related Ongoing Systems:
041006 Maintenance  Management  System (MMS)
220816 Consolidated  Personnel  Management

Information  System (CPMIS)

JI cost values are in constant  dollars. Milestones are shown at end of FY quarters.
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TRIMATE  - EXTENSION OF TRAlNlNfS&fYSTEM  TO FIELD OFFICE FACILITY

Project  No. :  220810

Purpose: IRMP Information Area:
Define and implement procedures to give field Human Resources
facility management direct access to training data.

Total Development Costs ($000): 1141.0

Responsible Organization: AHT

Major Milestones FY89 FY90 FY91 FY92 FY93

Project  Start  - 12/31@5 I I I I I I I I I I I I I I I
Stand-Alone  Regional  System (Completed  1 O/30/87)
Upload  Interface  to CPMIS l

Download  Interface  to Field 4p. . . . . .
Requirements  Upload  Process v
Initial Training  and Implementation  of Full System VT
Quota Management  Subsystem AL
Complete  Implementation v..Piojeci’.~omp,etion’~.~~~~~~~  . . . . . . . . . .._._____.......................................... . . . . . . . . . . . . . . . ..t...... . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .. ..t.................... . .

. . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I
A Scheduled V Rescheduled +Completed

Expenditures Plan ($000) Prior 1 FY89 1 FY90  1 FY91 1 FY92 ) FY93 1

Capital Investments 0.0 0.0 49.1 0.0 0.0 0.0
FAA Personnel Costs 436.9 0.0 0.0 0.0 0.0 0.0
Services (Commercial 81 Other Govt.) 357.5 91.4 159.6 0.0 0.0 0.0
Other Costs 0.0 22.0 24.5 0.0 0.0 0.0

Total Expenditures: / 794.4 / 113.4 ( 233.2 1 0.0 I 0.0 I 0.0 I

Note: Expenditure plan under development. I

MaJor  Related Development Projects:
220801 MATES - Modular Applicant  Testing,

Examining, and Screening
220804 Training Management  Information  System
220809 EGATS - Automated  Personnel  Action

Processing

IMajor Related Ongoing Systems:
041006 Maintenance  Management  System (MMS)
220816 Consolidated  Personnel  Management

Information  System (CPMIS)

JI cost values are in constant  dollars. Milestones are shown at end of FY quarters.
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9.0 MATERIEL RESOURCES INFORMATION AREA

The primary purpose of Materiel Resources is to provide the time and place
utility for the equipment, real estate and space, spare/repair parts, supplies,
and supporting services needed to establish, operate, manage, maintain, and
eventually dispose of NAS facilities and agency aircraft. Materiel Resources
is an area that operated in an environment of extensive and often antiquated
laws and regulations and a high vulnerability to waste, mismanagement,
fraud, and abuse. This program is responsible for the management and
control of agency assets valued at nearly three billion dollars.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are $13,846.4 thousand. - -

BUDGEl CATEGORY fx!9 EYE!
CAPITAL INVESTMENTS 350.0 150.0
FAA PERSONNEL COSTS 1714.9 1771.3
SERVICES @m-n&d  8 aher~art.)  2887.0 2466.0
OTHER COSTS 75.0 75.0

TOTAL cmo)
- -
5026.9 4462.3

fm E m
150.0 50.0 50.0

1879.2 179,o 150.0
1462.0 192.0 170.0

75.0 oi 0.0- - -
3566.2 421.0 370.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented on the following page is a list summarizing the development
projects associated with this information area. The list identifies the FAA
agency-level missions, FAA goals, and FY89 objectives supported by each
project. Figures shown in the Total Cost column include costs outside the
five-year FY89-FY93 time frame. More detailed information, such as the
responsible organization, milestones, and cost breakdowns, may be found in
the Project Summaries which follow.
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DEVELOPMENT PROJECTS LIST

010907

OlcQlO

loo806

130012

Persod  Property In-Use Management JAN-65 1629.0 5 3,6 6 3
System III
Sysbm bfAa+Mbn  hhragement s m.6 5 406 63

Logistics  md Inwnbfy System (LB) Eg 24731.8 1 ,Z3,4,5 1,2,3,4,6,7 6 3

$&fv~d  Center LogiScs  Mam8tion SJ 1660.0 1,5 3,4 63

rnTAL 31B01.4

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pre-eminence in the world aviation community.

FAA N89 Objectives Supported:
hlANAtXMENT/COMMUNICAON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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DEVELOPMENT PROJECTS LIST

010907

OlcQlO

loo806

130012

PersodProp3rtyln-UseManagement JAN-65 1629.0 5 3,6 6 3
System III
SysbmbfAcquifdionhkragem0nt s m.6 5 406 63

Logisticsmdlnwn~  Sysbm(LIS) Eg 24731.8 l,Z3,4,5 1,2,3,4,6,7 6 3

Tghfv~dCenterLogikdcsIn~n SJ 1650.0 1,5 3,4 63

rnTAL 31B01.4

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pre-eminence in the world aviation community.

FAA N89 Objectives Supported:
hlANAtXMENT/COMMUNICAON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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Chapter 9 PROJECT SUMMARY October,  1989

SYSTEM FOR ACQUISITION MANAGEMENT

Project No.: 01 0910

Purpose:

Design, develop, and implement an agency-wide
procurement management system which
prepares and tracks procurement requests and
which administers contracts after award.

Malor Milestones

Project  Start - 01/01/84
Regional  Procurement
ACT Procurement
ALG Procurement. . . . . . . . . . . . . .
Award  Module  Rewnte
Implementation  of DAFISSAM interface  Complete
Conversion to CORN  Environment
Conversion to DBMS Environment Under  CORN. . . .,. . . . . .
Ini’e’fGc’e  with Matenel  System
Project  Completion  - 06/30/93

(’
0

IRMP Information Area:
Materiel Resources

Total Development Costs ($000): 3690.6

Responsible Organization: ALG-10

FY89  1 FY90

Completed  03/31/86)
Completed  12/01/86)
l. . . . . .

A

. . . . . . .

FY9’
I I

FY92
I I

A. . . . . . . .

. . . . . .

Ar

.

FY93
I I I

A Scheduled V Rescheduled *CornDIeted

I Expenditures Plan ($000) ) Prior ) FY89 1 FY90 1 FY91 1 FY92 1 FY93

Capital Investments 200.0 50.0 50.0 50.0 50.0 50.0
FAA Personnel Costs 857.0 139.9 143.9 147.8 150.0 150.0
Services (Commercial & Other Govt.) 1087.0 90.0 70.0 65.0 170.0 170.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

I Total Expenditures: 1 2144.0 1 2 7 9 . 9  ( 2 6 3 . 9  1 2 6 2 . 8  1 3 7 0 . 0  1 370.0

Major Related Development Projects:

010907 Personal Property In-Use  Management
System 111

130912 Technical  Center Logistics Information
System

Major Related Ongoing Systems:

010997 System for Acquisition  Management  -
Headquarters  Extension

110910 S&s;m Acquisition  Management  (SAM),

II cost values are in constant dollars

78

Milestones are shown at end of FY quarters.
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I
I

.

-

LOGISTICS AND INVENTORY SYSTEM (LB)

Project  No. :  lDOgC%

Purpose:
Help design and.implement  a fully-integrated
supplysupportsystemforthe FAA.

IRMP Information Area:
Materiel Resources

Total Development Costs ($000): 24731.8

Responsible Organlzstlon: AAC-420

Major Milestones

Project Start - 11/03/82
Initial Phase  (Total  LIS)
Project  Materiel
USD

FY89 FY90 FY91 FY92 FY93
I I I I I I I I I I I I I I I

(Completed  01/01/84)
(Completed  05/06/85)

_____,...: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..~.~.~.~.~~~~.~.~.~................................................ PT?!e?.!?! OY??!SS) .__..................... . . . . . . . . . . . . . . .._..... . . . . . . . . . . . . . . . . . . . . . .
lntenm  Online Requtsrtionmg  (Pilot Program) (Completed  08/l 5186)
Cataloging (Completed  1 O/06/86)
Customer Service Evalution (Completed  02/l l/88)
Name  and Address Change  Request System (Completed  05/15/88). . . . ,%‘i;;j,rnment sirr.ij;t.~ains”ji~~j  . . . . . . . . . . . . . . .._._.................................... ..* . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..I.....

Engineering Database +
Automated  Procurement  Request System 1r
Core LIS System vr. . . . . . . . . . . . . . . , . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . .
Total LIS System v
Project  Completion  - 11/01/91

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prlor 1 FY89 1 FY90  1 FY91 1 FY92 ( FY93 1

Capital Investments 731.8 300.0 100.0 100.0 0.0 0.0
FAA Personnel Costs 7190.1 1446.0 1598.4 1702.4 0.0 0.0
Services (Commercial 81 Other Govt.) 4835.6 2375.0 2375.0 1375.0 0.0 0.0
Other Costs 377.5 75.0 75.0 75.0 0.0 0.0

I Total Expenditures: 1 13135.0 1 4196.0 1 4148.4 1 3252.4 1 0.0 I 0.0 I

Major Related Development Projects:
010907 Personal Property In-Use  Management

System Ill

Major Related Ongoing Systems:

010993 National  Supply System
041006 Maintenance  Management  System (MMS)
100976  Fedstrip/Milstrip
100992 Depot  Production Control
100993  Item Identification

AlI 00sI: values are In consmr aollars. mestones  are snown ar ena or quarters.
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TECHNICAL CENTER LOGISTICS INFORMATlON  SYSTEM

Purpose:

Improve the efficiency of the Technical  Center’s
logistics process  by developing a comprehensive
logistics information  system.

Malor Milestones

Project  Start  - 08/01/83
Evaluate  to Logistics Process
Define System Requirements
Develop  System Specifications. . . . . . .,. . .
Prototype lmplementatron
Complete  lnplementation
Project  Completion  - 12/01/89
. . . . . . . . . . .

Project  No. :  130912

IRMP Information Area:
Materiel Resources

Total Development Costs ($000): 1650.0

Responsible  Organization: A C M - 5 0 0

FY89
I I I

(Completec
(Completec
P?!?!P!s?!?
+

11
10
31

v

,. ..,

FY90
I I I

O/l 5/83)
13LZOl84)
1130185) .

I I I

...................

....................

....................

....................

FY92
I I I

I

.

. . .

h

FY93
I I I

. .

J 1 1 1 1
A Scheduled V Rescheduled + Completed,

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 185.0 100.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 965.0 400.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 1150.0 500.0 0.0 0.0 0.0 0.0

Major Related Development Projects:

010907 Personal Property In-Use  Management
System III

010910 System for Acquisition  Management
100906 Logistics and Inventory System (LIS)

Major Related Ongoing Systems:

All cost values are in constant dollars.
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MIrestones are shown at end of FY quarters.
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TECHNICAL CENTER LOGISTICS INFORMATlON  SYSTEM

Purpose:

Improve the efficiency of the Technical  Center’s
logistics process  by developing a comprehensive
logistics information  system.

Malor Milestones

Project  Start  - 08/01/83
Evaluate  to Logistics Process
Define System Requirements
Develop  System Specifications. . . . . . .,. . .
Prototype lmplementatron
Complete  lnplementation
Project  Completion  - 12/01/89
. . . . . . . . . . .

Project  No. :  130912

IRMP Information Area:
Materiel Resources

Total Development Costs ($000): 1650.0

Responsible  Organization: A C M - 5 0 0

FY89
I I I

(Completec
(Completec
P?!?!P!s?!?
+

11
10
31

v

,. ..,

FY90
I I I

O/l 5/83)
13LZOl84)
1130185) .

I I I

...................

....................

....................

....................

FY92
I I I

I

.

. . .

h

FY93
I I I

. .

J 1 1 1 1
A Scheduled V Rescheduled + Completed,

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 185.0 100.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 965.0 400.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 1150.0 500.0 0.0 0.0 0.0 0.0

Major Related Development Projects:

010907 Personal Property In-Use  Management
System III

010910 System for Acquisition  Management
100906 Logistics and Inventory System (LIS)

Major Related Ongoing Systems:

All cost values are in constant dollars.
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10.0 NATIONAL AIRSPACE SYSTEM (NAS)
FACILITIES INFORMATION AREA

The Associate Administrator for Airways Facilities (AAF), supporting and
working with the Airway Facilities (AF) Division of FAA regions, has
responsibility for maintaining airway facilities and developing major im-
provements in the National Airspace System (NAS) in accordance with the
NAS Plan. The major functions of AF include: maintaining and operating
over 20,000 NAS facilities and related equipment; conducting R&D
programs in excess of $300 million annually to support the NAS modem-
ization; implementing Facilities and Equipment (F&E) programs using one
billion dollars annually in accordance with the NAS Plan; providing technical
and engineering support; and managing and administering AF organizations
consisting of over 12,000 employees and several hundred contracts.
The NAS Management Automation Program (NASMAP) calls for the
development and implementation of a single information system which,
through several phases, will evolve into an efficient, cost-effective, and
comprehensive technical and administrative network.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects axe estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are $8400.0 thousand.

RY R!BEyeclmmm
CAPITAL INVESTMENTS 0.0 600.0 500.0 0.0 0.0
FAA PERSONNEL COSTS 0.0 0.0 0.0 0.0 0.0
SERVICES @.vmmew  B ouw GM) 0.0 1500.0 1700.0 2200.0 1900.0
OTHER COSTS 0.0 0.0 0.0 0.0 0.0

TOTAL wloo) 0.0
P-P-
2100.0 2 2 0 0 . 0  2 2 0 0 . 0  1900.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented on the following page is a list stnnma&mg the development
projects associated with this information area. The list identifies the FAA
agency-level missions, FAA goals, and FY89 objectives supported by each
project. Figures shown in the To& Cosf column include costs outside the
five-year FY89-FY93 time frame. More detailed information, such as the
responsible organization, milestones, and cost breakdowns, may be found in
the Project Summaries which follow.



10.0 NATIONAL AIRSPACE SYSTEM (NAS)
FACILITIES INFORMATION AREA

The Associate Administrator for Airways Facilities (AAF), supporting and
working with the Airway Facilities (AF) Division of FAA regions, has
responsibility for maintaining airway facilities and developing major im-
provements in the National Airspace System (NAS) in accordance with the
NAS Plan. The major functions of AF include: maintaining and operating
over 20,000 NAS facilities and related equipment; conducting R&D
programs in excess of $300 million annually to support the NAS modem-
ization; implementing Facilities and Equipment (F&E) programs using one
billion dollars annually in accordance with the NAS Plan; providing technical
and engineering support; and managing and administering AF organizations
consisting of over 12,000 employees and several hundred contracts.
The NAS Management Automation Program (NASMAP) calls for the
development and implementation of a single information system which,
through several phases, will evolve into an efficient, cost-effective, and
comprehensive technical and administrative network.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects axe estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are $8400.0 thousand.

RY R!BEyeclmmm
CAPITAL INVESTMENTS 0.0 600.0 500.0 0.0 0.0
FAA PERSONNEL COSTS 0.0 0.0 0.0 0.0 0.0
SERVICES @.vmmew  B ouw GM) 0.0 1500.0 1700.0 2200.0 1900.0
OTHER COSTS 0.0 0.0 0.0 0.0 0.0

TOTAL wloo) 0.0
P-P-
2100.0 2 2 0 0 . 0  2 2 0 0 . 0  1900.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented on the following page is a list stnnma&mg the development
projects associated with this information area. The list identifies the FAA
agency-level missions, FAA goals, and FY89 objectives supported by each
project. Figures shown in the To& Cosf column include costs outside the
five-year FY89-FY93 time frame. More detailed information, such as the
responsible organization, milestones, and cost breakdowns, may be found in
the Project Summaries which follow.
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TELECOMMUNICATIONS INFORMATION MANAGEMENT SYSTEM (TIMS)

I Project  No. :  ()41gol

IRMP Information Area:
National Airspace System (NAS) Facilities

Purpose:

Support operations and management of TM&O
assets and resources

Total Development Costs ($000): 10400.0

I Responsible Organization: ASM-300
I

. ..,

. .

I

Y

0

11

..,

. . ..,

Major Milestones FY91 FY92 FY93
I I I I I I I

FY89
I I I
l

l
l

FY90
I I IProject  Start - 04130/87

Regional/Facility  Requirements  Definition
National Requirements  Definition
FAA System’Assessmkt. . . . . . . . . .
Industry Methods Survey
Requirements  Consolidation
Alternatives  Development
Cost/Benefits‘~;i;aii’assme’i;i’Ij’e’~~iij;ii.~~piji:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 12/31/95

..........

.......... ...

.......... ...

..........

l
l
l

A Scheduled V Rescheduled +Completed

Expenditures Plan ($000) Prior FY89 FY90 FYOl FY02 1 FY03

0.0 600.0 500.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0
0.0 1500.0 1700.0 2200.0 1900.0
0.0 0.0 0.0 0.0 0.0

0.0
0.0
0.0
0.0

0.0

Capital Investments
FAA Personnel Costs
Services (Commercial  & Other Govt.)
Other Costs

Total Expenditures: 0.0 2100.0 2200.0

Major Related Development Projects: IMajor Related Ongolng Systems:

All cost values are in constant dollars.
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Milestones are shown at end of FY quarters.
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TELECOMMUNICATIONS INFORMATION MANAGEMENT SYSTEM (TlMS)

I Project  No. :  ()41gOl

IRMP Information Area:
National Airspace System (NAS) Facilities

Purpose:

Support operations and management of TM&O
assets and resources

Total Development Costs ($000): 10400.0

I Responsible Organlzatlon: ASM-300
I

. ..,

. .

I

Y

0

11

..,

. . ..,

Major Milestones FY91 FY92 FY93
I I I I I I I

FY80
I I I
l

l
l

FYOO
I I IProject Start - 04130/87

Regional/Facility  Requirements  Definition
National Requirements  Definition
FAA System’Assessmkt. . . . . . . . . .
Industry Methods Survey
Requirements  Consolidation
Alternatives  Development
Cost/Benefits‘~;i;aii’assme’i;i’Ij’e’~~iij;ii.~~piji:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 12/31/95

..........

.......... ...

.......... ...

..........

l
l
l

A Scheduled V Rescheduled +Completed

Expenditures Plan ($000) Prior FY89 FYOO FYOl FY02 1 FY03

0.0 600.0 500.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0
0.0 1500.0 1700.0 2200.0 1900.0
0.0 0.0 0.0 0.0 0.0

0.0
0.0
0.0
0.0

0.0

Capital Investments
FAA Personnel Costs
Services (Commercial  & Other Govt.)
Other Costs

Total Expenditures: 0.0 2100.0 2200.0

Major Related Development Projects: IMajor Related Ongolng Systems:

All cost values are in constant dollars.
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11.0 OFFICE INFORMATION AND

MANAGEMENT SUPPORT INFORMATION AREA





DEVELOPMENT PROJECTS LIST

011101

OlllC2

011103

011194

OlllC6

011115

011122

011199

061107

071101

07llC2

101101

121103

121104

121165

121106

121109

141113

161102

171101

161107

191101

191105

101112

2CllOl

231101

241101

Travel Accountability  System (TAS) $PP 195.6 5

National Automated Travel System
(NATS)
FAAMls  - Execubve  information
System (EXIS)
Eiectmnic  T’fme 8 Attendance Manage-
ment System (ETAMS)
Data Administration

121.0 5
!%YF
OCT-66
JAN-92

&zE

%E
DEC63
JUN-91
FED66
JAN-90

2107.5 5

203s.o  5

2698.6 5

3012.8 5

2196.2 5

1457.8 5

156.0 1,3,5

Office  Automation (ALG)

Office Automation Technology and
Services (OATS)
information Rasources  Management
Plan (IRMP)  Automation
Ciil Aviation InfprmatiorVAviation
~clulu~  Cfaannghouse  Timesharing

office Automation, Phase I (API)

OHinze~~~ationINetworking  and

Office Automation, Aeronautical Center

MAR-90

s-z

EE

MAY434
SEP-92

3916.4 1,3,5

1367.3 1,3,5

203x.5 5

~n~ca~taSon/Networking and
Ezi

050.0 5

Office Automation and Networking AP4P 536.0 5

Office AutdmatiorVNetworking  (Air 132.5 5
Traffic Regional Offii) %iE
~~%utomationINetworking  (5 ATCT SEP-91 425.0 5

JUN-94
Office Automation/Networking (ZKC fk44R-90 190.0 5
ARTCC) SEP91
Oftice  Automation - Eastern Region

Oftice  Automation/Local  Area Network

Oftice  Automation, Northwest
Mountain Region
AS0 Ofike Automation

Automated Management Information,
Southwest Region (SWAMI)
Oftics  Automation Network for
Regional Administrator’s Management

Jz% 12543.7 5
MAR88 2393.3 5
SEP-90
yr7 5943.4 1,5

gc;n3& 3147.0 5

i!Et 6559.0 ‘I5
Now34 1665.0 1,5
APR-90

Oftica  Automation Pilot - Resource
Management  Division KE 1os3.0  ‘I5
OfficeAutdmation, Fiiancial  &
Management Resources Division %% w35.0  5
Office Automation (ADM) gc;m& 1436.0 1,25

NAS Mana ment Office Automation
Program (&&4AP,

pa 71650.0  1,24,5

26

4

Z46

24

386

4

1 A6

3,4

13467I I I I

1,2,6

Z47

1,3,4

2h6

2,436

Z46

2,436

2,4,6

2

2,4

Z46

184

2,W

1 A46

6 3

6 3

63

6 3

6163

63

63

6163

63

63

6 3

51,63,73

6 3

6 3

6 3

63

6 3

6 3

63

WW3
71,73
51,63,71

61,62,63

6163

2,3,6 6163

2M 6 3

184 323363

3P,6 3 2

TOTAL 149599.4

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fment of national defense requirements.
5 Efficient and economical program administration.
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FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pre-eminence  in the world aviation community.

FM FY89 Objectives Supported:
CAPACITYz
23 Assist state and local governments in planning for new airport construction,

and in expanding the capacity of existing airports.

THE NAS PLAN:
32 Maintain the thrust of the National Airspace System Plan and achieve 90%

of the published milestones, as reflected in the FY89 schedule.
33 Publish a Research, Engineering, and Development (R,E,&D) Plan.

GOVERNMENT/INDUSTRY  PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership”example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

FAA TRAINING:
51 Update FAA training to meet 1990’s technologies by establishing a new

office of training and higher education, by conducting three prototype
projects in conjunction with universities and industry, and by hosting two
symposia on FAA job-related training.

MANAGEMENT/COMMUNICPON:
61 Issue the operating procedures to futther implement straight-line manage-

ment.
62 Increase the use of video conferencing to improve agency-wide com-

munications.
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.

HUMAN  RELATIONS:
7 1 Emphasize professionalism and pride in the FAA work force and increase

its involvement in decision-making by taking positive action at all levels
of the agency in response to the SFA and by developing a succession plan
for career leadership positions.

73 Improve recruitment of the FAA work force by shortening the hiring
process for ATC specialists by at least two-thirds, by meeting the FY89
work force targets, and by developing an alternative compensation pro-
gram for all safety-related occupations.
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Chapter 11 PROJECT SUMMARY

NATIONAL AUTOMATED TRAVEL SYSTEM (NATS)

Project No.: 011102

IRMP Information Area:
Office Automation and Management Support

Purpose:

Provide a comprehensive, automated travel
system encompassing the creation of travel
orders, travel advance requests, and travel
voucher computations. Total Development Costs ($000): 121.0

Responsible  Organlzatlon: M A - 4 0 0
r

..,

.

Major Mllestones FY89 FY90
I I I I

. . . . .

. . . . . .

. . . .

. . . . . . . . . . . . . .

FY91
I I I

T
T

FY92 FY93
I I I I I I

. . . . .

. . .

. . . . . . . . . . . .

.

. . . . . .

Project  Start - 03/01/89
Programming
Testing  and Evaluation
lmplekntation
Project  Completion  - 09/30/91

A Scheduled V Rescheduled +Completed

Expendltures Plan ($000) 1 Prior ) FY89 ) FY90 ) FY91 ) FY92 FY93

Capital Investments 0.0 0.0 15.0 20.0 0.0 0.0
FAA Personnel Costs 0.0 28.5 28.5 0.0 0.0 0.0
Servlces  (Commercial & Other Govt.) 0.0 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 29.0 0.0 0.0 0.0

Total Expenditures: 0 . 0  1 2 8 . 5  1 7 2 . 5  1 2 0 . 0  1 0 .0 0.0

Major Related Development Projects: MaJor  Related Ongolng Systems:

120706 Financial Management  Information  System
180703 Accounting  (Travel  Advance)
220816 Consolidated  Personnel  Management

Information  System (CPMIS)

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter 11

FAAMIS - EXECUTIVE INFORMATION SYSTEM (EXIS)

Project No. 011103

Purpose:

Provide a single focus for agency executives to
obtain essential information from the wide variety
of interagency systems and from other pertinent
sources.

IRMP lnformatlon Area:
Office Automation and Management Support

Total Development Costs ($000): 2107.5

1 Responsible Organlzatlon: AMS-420

Major Milestones FY91FY90
I I I

T
T

FY92 FY93
I I I I I I

. . . . . .

. . . . . . . . . . . . . . . . . . . .

FY89
I I I

l
Project  Start  - 1 O/O1 /88
Prototype Implemented
Project  Request Document
Requirements,  CostBenefit Analyses, and Feasibility. . .

Study
Management  Decision Paper,  Ed. 1
System Design  Specifications
Management-Decision  Paper,  Ed. 2‘Piogramming’.anil’.T~~ilng’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Management  Decision Paper, Ed. 3
System Installation
Proiect Completion - 01/31/92

I I I

T

A Scheduled V Rescheduled + COf7IDli3ted

FY92 FY93Prior

0.0
0.0

350.0
0.0

Expenditures  Plan ($000)

Capital Investments
FAA Personnel Costs
Services (Commercial & Other Govt.)
Other Costs

0.0 0.0
65.0 0.0

100.0 0.0
5.0 0.0

Total Expenditures: I 350.0 432.5 602.5 552.5 170.0 0.0

Major Related Development Projects: Major Related Ongoing Systems:

All cost values are n constant  dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter 11

FAAMIS - EXECUTIVE INFORMATION SYSTEM (EXIS)

Project No. 011103

Purpose:

Provide a single focus for agency executives to
obtain essential information from the wide variety
of interagency systems and from other pertinent
sources.

IRMP lnformatlon Area:
Office Automation and Management Support

Total Development Costs ($000): 2107.5

1 Responsible Organlzatlon: AMS-420

Major Milestones FYQlFYQO
I I I

v
v

FY92 FYQ3
I I I I I I

. . . . . .

. . . . . . . . . . . . . . . . . . . .

FY89
I I I

l
Project Start  - 1 O/O1 /88
Prototype Implemented
Project  Request Document
Requirements,  CostlBenefit  Analyses, and Feasibility. . .

Study
Management  Decision Paper,  Ed. 1
System Design  Specifications
Management-Dedision  Paper,  Ed. 2‘Piogramming’.anil’.T~~ilng’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Management  Decision Paper, Ed. 3
System Installation
Proiect Comcletion - 01/31/92

I I I

v

A Scheduled V Rescheduled + COf7IDli3ted

FY92 FY93Prior

0.0
0.0

350.0
0.0

Expenditures  Plan ($000)

Capital Investments
FAA Personnel Costs
Services (Commercial & Other Govt.)
Other Costs

0.0 0.0
65.0 0.0

100.0 0.0
5.0 0.0

Total Expenditures: I 350.0 432.5 602.5 552.5 170.0 0.0

Major Related Development Projects: Major Related Ongoing Systems:

All cost values are n constant  dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter  11

DATA ADMINISTRATION

Project No. 011108

Purpose:

Implement data administration network.
IRMP lnformatlon Area:

Office Automation and Management Support

Total Development Costs ($000): 2698.6

Responsible  Organization: AMS-310
Ir

jC
jC
JC
1C

..,

,. ..,

Major Milestones FYQO
I I I

r6/01/84)
W30/85)
14/30/86)
I5101 186)
v

v
v. . . . . . .
v

. . . . . . . . . . . . . . .

FY9 3

.

.

. . . . . . . . .

.

. . . . .

. . . . . . .

FY89
I

Completec
Completec
Completec~ompi’;;iec

FYQl FY92
I I I I 1

....................

....................

..... ..............

V Rescheduled *Completed

Project  Start  - 10/01/83
Contract Award
Management  AnalysisIFeasibility  Report
Pilot Information  Directory. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Implement  DA Function  for  Prlot Area
Review DA Current/Planned  Activities
Establish Obiectives and Goals of DA Pronram
Develop  Data Administration  Strategic Plan~pprovea.sir~~;iesi~.~,~~  . . . . . . . . . . . . . . ..__.................................................

Project  Completion  - 04/30/91

....................

.... ......

I A  S c h e d u l e d

Expenditures  Plan ($000) Prior 1 FY89 1 FY90  1 FYQl 1 FY92 1 FY93

0.0
0.0

100.0
0.0

100.0
0.0

200.0
0.0

100.0
0.0

400.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

Capltal Investments 380.0
FAA Personnel Costs 337.0
Services (Commercial  & Other Govt.) 1081.6
Other Costs 0.0

Total Expenditures: ( 1798 .6  1 100 .0  1 3 0 0 . 0  1 5 0 0 . 0  1 0 . 0  1 0 .0

MaJor  Related Development Projects:

101101 Office Automation,  Aeronautical  Center

Major Related Ongoing Systems:

131108 Technical  Center Local Management  and
Administrative  Systems

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Chapter 11 PROJECT SUMMARY October,  1989

~ OFFICE AUTOMATION (ALG)

I Project No.: 0 1 1 1 1 5  1

Purpose:
Establish a software and hardware base to
provide capabilities in database management,
graphics, electronic mail, word processing, and
proprietary software packages.

Office Automation and Management Support

I Responsible  Organlzatlon: ALG-10

I Major Milestones 1 FY89 (

Project  Start  - 12/01/83
Local Area  Network (LAN)
Word  Processing
MVl8000 Interface
Management  Support System
Network  Expansion
Network  Upgrade  (Software/Hardware)
Bridge  to Other LAN’s via Teleco.,%onvert’Mai,.Sotiwar;j’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Convert to Novell  LAN OS
Project  Completion  - 06/30/91

I I I

(Completed  1
(Completed  1
G?rnF!!?!!?!  J
(Completed  C
(Completed  1
(Completed  1
(Completed  C. .

Ar

............................................................................................................................ ........................ .

.......... ....... .... ........ ... ........... .... ............

FYQO
I I

2/3 l/84)
,2i31184)
)7/01/87)
)7/30/87)
O/30/87)

I O/30/87)
)6/30/88). . . .

v

. . . . . . . . . . . . .

I 1 A Scheduled V Rescheduled + Completed I

FYQI
I I

FY92 FY93
I I 1 I I

.................. ........................

.................. ........................

.................. ........................

............. .......

Expenditures Plan ($000) Prior 1 FY89 1 FY90 FYQI FY92 FY93

Capital Investments 600.0 75.0
FAA Personnel Costs 414.0 136.0
Services (Commercial & Other Govt.) 754.0 200.0
Other Costs 0.0 0.0

75.0
139.9
200.0

0.0

Total Expenditures: 1 1768.0 1 411.0 1 414.9 418.9 0.0 0.0

75.0
143.9
200.0

0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

I
I

I
t
I

Major Related Development Projects: Major Related Ongoing Systems:

Ir
AII COSI values are in amsranr oollars. MllesIones  are mown ar en0 or r T quaners.
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Chapter 11 PROJECT SUMMARY October,  1989

~ OFFICE AUTOMATION (ALG)

I Project No.: 011115 1

Purpose:

Establish a software and hardware base to
provide capabilities in database management,
graphics, electronic mail, word processing, and
proprietary software packages.

Office Automation and Management Support

I Responsible Organlzatlon: ALG-10

I Major Milestones 1 FY89 (

Project  Start  - 12/01/83
Local Area  Network (LAN)
Word  Processing
MVl8000 Interface
Management  Support System
Network  Expansion
Network  Upgrade  (Software/Hardware)
Bridge  to Other LAN’s via Teleco.,%onvert’Mai,.Sotiwar;j’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Convert to Novell  LAN OS
Project  Completion  - 06/30/91

I I I
(Completed  1
(Completed  1
G?rnF!!?!!?!  J
(Completed  C
(Completed  1
(Completed  1
(Completed  C. .

Ar

............................................................................................................................ ........................ .

.......... ....... .... ........ ... ........... .... ............

FY90
I I

2/3 l/84)
,2i31184)
)7/01/87)
)7/30/87)
O/30/87)

I O/30/87)
)6/30/88). . . .

v

. . . . . . . . . . . . .

I 1 A  S c h e d u l e d V Rescheduled + Completed I

FY91
I I

FY92 FY93
I I 1 I I

.................. ........................

.................. ........................

.................. ........................

............. .......

Expenditures Plan ($000) Prlor 1 FY89 1 FY90 FY91 FY92 FY93

Capital Investments 600.0 75.0
FAA Personnel Costs 414.0 136.0
Services (Commercial & Other Govt.) 754.0 200.0
Other Costs 0.0 0.0

75.0
139.9
200.0

0.0

Total Expenditures: 1 1768.0 1 411.0 1 414.9 418.9 0.0 0.0

75.0
143.9
200.0

0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

I
I

I
Y
I

Major Related Development Projects: Major Related Ongoing Systems:

Ir
AII COSI values are In amsranr oollars. MllesIones  are mown ar eno or r T quaners.
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FAA-WIDE OFFICE AUTOMATION PLAN
Agency Organization Summary Data

Fiscal Year Totals, 19904993

AADAAF’MTACRADMAGC AGIAHR2 APA API ARP ASF AXR Total
1. Number of OATS Units

Procured

2. Number of New LANs

3. Number of OATS Units  per

t
LAN

4. Maximum Estimated3
Funding ($000)

A. New OATS Equipment
B. Maintenance/Support for
OATS Equipment

5. Number of People To Be
Trained

A. ClerfcallAdminlstrative
B. Professional
C. Executive/Managerial
D. Systems/Network
Management

2.564 8.379 3,557 73 103 511 21 4.149 111 98 1.111 80 7.022

8 347

40 49

ssso $148.935

smo $85834
se0 $63.301

eo 8,774

10 1.208
50 6,482
14 390
6 694

27,779

1,234

N/A

$351,300

s=t=
$121,665

aose

5.526
17.286

4.555
1.731

130 0 84 1

11

7 0 1 614 1 6 55

40 160 160 10 0 21 388 20 0 32

$26,801 $67,306

$21,181 $55,430 818,068 $511
$5.620 $11,876 $17.821 $187

$1,348

S721
$619

$4,118

$3,577
$541

$191

$147

$44

$53,714

$38,433
$15,281

$1,528

$769
$751

4,425 6.674 3,685

1,948 1,165 632
2.208 3,141 2.580

538 w44 345
333 324 128

80 130

19
91
13
7

668 26

81 6
134 15
414 3

39 2

2.080

551
1.119

268
144

134

21
95
18
0

282

70
130
72
10

2.060

996
1,192

428
44

19
49
12
0

[l] Fgums reflect  tie cunbined  OATS-ralated  mquitwwnts  for NASMAP (which support AAF. AND, and ACT) and RMMS (AR).
[2] Fgures include OATS-related requirements for both AHR (agency-wide), and CBI and FAA Academy (Areonautical  Center).
[3] Actual funding will be dependent on budget approval.



FAA-WIDE OFFICE AUTOMATION PLAN
Geographic  Location Summary Data

Fiscal  Year Totals, 19904993

AWM MC AAL ACE AEA AGL ANE ANM AS0 ASW ACT AWP Total
1. Number of OATS Units To Be

Procured
4.180 4,437 754 1.697 1.960 2.435 936 2.024 3,164 2.397 1.323 2,452 27.77Q

2. Number of New LANs 106 623 23 52 53 66 36 45 64 64 1 77

3. Number of OATS Units per LAN

$

966 972 532 696 554 562 466 460 596 570 320 554

4. Maximum Estimated5 Funding ($000) $22,398 $24.414 $29,921 $13.346 $27,263 $37,963  $29.444 $13,279 81.295

A. New OATS Equipment
B. Maintenance/Support for OATS
Equipment

s52,QO6 SW233

$30.023  $41.633
$22,763 $17.600

$14.923 $15.616 $19,630 $68.602 $17.979 $25.064 $19.593  $68.799 $21.223
37,475 $6,595 310.2Ql $ 4 , 7 4 6  $ 9 , 3 0 4  $12,899  $9.651  $4.480 $10,072

5. Number of People To Be Trained

A. Clerical/Administrative
B. Professional
C. Executive/Managerial
D. Systems/Network Management

4 , 0 4 6  2,888

992 692
2,188 1,576

657 317
211 303

1.721 1,602 2.198 2,715 997 2,313 3,423  2.636 1,662

342 406 490 176 354 612 466 236
1,064 1,366 1.541 655 1,532 2.046 1.896 574

252 307 523 163 315 566 333 516
124 119 161 63 112 200 141 56

2,777

249
1.211

193
66

511
1,719

394
156

1.234

N/A

$351,300

sns.s35
$121.665

29.098

5.526
17.266

4,555
1.731

(41 AWA represents the FAA Washington, D.C. faciiii.
[s) Actual funding will be dependent on budget approval.
Note: Numbers may not add due to rounding.



Chapter  11 PROJECT SUMMARY October, 1989

INFORMATION RESOURCES MANAGEMENT PLAN (IRMP) AUTOMATION

Project No.: 011199

Purpose:

Define and automate the information on ADP
developmental and ongoing systems efforts to
support the IRMP and its planning processes.
Tie into budget and make accessible to Agency
Information Resource Managers.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 1457.8

Responsible Organization: AMS-310

Major Milestones FY89 ( FYQO FYQl

Project Start - 01/23/84
Design Database
Data  Collection/Veriiication!Load
IRSP Production/Print,...........,._.;  .‘.“.~.......;  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IRSP Drstnbutron
Micro Purchase/Delivery
User  Friendly Retrofit
Files Downloaded.B’u’ifget  Oata ~~-in __............_........................,............,.............................

Determination  of IRM Accessibility
Initial IRM T’re-in  and Training

Desktop  Publishing Capability
Project  Completion  - 03/30/90

. . . . . .
Completed  04/06/84)
Completed  08/24/84)
Completed  09/28/84)=ompi’;;i;;;;j  .~intjlj~s)“’

Completed  05/25/85)
Completed  07/l 5185)
Completed  07/l 5185)~~piet’;;;j  ~~~~~i~~~.’

Completed  03/30/87)
Completed  03/30/87)
Completed  03/30/88]. . . . . . . . . . . . . . . . . . . . _.._._............ . .

v
‘I

I I I

. . . . . . . . . . . . .

,...................

. . . . . . . . . . . . . . . . . . .

FYQP FY93
I I I I I I

.................

.................

.

. . .

. . . . . . . . . .

,  A  S c h e d u l e d V Rescheduled l Completed

Expendltures Plan ($000)

Capital investments
FAA Personnel Costs
Services (Commercial & Other Govt.)
Other Costs

Total Expenditures:

Prior FY89 FYQO FYQl FYQ2 FY93

10.0 0.0 0.0 0.0 0.0 0.0
104.8 20.1 0.0 0.0 0.0 0.0
912.9 210.0 200.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0

1027.7 230.1 200.0 0.0 0.0 0.0

P I

IMajor Related Development Projects: IMajor Related Ongolng Systems:

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Chapter  11 PROJECT SUMMARY October, 1989

INFORMATlON  RESOURCES MANAGEMENT PLAN (IRMP) AUTOMATION

Project No.: 011199

Purpose:

Define and automate the information on ADP
developmental and ongoing systems efforts to
support the IRMP and its planning processes.
Tie into budget and make accessible to Agency
Information Resource Managers.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 1457.8

Responsible Organization: AMS-310

Major Milestones FY8Q  ( FYQO FYQl

Project  Start - 01/23/84
Design Database
Data  Collection/Veriiication!Load
IRSP Production/Print,...........,._.;  .‘.“.~.......;  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IRSP Drstnbutron
Micro Purchase/Delivery
User  Friendly Retrofit
Files Downloaded.B’u’ifget  Oata ~~-in __............_........................,............,.............................

Determination  of IRM Accessibility
Initial IRM T’re-in  and Training

Desktop  Publishing Capability
Project  Completion  - 03/30/90

. . . . . .
Completed  04/06/84)
Completed  08/24/84)
Completed  09/28/84)=ompi’;;i;;;;j  .~intjlj~s)“’

Completed  05/25/85)
Completed  07/l 5185)
Completed  07/l 5185)~~piet’;;;j  ~~~~~i~~~.’

Completed  03/30/87)
Completed  03/30/87)
Completed  03/30/88]. . . . . . . . . . . . . . . . . . . . _.._._............ . .

v
‘I

I I I

. . . . . . . . . . . . .

,...................

. . . . . . . . . . . . . . . . . . .

FYQP FY93
I I I I I I

.................

.................

.

. . .

. . . . . . . . . .

,  A  S c h e d u l e d V Rescheduled l Completed

Expenditures  Plan ($000)

Capital Investments
FAA Personnel Costs
Services (Commercial & Other Govt.)
Other Costs

Total Expenditures:

Prior FY89 FYQO FYQl FYQ2 FY93

10.0 0.0 0.0 0.0 0.0 0.0
104.8 20.1 0.0 0.0 0.0 0.0
912.9 210.0 200.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0

1027.7 230.1 200.0 0.0 0.0 0.0

P I

IMajor Related Development Projects: IMajor Related Ongolng Systems:

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Chapter  11 PROJECT SUMMARY October,  1989

OFFICE AUTOMATION, PHASE I (API)

Project No.: 071101

Purpose: IRMP Information Area:
Increase productivity, improve program Office Automation and Management Support
management, and reduce costs by: reducing
commercial timesharing usage; consolidating
work program, financial management and human Total Development Costs ($000): 3016.4
resources systems: and integrating word and
microcomputer processing. Responsible  Organlzatlon: API

Major Mllestones FY8Q FYQO FYQl FYQ2 FY93

Project  Start - 10/01/83 I I I I I I I I I I I I I I I
Word  Processor to Microcomputer  Conversion,  AIA (Completed  12/02/84)
Word  Processor to Microcomputer  Conversion,  APO (Completed  03/01/85)

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..._____............................! .._____............ .G!!!P!le!d .o?.!?!.!E~Word  Processor to Microcomputer  Conversion API
Install E-Net  Line for  Tie to APO/AEE/AIA/AEU  and

(Completed 03,, 5,87j... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..__........

Budget  Off ice
Upgrade  VAX II (Completed  11/27/87)
Integrate/Convert  API Mainframe  Program  Management (Completed  12/31/87). . . . . . . ;cip~~~~~ii‘6ns’ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . ..................... ........................ ................__...... ......_____  __.....___

Establish Overseas Direct  Communications  with API VAX l
Prepare  Final Users’  Manual ‘I
Prepare  Final System  Documentation ‘I. . . . . . . . . . . . . ; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .I.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .
Project  Completron  - 12/31/89

I I I I
A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FYQO FYQl FYQ2 FY93

Capital Investmerits 846.6 71 .o 0.0 0.0 0.0 0.0
FAA Personnel Costs 211.0 22.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 1107.8 400.0 150.0 0.0 0.0 0.0
Other Costs 208.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 2373.4 493.0 150.0 0.0 0.0 0.0

Major Related Development Projects: Major Related Ongoing Systems:

071405 International  Aviation Information
System (IAIS)

All cost values are in constant dollars. Milestones are shown at end of FY quarters.

99



October,  1989 PROJECT SUMMARY Chapter 11

OFFICE AUTOMATION/NElWORKING AND CONNECTIVITY

Project No.: 071102

Purpose:
Enhance office automation system, provide a
local area network link between API offices in
headquarters, and provide a means to share
administrative systems.

Malor Milestones

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000):

Project  Start - 1 O/31  I89
Requirements  Analysis
System Definition
lr-ktallation  of LAN. . . . . . .
Software  DeveloomentIConverston,  Phase  I
Software  DevelobmentConversion;  Phase  II
Software  Development/Conversion,  Phase  III
Project  Completion  - 06/30/92. . . . . . . . . . . . . . . . .

FY8Q
I I I

.....................

...........

FYQO
I I I
A

A
A. . . .

A

FY91 -
I I I

A

. . . . . . . . . . . . . . .

-

. . .

. . .

. . . .

A

FYQ2 FY93
I I I I I I

A

A Scheduled V Rescheduled + Completed
L

Expenditures Plan ($000) Prior FY89 FYQO FY91 FY92 FY93

Capltal Investments 0.0 0.0 266.0 212.0 166.5 0.0
FAA Personnel Costs 0.0 0.0 13.0 13.0 9.8 0.0
Services (Commercial 81 Other Govt.) 0.0 0.0 218.0 268.0 201 .o 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 0.0 0.0 497.0 493.0 377.3 0.0

Major Related Development Projects:

071101 Office Automation,  Phase  I (API)
071401 AIA Conversion  to DOS-based  LAN

IHajor Related Ongoing Systems:

All cost values are in constint dollars. Milestones are shown at end of FY quarters.

100



October,  1989 PROJECT SUMMARY Chapter 11

OFFICE AUTOMATION/NElWORKING AND CONNECTIVITY

Project No.: 071102

Purpose:
Enhance  office  automation  system,  provide a
local  area network  link between  API offices  in
headquarters,  and provide a means  to share
administrative  systems.

Malor Milestones

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000):

Project  Start - 1 O/31  I89
Requirements  Analysis
System Definition
Installation  of LAN. . . . . . .
Software  DeveloomentConverston,  Phase  I
Software  Development/Conversion\  Phase  II
Software  Development/Conversion,  Phase  III
Project  Completion  - 06/30/92. . . . . . . . . . . . . . . . .

FY89
I I I

.....................

...........

FY90
I I I
A

A
A. . . .

A

FY91 -
I I I

A

. . . . . . . . . . . . . . .

-

. . .

. . .

. . . .

A

FY92 FY93
I I I I I I

A

A Scheduled V Rescheduled + Completed
L

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 266.0 212.0 166.5 0.0
FAA Personnel Costs 0.0 0.0 13.0 13.0 9.8 0.0
Serv ices (Commercial  81 Other Govt.) 0.0 0.0 218.0 268.0 201.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expendltures: 0.0 0.0 497.0 493.0 377.3 0.0

Major Related Development Projects:

071101 Office Automation,  Phase  I (API)
071401 AIA Conversion  to DOS-based  LAN

IHajor Related Ongoing Systems:

All cost values are in const&tt  dollars. Milestones are shown at end of FY quarters.
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October, 1989 PROJECT SUMMARY Chapter 11

OFFICE AUTOMATION/NElVVORKING  AND CONNECTIVIN

Project No.: 121103

Purpose:

Implement office automation and provide links via
an automated networking scheme.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000):

1 Responsible Organlzatlon: ACE-40
I

.

. .
1,

. .

-

... ...

... ...

... ...

I

A).

. . .

. . .

*

-

Major Milestones FY90 FY93FY91
I I I

FY92
I I

FY89
I

l

l

l

Project  Start  - 1 O/01/88
Regional  LAN Backbone  Plan
Procurement  for  LAN Backbone
LAN Backbone  Implementation. .._...._~ .,_,........................ “.“‘......‘...,.“.........~.......................... . . . .
Revrew/Enhance  OA Confrguratrons
Initial OATS Systems Configured
Enhance  OA Systems, Install Initial OATS
Pre-OATS  Conversion Plan, ( . ..Enffance.P’rs:BA~S,  ,n,t,a( c-&..~...~6’i;.i..o~T~

Final Pre-OATS  Enhancement,  Convert to OATS
Project  Review and Completion
Project  Completion  - 09/30/93. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I I I I I

A

A

A

Schedule{
. . . . . . . .

19/30/93)

A Scheduled ‘I Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 100.0 200.0 200.0 200.0 250.0
FAA Personnel Costs 0.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 0.0 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 0.0 100.0 200.0 200.0 200.0 250.0

Hajor Related Ongoing Systems:Major Related Development Projects:
011122 Office Automation  Technology  and

Services (OATS)

Milestones are shown at end of FY quarters.AI cost values are in constant dollars.
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Chaoter  11-..-r--. PROJECT SUMMARY October.  1989

OFFICE AUTOMATION AND NETWORKING

Project No.: 121104

Purpose:

Provide a range of automation extensions and
enhancements that expand the linking capabilies
of the regional off ice to field facilities,
headquarters, and other regions.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 536.0

Responsible Organization: ACE-600

Major Milestones FY89 FY90 FY91 FY92 FY93

Project  Start - 04/01/89 I I I I I I I I I I I I I I I

System Scope  Defined l
Equipment Plan (Hardware/Software/Topology) 4,

Initial Procurement A. . . . . . . . . . .._.__________....  . ..“......““‘...“......................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . -- . . . -..
Sate Preparatron/lnstallatron AL
User  Orientation and Training A

Hardware/Software  Test and Acceptance A

Site Review/Modifications A,sy~~~~~~cap~~~  _..............._.._................,................................................. . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Ar

Project  Completion  - 09/30/92

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prior FY89 FY90 FY9l FY92 FY93

Capital investments 0.0 20.0 104.0 79.0 60.0 0.0
FAA Personnel Costs 0.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 0 .0 0.0 55.0 61.0 67.0 0.0
Other Costs 0.0 0.0 25.0 30.0 35.0 0.0

Total Expenditures: 0.0 20.0 184.0 170.0 162.0 0.0

Major Related Development Projects: Major Related Ongoing Systems:

011122 Office Automation  Technology  and
Services (OATS)

.

.I, . -I ~~ - !-  ----.--.  _1_11-__ ..:a ^-La --- --- -L -... - -1 ---I -1 r\, -.._A--
AII COSI values are In wnsranr  w11ar5. ~1iu~wr106 art4 6riown ar en0 01 r T quarters.
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Chanter 11-..-r--. PROJECT SUMMARY October.  1989

OFFICE AUTOMATION AND NETWORKING

Project No.: 121104

Purpose: IRMP information Area:
Provide a range of automation extensions and Office Automation and Management Support
enhancements that expand the linking capabilies
of the regional off ice to field facilities,
headquarters, and other regions. Total Development Costs ($000): 536.0

Responsible Organization: ACE-600

Major Milestones FY89 FY90 FY91 FY92 FY93

Project  Start - 04/01/89 I I I I I I I I I I I I I I I

System Scope  Defined l
Equipment Plan (Hardware/Software/Topology) 4,

Initial Procurement A. . . . . . . . . . .._.__________....  . ..“......““‘...“......................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . -- . . . -..
Site Preparatlon/lnstallatlon AL
User  Orientation and Training A
Hardware/Software  Test and Acceptance A
Site Review/Modifications A,sy~~~~~~cap~~~  _..............._.._................,................................................. . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Ar
Project  Completion  - 09/30/92

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000) Prior FY89 FY90 FY9l FY92 FY93

Capital investments 0.0 20.0 104.0 79.0 60.0 0.0
FAA Personnel Costs 0.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 0 .0 0.0 55.0 61.0 67.0 0.0
Other Costs 0.0 0.0 25.0 30.0 35.0 0.0

Total Expenditures: 0.0 20.0 164.0 170.0 162.0 0.0

Major Related Development Projects: Major Related Ongoing Systems:

011122 Office Automation  Technology  and
Services (OATS)

.

.I, . -I ~~ - !-  ----.--.  _1_11-__ ..:a ^-La --- --- -L -... - -1 ---I -1 r\, -.._A--AII COSI values are in wnsranr  cmars. ~w~wr106 arw 6nown  ar mu 01  r T quarters.
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Chapter 11 PROJECT SUMMARY

OFFICE AUTOMATION/NETWORKING (5 ATCT HUBS)

October,  1989

Project  No. :  121106

Purpose: IRMP information Area:
Provide a range of automation extensions and Office Automation and Management Support
enhancements that expand the linking
capabilities of the regional office to field facilities,
headquarters and other regions. Total Development Costs ($000): 425.0

Responsible Organlzation: ACE-500

Major Milestones FY89 FY90 FY91 FY92 FY93

Project  Start  - 09/30/91 I I I I I I I I I 1 I I I I I
System Scope  Defined A,
initial Procurement
EYJiPment Plan (Hardware’SoftwareTlog~)  . . . . . . . . .sitePreparaiion;;instanation  . .._____........._____ ..____ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . It .,.. r ._._..........

A
Hardware/Software  Test and Acceptance A

User  Orientation and Training A

Site Review/Modifications (Scheduled  09/30/93).~yst~~~~~s~~’  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .i’~~fi~~ij’,e’~ oe~~~~~j . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . .............. .....................

Project  Completion  - 06/30/94

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........ , ................. ........................ ........................ ........................ .....................

A Scheduled ‘I Rescheduled *Completed

I Expenditures Plan ($000) Prior ( FY89 1 FY90

Capital investments 0.0 0.0 0.0 0.0
FAA Personnel Costs 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0

Total Expenditures: I 0.0 I 0.0 I 0.0 0.0 1 250.0 1 175.0 1

FY91 1 FY92 1 FY93 1

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

Major Related Ongoing Systems:

Ail cost values are a constant dotlars. MlleStOneS  are Shown at end Or FY quarters.



October,  1989 PROJECT SUMMARY

OFFICE AUTOMATION/NETWORKING (ZKC ARTCC)

Chapter 11

Project  No. :  12110&l

Purpose: IRMP Information Area:
Provide a range of automation extensions and Office Automation and Management Support
enhancements that expand the linking
capabilities of the regional office to field facilities,
headquatiers  and other regions. Total Development Costs ($000): 190.0

Responsible Organization: ACE-500

Major MIlestones FY89 FY90 FY91 FY92 FY93

Project  Start - 03/30/90 I I I I I I I I I I I I
System Scope  Defined A
Equipment  Plan (Hardware/Software/Topology) A
Initial Procurement AL. . . . . . . . . . . . . . . . . . . . . . . . . ..~  “........“..“.......,...................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .._....... . . . . . . . . . . . . . . . . . . . . . . . .. .._..._.......
Site Preparatron/lnstallatron A
Hardware/Software  Test and Acceptance A
User  Orientation and Training A

Site Review/Modifications v~~~~r;iem’~~:‘c~~~~  . . . . . . . . . . . . .._...................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . r . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . ..

Project  Completion  - 09/30/91

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I I I I
A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FY90 FY91

Capital Investments 0.0 0.0 50.0 70.0
FAA Personnel Costs 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0

Total Expenditures: 0.0 0.0 50.0 70.0

FY92 FY93

70.0 0.0
0.0 0.0
0.0 0.0
0.0 0.0

70.0 0.0

Note: ExDenditure Dlan may include operational costs in years followino Project com#letion. I
I

-. I
I

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

121105 Office Automation/Networking  (Air
Traffic  Regional  Office)

Major Related Ongoing Systems:

121107 Automated  Scheduling And Control

All cost values are in constant  dollars. h4rrestones  are snown at end or FY quarters.
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October,  1989 PROJECT SUMMARY

OFFICE AUTOMATION/NETWORKING (ZKC ARTCC)

Chapter 11

Project  No. :  12110&l

Purpose: IRMP Information Area:
Provide a range of automation extensions and Office Automation and Management Support
enhancements that expand the linking
capabilities of the regional office to field facilities,
headquatiers  and other regions. Total Development Costs ($000): 190.0

Responsible Organization: ACE-500

Major Mllestones FY89 FY90 FY91 FY92 FY93

Project  Start - 03/30/90 I I I I I I I I I I I I
System Scope  Defined A

Equipment  Plan (Hardware/Software/Topology) A

Initial Procurement AL. . . . . . . . . . . . . . . . . . . . . . . . . ..~  “........“..“.......,...................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .._....... . . . . . . . . . . . . . . . . . . . . . . . .. .._..._.......
Site Preparatron/lnstallatron A

Hardware/Software  Test and Acceptance A

User  Orientation and Training A

Site Review/Modifications v~~~~r;iem’~~:‘c~~~~  . . . . . . . . . . . . .._...................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . r . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . ..

Project  Completion  - 09/30/91

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

I I I I I
A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FY90 FY91

Capital Investments 0.0 0.0 50.0 70.0
FAA Personnel Costs 0.0 0.0 0.0 0.0
Services (Commercial & Other Govt.) 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0

Total Expenditures: 0.0 0.0 50.0 70.0

FY92 FY93

70.0 0.0
0.0 0.0
0.0 0.0
0.0 0.0

70.0 0.0

Note: ExDenditure Dlan may include operational costs in years followino Project com#letion. I
I

-. I
I

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

121105 Office Automation/Networking  (Air
Traffic  Regional  Office)

Major Related Ongoing Systems:

121107 Automated  Scheduling And Control

All cost values are in constant  dollars. h4rrestones  are snown at end or FY quarters.
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October,  1989 PROJECT SUMMARY Chapter 11

OFFICE AUTOMATION/LOCAL AREA NETWORK

Project No.: 161102

Purpose:
Link IBM-compatible microcomputers so users
can share devices and efficiently use the
information.

IRMP lnformatlon Area:
Office Automation and Management Support

Total Development Costs ($000): 2393.3

Responsible Organization: ANE-40

Major Milestones

Project  Start - 03/01/88
Requirements  and Feasibility Study
Phase  I: Acquire Equipment  and Connect  ANE-l/3
Acquire Equipment  and Connect ANE-40___._._. ..;“““..” . . . . _..........,._.__..,........................................................................
Acquire Equipment  and Connect ANE-500
Acquire Equipment  and Connect  ANE-7
Acquire Equipment  and Connect  ANE-700
Acquire Equipment  and Connect ANEdO.P’~~ss.i’,i.Prij;i;iijs”%o’iinectiviiy,.M’ii7i’~~~ii’

Acquire Equipment  and Connect ANE-100
Phase  Ill: Acquire Equipment  and Connect Other Offices
Provide Connectivitytd CAEG  Equipment.___.._.:_........................~  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Project  Completron  - 09/30/90

I

(

.

. .

FY89 FY90
I I I I I I

Completed  06/30/88)
l

l. . . . . .
l
l

l
7�

FY91 FY92
I I I I I I

....................

.....................

.....................

FY93
I I I

.....................

.....................

..... ...... ......

A Scheduled V Rescheduled + Completed

I Expenditures Plan ($000) Prior 1 FY89 ( FY90  1 FY91 1 FY92 ( FY93

Capital Investments 97.0 13.0 106.0 242.3 47.0 250.0
FAA Personnel Costs 50.0 50.0 100.0 100.0 100.0 100.0
Services (Commercial 81 Other Govt.) 70.0 87.0 90.0 75.0 80.0 85.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 217.0 150.0 296.0 417.3 227.0 435.0

Note: Expenditure plan may include operational costs in years following project completion.

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

011212 Computer  Resources Nucleus  (CORN)
020407 Obstruction  Evaluation And Airport

Airspace Analysis (OUAAA)
191105 Office  Automation  Network for  Regional

Administrator’s  Management  Team

Major Related Ongoing Systems:

041112 Computer-Aided  Engineering  Graphics

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Chapter  1 I PROJECT SUMMARY October, 1989

OFFICE AUTOMATION, NORTHWEST MOUNTAIN REGION

Project No.: 171101

Purpose: IRMP Information Area:
Provide a range of automation enhancements Office Automation and Management Support
linking the majority of field facilities to the
Regional Office and Agency information sources.

Total Development Costs ($000): 5043.4

Responsible  Organlzatlon: ANM-40

Major Milestones

Project  Start - 09/07/84
DSS - Approval
DSS - Acquisition  Phase  I
DSS -Acquisition Phase  II.,’ . . . . .
DSS - lnstallatlon  Phase  I
DSS - Installation  Phase  II
DSS - Operational  Phase  I
DSS - Operational  Phase  II..,.................. , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .DSS’.:“ii~quisii’iijii’.)j;hase  l,l

DSS - Installation  Phase  III
DSS -Acquisition Phase IV
DSS - Operational  Phase Ill. . . . . . . . . . . ““..“....,..........................  ~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
DSS - lnstallatron  Phase  IV
DSS - Operational  Phase  IV
DSS -Acquisition Phase V
Proiect Comoletion  - 09/01/97

FY89 FYQO FYI)1
I I I I I I I I I

:Completed  07/01/87)
:Completed  1 O/O1  187)
‘Completed  1 O/O1  /87)/ . . . . . . . . . .
;Completed  12/01/87)
:Completed  01/31/88)
:Completed  03/01/88)
‘Completed  07/01/88)! . . . .
:Comp\eted  1 O/O1  /88)

. . . . . . . . . . .

A
Ar

v. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . .
v

AL

...................... ......................

...................... ......................

....... ....

A Scheduled ‘I Rescheduled +Completed

Expenditures Plan ($000) Prlor FY89 FY90  1 FY91 FY92 FY93

Capital Investments 1057.9 815.0 525.0 500.0
FAA Personnel Costs 556.0 200.0 200.0 200.0
Services (Commercial  & Other Govt.) 250.0 300.0 200.0 137.0
Other Costs 102.5 0.0 0.0 0.0

Total Expenditures: 1 1966.4 1 1315.0 1 925.0 t 837.0 1 0.0 I 0.0 I
Note: Milestones and expenditure plan for future years under development. I

Major Related Development Projects:

AlI cost values are In constant aollars. MIlestones are snown at end or I-Y quarters.



Chapter  1 I PROJECT SUMMARY October, 1989

OFFICE AUTOMATION, NORTHWEST MOUNTAIN REGION

Project No.: 171101

Purpose: IRMP Information Area:
Provide a range of automation enhancements Office Automation and Management Support
linking the majority of field facilities to the
Regional Office and Agency information sources.

Total Development Costs ($000): 5043.4

Responsible  Organlzatlon: ANM-40

Major Milestones

Project  Start - 09/07/84
DSS - Approval
DSS - Acquisition  Phase  I
DSS -Acquisition Phase  II.,’ . . . . .
DSS - lnstallatton  Phase  I
DSS - Installation  Phase  II
DSS - Operational  Phase  I
DSS - Operational  Phase  II..,.................. , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .DSS’.:“ii~quisii’iijii’.)j;hase  l,l

DSS - Installation  Phase  III
DSS -Acquisition Phase IV
DSS - Operational  Phase Ill. . . . . . . . . . . ““..“....,..........................  ~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
DSS - lnstallatron  Phase  IV
DSS - Operational  Phase  IV
DSS -Acquisition Phase V
Proiect Completion  - 09/01/97

FY89 FYQO FYI)1
I I I I I I I I I

:Completed  07/01/87)
:Completed  1 O/O1  187)
‘Completed  1 O/O1  /87)/ . . . . . . . . . .
;Completed  12/01/87)
:Completed  01/31/88)
:Completed  03/01/88)
‘Completed  07/01/88)! . . . .
:Comp\eted  1 O/O1  /88)

. . . . . . . . . . .

A
Ar

v. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . .
v

AL

...................... ......................

...................... ......................

....... ....

A Scheduled ‘I Rescheduled +Completed

Expenditures Plan ($000) Prlor FY89 FY90  1 FY91 FY92 FY93

Capital Investments 1057.9 815.0 525.0 500.0
FAA Personnel Costs 556.0 200.0 200.0 200.0
Services (Commercial  & Other Govt.) 250.0 300.0 200.0 137.0
Other Costs 102.5 0.0 0.0 0.0

Total Expenditures: 1 1966.4 I 1315.0 I 925.0 I 837.0 I 0.0 I 0.0 I
Note: Milestones and expenditure plan for future years under development. I

Major Related Development Projects:

AtI cost values are In constant ooiiars. rwestones are snown  at end  or t-Y quarters.



Chapter 11 PROJECT SUMMARY October, 1989

AUTOMATED MANAGEMENT INFORMATION, SOUTHWEST REGION (SWAMI)

Project No.: 191101

Purpose: IRMP lnformatlon Area:
Provide office automation to the divisions/staffs at Office Automation and Management Support
the regional office and in field facilities through a
network of compatible interactive
microcomputers/minicomputers. Total Development Costs ($000): 6559.0

Responsible  Organlzatlon: ASW-40

Major Mllestones FY89 FY90 FY91 M92 FY93

Project  Start  - 08/01/84 I I I I I I I I I I I I

Requirements  Study (Completed  01/01/85)
Communications  Definition (Completed  06/30/85)
Requirements Validation. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . m?!P!.!%! Ol!!!!.!!??~ . . . . . . . . . . . . . . . . . . . . . -- .
System Plan (Completed  03/31/86)
Hardware/Software  Definition v
Purchase (phased) v
Implementation  (phased) ‘I‘Piojeci”66’i;ip,ii;iion’-‘l~~~‘i~i’ _........................................................... ,....................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

A Scheduled V Rescheduled + Completed

I Expenditures Plan ($000) Prior FY89 FY90 FYQl FY92 FY93

I Other Capital Services FAA Personnel Costs Investments (Commercial  Costs& Other Govt.) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 400.0 610.0 115.0 100.0 610.0 475.0 100.0 115.0 455.0 425.0 100.0 95.0 460.0 450.0 150.0 81 .O

I Total Expenditures: I 0.0 I 0.0 1 1225.0 1 1300.0 1 1075.0 1 1141.0 1

I Note: Expenditure plan may include operational costs in years following project completion. I

MaJor  Related Dewilopment  Projects:

191105 Office Automation  Network for  Regional
Administrator’s  Management  Team

191112 Office Automation  Pilot - Resource
Management  Division

MaJor  Related Ongolng Systems:

All cost values are in constant dollars.

111

Milestones are shown at end of FY quarters.



i%tnhnr  19RQ PROJECT SUMMARY Chapter 11. .-1.v1-1, -1-1 _ __----. -- ~.~...~

OFFICE AUTOMATION NETWORK FOR REGIONAL ADMINISTRATOR’S
MANAGEMENT TEAM

1
A Scheduled V Rescheduled + Complt

Expendltures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY!

Capital Investments 0.0 45.0 60.0 65.0 160.0 !
FAA Personnel Costs 10.0 50.0 80.0 80.0 100.0 II
Services (Commercial & Other Govt.) 25.0 30.0 35.0 30.0 60.0 l
Other Costs 0.0 15.0 15.0 15.0 20.0 i

Total Expenditures: 35.0 140.0 190.0 190.0 340.0 2:

Note: Expenditure plan may include operational costs in years following project completion.
I

.

Major Related Development Projects: Major Related Ongolng Systems:

191101 Automated Management  Information,
Southwest  Region  (SWAMI)

Project  No. :  1911C

Purpose: IRMP Information Area:
Provide an office automation network linking the Office Automation and Management Supp
Southwest Regional Administration divisions and
staffs.

Total Development Costs ($000): 166!

Responsible Organization: ASW-4

Major Milestones FY89 FY90 FY91 FY92 FY!

Project  Start - 1 l/01/84 I I I I I I I I I I I (

Define  Requirements (Completed  1 O/O1  187)
Purchase  Systems (Completed  12/31/87)
Install Local Area  Network._... ______.___._._.__.__............................................................................................... (Comp!$$ CII%/l8) _.,_ _____.______._______...,  ,____._...._____________  ___,_....___
Implement (Completed  03/31/88)
Project  Completion  - 04/01/90

. . . _ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

,..................................................................................,...................................... . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . - . . . .

411 cost values are in cmstant  dollars. hmestones  are snown at ena or kr quarters.

112



i%tnhnr  19RQ PROJECT SUMMARY Chapter 11. .-1.v1-1, -1-1 _ __----. -- ~.~...~

OFFICE AUTOMATION NETWORK FOR REGIONAL ADMINISTRATOR’S
MANAGEMENT TEAM

1
A Scheduled V Rescheduled + Complt

Expendltures Plan ($000) Prlor FY89 FYQO FYQl FY92 FY!

Capital Investments 0.0 45.0 60.0 65.0 160.0 !
FAA Personnel Costs 10.0 50.0 80.0 80.0 100.0 II
Services (Commercial & Other Govt.) 25.0 30.0 35.0 30.0 60.0 I
Other Costs 0.0 15.0 15.0 15.0 20.0 i

Total Expenditures: 35.0 140.0 190.0 190.0 340.0 2:

Note: Expenditure plan may include operational costs in years following project completion.
I

.

Major Related Development Projects: Major Related Ongolng Systems:

191101 Automated Management  Information,
Southwest  Region  (SWAMI)

Project  No. :  1911C

Purpose: IRMP Information Area:
Provide an office automation network linking the Office Automation and Management Supp
Southwest Regional Administration divisions and
staffs.

Total Development Costs ($000): 166!

Responsible Organlzatlon: ASW-4

Major Milestones FY89 FY90 FY91 FY92 FY!

Project  Start - 1 l/01/84 I I I I I I I I I I I (

Define  Requirements (Completed  1 O/O1  187)
Purchase  Systems (Completed  12/31/87)
Install Local Area  Network._... ______.___._._.__.__............................................................................................... (Comp!$$ CII%/l8) _.,_ _____.______._______...,  ,____._...._____________  ___,_....___
Implement (Completed  03/31/88)
Project  Completion  - 04/01/90

. . . _ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

,..................................................................................,...................................... . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . - . . . .

411 cost values are in cmstant  dollars. hmestones  are snown at ena or kr quarters.
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October, 1989 PROJECT SUMMARY Chapter 11

I OFFICE AUTOMATION, FINANCIAL & MANAGEMENT RESOURCES DIVISION

I Project No.: 201101

Purpose:

Extend the benefits of office automation to
regional elements with a demonstrated need for
this automation.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 1635.0

Responslble Organlzatlon: AW P-40

Major Milestones

Project  Start  - 01/l  O/90
Initiation Phase
System Design
System  Test. .
System  Installation
Project  Completion/Evaluation
Project  Completion  - 09/30/93

,.

FY89
I I I

FY90
I I I

A

. . . . . . . . . . . . . . . . . .

FYQl
I I I

A

A. . .

. . .

. .

L

FY92
I I I

A

FY93
I I I

....................

....................

....................

....... .....

A Scheduled V Rescheduled + Completed

Expenditures Plan ($000) Prior FY89 FY90 FYQl FY92 FY93

Capital Investments 0.0 0.0 280.0 180.0 200.0 220.0
FAA Personnel Costs 0.0 0.0 75.0 50.0 50.0 50.0
Services (Commercial & Other Govt.) 0.0 0.0 0.0 0.0 0.0 0.0
Other Costs 0.0 0.0 100.0 130.0 150.0 150.0

Total Expenditures: 0.0 0.0 455.0 360.0 400.0 420.0

Major Related Development Projects: Major Related Ongoing Systems:

111105 Office Automation,  Alaskan  Region

All cost values are in constant dollars.

114

Milestones are shown at end  of FY quarters.



Chapter  11 PROJECT SUMMARY October,  1989

j OFFICE AUTOMATION (ADM)

I Project No.: 231101

1 Purpose:

Establish software, hardware and training base
~ that will provide capabilities in database

management, graphics, E-mail, and word
processing In a networked environment.
Interface with OATS.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 1438.0

Responslble Organlzatlon: ADM-10

Major Milestones

Project  Start - 1 O/31  /89
Complete  System  Design
Local  Area  Network  Begun
Interface  with REDMACS. . . .
Local  Area  Network  Completed

’Bridge  to Other LAN
Convert Existing E-mail  to OATS E-mail
Convert Existing Equipment and Software  to OATS. . . . . . . . . . si’~~~a;‘;ls’ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 1 O/31/93

FY89
I I I

Schedulec

FY90
I I I
A

A

A

-

Ak

. .

. . . .

FY91 FY92
I I I I I

A
A

FY93
I I I

A Scheduled V Rescheduled + CornDIeted

Expenditures  Plan ($000) I Prior 1 FY89  1 FY90  1 FYQl  1 FY92 1 FY93

Capltal Investments 0.0 0.0 190.0 140.0 90.0 90.0
FAA Personnel Costs 0.0 0.0 100.0 50.0 55.0 60.0
Services (Commercial & Other Govt.) 0.0 0.0 215.0 155.0 170.0 90.0
Other Costs 0.0 0.0 8.0 10.0 10.0 5.0

Total Expenditures: I 0.0 I 0.0 1 513.0 1 355.0 1 325.01 245.0

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

Major Related Ongolng Systems:

II cost values are in constant dollars. Milestones are shown at end of FY quarters.
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Chapter  11 PROJECT SUMMARY October,  1989

j OFFICE AUTOMATION (ADM)

I Project No.: 231101

1 Purpose:

Establish software, hardware and training base
~ that will provide capabilities in database

management, graphics, E-mail, and word
processing In a networked environment.
Interface with OATS.

IRMP Information Area:
Office Automation and Management Support

Total Development Costs ($000): 1438.0

Responsible Organlzatlon: ADM-10

Major Milestones

Project  Start - 1 O/31  /89
Complete  System  Design
Local  Area  Network  Begun
Interface  with REDMAdS. . . .
Local  Area  Network  Completed

’Bridge  to Other LAN
Convert Existing E-mail  to OATS E-mail
Convert Existing Equipment and Software  to OATS. . . . . . . . . . si’~~~a;‘;ls’ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 1 O/31/93

FY89
I I I

Schedulec

FY90
I I I
A

A
A

-

Ak

. .

. . . .

FYQl FY92
I I I I I

A

A

FY93
I I I

A Scheduled V Rescheduled + CornDIeted

Expenditures  Plan ($000) I Prlor 1 FY89  1 FYQO 1 FY91 1 FY92 1 FY93

Capltal Investments 0.0 0.0 190.0 140.0 90.0 90.0
FAA Personnel Costs 0.0 0.0 100.0 50.0 55.0 60.0
Services (Commercial & Other Govt.) 0.0 0.0 215.0 155.0 170.0 90.0
Other Costs 0.0 0.0 8.0 10.0 10.0 5.0

Total Expenditures: I 0.0 I 0.0 1 513.0 1 355.0 1 325.01 245.0

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS)

Major Related Ongolng Systems:

II cost values are in constant dollars. Milestones are shown at end of FY quarters.
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12.0 INFORMATION PROCESSING AND

SUPPORT INFORMATION AREA



DEVELOPMENT PROJECTS LIST

011201 FAAMIS  -
%

rational Management MAR86 2440.0 5 246 6 3
Information stem (OMIS) DEGe2

011212 Compmr Rmourcec Nudeus (CORN) $W+8& 152496.3 5 23 63

TOTAL 154836.3

FAA Missions Supported:
5 Efficient and economical program administration.

FAA Goals Supported:
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.

FAA N89 Objectives Supported:
ht4NAGEMENTKtMMUNICATION:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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October,  1989 PROJECT  SUMMARY ChaDter  12

FAAMIS - OPERATIONAL MANAGEMENT INFORMATION SYSTEM (OMIS)

Project No.: 011201

Purpose:

Provide a single integrated source for
management information commonly required by
all agency managers, eliminating the need for
redundant systems.

IRMP Information Area:
Information Processing and Support

Total Development Costs ($000): 2440.0

Responsible Organltatlon: AMS-420

Major Milestones

Project Start - 03/01/88
Requirements,  Cost/Benefit  Analyses,  and Feasibility

Study

FY09 FYQO FYQl FY92
I I 1 I I I I I I I I I

1r

FY93
I I I

Management  Decision Paper, Ed. 1 v
System Design  Specifications v
Program  Specifications \’
Management  Decision  Paper,  Ed. 2 7’
Programming  and Testing v. . . . . . . . . . . . . . . . . . . . .
TGHKilysls Report

. . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . .
v

.

Management  Decision  Paper, Ed. 3 v
System installation
Project  Completion  - 12/30/92. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . .

v
. . . . . . . . . . ,

A Scheduled ‘I Rescheduled *co
J 11
moleted

Expendltures Plan ($000) 1 Prior 1 FY89  1 FYQO 1 FYQl ( FYQ2  1 FY93 1

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 130.0 195.0 60.0 260.0 260.0 130.0
Services (Commercial & Other Govt.) 370.0 75.0 0.0 300.0 450.0 100.0
Other Costs 20.0 25.0 5.0 25.0 25.0 10.0

Total Expenditures: 520.0 1 295.0 1 65.0 1 585.0 1 735.0 1 240.0 1

Major Related Development Projects:
011103 FAAMIS - Executive Information System

(EXIS)

Major Related Ongolng Systems:

All cost values are in constant dollars. Milestones are shown at end of FY quarters,
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October,  1989 PROJECT SUMMARY ChaDter  12

FAAMIS - OPERATIONAL MANAGEMENT INFORMATION SYSTEM (OMIS)

Project No.: 011201

Purpose:

Provide a single integrated source for
management information commonly required by
all agency managers, eliminating the need for
redundant systems.

IRMP lnformatlon Area:
Information Processing and Support

Total Development Costs ($000): 2440.0

Responsible  Organltatlon: AMS-420

Major Milestones

Project  Start - 03/01/88
Requirements,  Cost/Benefit  Analyses,  and Feasibility

Study

FYBQ FYQO FYQl FY92
I I I I I I I I I I I I

1r

FY93
I I I

Management  Decision Paper, Ed. 1 v
System Design  Specifications v
Program  Specifications \’
Management  Decision  Paper,  Ed. 2 7’
Programming  and Testing v. . . . . . . . . . . . . . . . . . . . .
TGHKilysls Report

. . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . .
v

.

Management  Decision  Paper, Ed. 3 v
System Installation
Project  Completion  - 12/30/92. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . .

v
. . . . . . . . . . ,

A Scheduled ‘I Rescheduled *co
J 11
moleted

Expenditures  Plan ($000) I Prior 1 FY89  1 FYQO 1 FYQl ( FYQ2  1 FY93 1

Capital Investments 0.0 0.0 0.0 0.0 0.0 0.0
FAA Personnel Costs 130.0 195.0 60.0 260.0 260.0 130.0
Services (Commercial & Other Govt.) 370.0 75.0 0.0 300.0 450.0 100.0
Other Costs 20.0 25.0 5.0 25.0 25.0 10.0

Total Expenditures: 520.0 1 295.0 1 65.0 1 585.0 1 735.0 1 240.0 1

Major Related Development Projects:
011103 FAAMIS - Executive Information System

(EXIS)

Major Related Ongolng Systems:

All cost values are in constant dollars. Milestones are shown at end of FY quarters,
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13.0 HUMAN INTERFACE AND TRAINING
INFORMATION AREA

The preceding Information Area descriptions represent change in the work
environment of every employee - managers and their co-workers. The
automation efforts outlined in the plan will bring automation to practically
all parts of the agency. In the future, the management and administrative
operations of the FAA will be modernized in parallel with the NAS modem-
ization program. Much of the management modernization is needed to
support the NAS modernization as well as to increase the productivity of
other operations.
It is anticipated that virtually every FAA employee will be working with a
computer or through terminals in the next ten years. Microcomputers,
terminals of various types, printers, and telecommunications devices will
become a part of almost every offke and manned facility. The ability to use
these devices will be an important element in each employee’s continued
productivity.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to require the annual
funding levels shown below. Funding requirements for the total five-year
period are $0.0.

BlJDGR CATEGORY EyBemQEYum2EYB
CAPlTAL INVESTMENTS 0.0 0.0 0.0 0.0 0.0
FAA PERSONNEL COSTS 0.0 0.0 0.0 0.0 0.0
SERVICES (- 8 other ~ovt) 0.0 0.0 0.0 0.0 0.0
OTHER COSTS 0.0 0.0 0.0 0.0 0.0

TOTAL ($ooO) 0.0 0.0 0.0 0.0 0.0

INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented on the next page is a list summarizing the development projects
associated with this information area The list identifies the FAA agency-
level missions, FAA goals, and FY89 objectives supported by each project.
Figures shown in the Total Cost column include costs outside the five-year
FY89-FY93 time frame. More detailed information, such as the responsible
organization, milestones, and cost breakdowns, may be found in the Project
Summaries which follow.
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Summaries which follow.
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October,  1989 PROJECT SUMMARY Chapter 13

AIR TRAFFIC/AVIATION STANDARDS CBI EXPANSION

Project No.: 101374

Purpose:

Extend the use of the air traff k/aviation
standards’ computer-based instruction (CBI) to
additional tower facilities and to aviation
standards field off ices by installating more
equipment.

IRMP lnformatlon Area:
Human Interface and Training

Total Development Costs ($000): 8500.0

Responsible Organlzatlon: AAC-900

Major Milestones

Project  Start - 10/01/87
Project  Completion  - 12/31/90

FY89
I I I

I

.

.

FY90
I I I

FY91
I

. .

. . . . . .

. . . . . . . . . . . .

-
I

. . . . . .

. . . . . . . . . .

FY92
I I I

FY93
I I I

A Scheduled V Rescheduled *Completed

Expenditures Plan ($000)

Capital Investments
FAA Personnel Costs
Servlces  (Commercial & Other Govt.)
Other Costs

Prlor ) FY89 1 FY90  1 FY91 1 FY92 FY93

8500.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 8500.0 ( 0.0 ( 0.0 ( 0.0 1 0.0 0.0

I Note:Milestone  schedule andexpenditureplan underdevelopment.

Major Related Development Projects: Major Related Ongolng Systems:

101303 Computer-Based  Instruction (CBI)
Training

I

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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FAA Goals Supported:
3 Develop, refine and implement FAA programs and long-range plans.
7 Promote USA/FAA pre-eminence in the world aviation community.

FAA FY89 Objectives Supported:
MANAGEtvENT/oMMUNICPON:
63 Implement, through automation, other technology, or procedural changes,

pqyams within each organization that place a special emphasis on
reducing the administrative time needed to Espond to internal and
external requests.

1 2 6



October,  1989 PROJECT SUMMARY Chapter 14

AIA CONVERSION TO DOS-BASED LAN

Purpose:
Convert international Aviation Information
System (IAIS)  from minicomputer to LAN.

IRMP information Area:

Project No.: 071401

Other

Total Development Costs ($000): 549.4

Responsible  Organlzation: AM/API

Malor Milestones FY89

Project Start - 05/01/89
LAN Design Study
Purchase LAN Software
Revise LAN Design Study. . ;.; . ..“‘.““.........“’ . . . .
Moddlcatron  of Software and Database
Begin  Installation
Purchase Equipment
Agency and international  Access.Convert from ~uhi:uSsr.liilcro.i.~~~  . . . . . . . . . . . . . . . . . . . . . . . . . . .

Test LAN Computational
User  Training
Project  Completed  and 100% Operational. . . . . . . . . . . . . .: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Project  Complehon  - 08/30/90

I I I
4

A

.....................

...............

I

FY90 FY91
I I I I I I

4
4. . . . .,. . .

A
A
A

. .

A

A

A

1,. . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . .

-

.

. . . .

. . . .

-

FY92
I I I

. . . . .

. . . . . . . . .

. . . . . . . . . . . . . . . .

FYG

.

A Scheduled V Rescheduled + Comple

Expenditures  Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 132.4 41 .o 0.0 0.0 0.0
FAA Personnel Costs 0.0 20.0 22.0 24.0 0.0 0.0
Services  (Commercial  81 Other Govt.) 30.0 200.0 80.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 30.0 352.4 143.0 24.0 0.0 0.0

. . . .

. . . . .

tted-

Note: Expenditure plan may include operational costs in years following project completion. I

Major Related Development Projects:
071102 Office Automation/Networking  and

Connectivity

IMajor Related Ongolng Systems:
210602 Aviation Safety Reporting System

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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October,  1989 PROJECT SUMMARY Chapter 14

AIA CONVERSION TO DOS-BASED LAN

Purpose:
Convert International Aviation Information
System (IAIS)  from minicomputer to LAN.

IRMP information Area:

Project No.: 071401

Other

Total Development Costs ($000): 549.4

Responsible  Organization: AM/API

Malor Milestones FY89

Project Start - 05/01/89
LAN Design Study
Purchase LAN Software
Revise LAN Design Study. . ;.; . ..“‘.““.........“’ . . . .
Modrhcatron  of Software and Database
Begin Installation
Purchase Equipment
Agency and international  Access.Convert from ~uhi:uSsr.liilcro.i.~~~  . . . . . . . . . . . . . . . . . . . . . . . . . . .

Test LAN Computational
User  Training
Project  Completed  and 100% Operational. . . . . . . . . . . . . .: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Project  Complehon  - 08/30/90

I I I
4

A

.....................

...............

I

FY90 FY91
I I I I I I

4
4. . . . .,. . .

A

A

A
. .

A

A

A

1,. . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . .

-

.

. . . .

. . . .

-

FY92
I I I

. . . . .

. . . . . . . . .

. . . . . . . . . . . . . . . .

FYG

.

A Scheduled V Rescheduled + Comple

Expenditures  Plan ($000) Prior FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 132.4 41 .o 0.0 0.0 0.0
FAA Personnel Costs 0.0 20.0 22.0 24.0 0.0 0.0
Services  (Commercial  81 Other Govt.) 30.0 200.0 80.0 0.0 0.0 0.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

Total Expenditures: 30.0 352.4 143.0 24.0 0.0 0.0

. . . .

. . . . .

tted-

Note: Expenditure plan may include operational costs in years following project completion. I

Major Related Development Projects:
071102 Office Automation/Networking  and

Connectivity

IMajor Related Ongolng Systems:
210602 Aviation Safety Reporting System

All cost values are in constant dollars. Milestones are shown at end of FY quarters.
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15.0 RECORDS MANAGEMENT INFORMATION
AREA

Records Management should really be called Information Management. The
creation, maintenance, use, and disposition of information is a record-keep-
ing function. Official records, regardless of their physical form, are control-
led by the provisions of 44 U.S.C., Chapters 21, 29, 31, and 33. The
Paperwork Reduction Act of 1980 (Public Law 96-511) recognized the
concept of information resources management as a basis for managing
Federal information and all other information processing assets. The Office
of Management and Budget (OMB) Circular A- 130, Management of Federal
Inform&on Resources, set forth the policies for the management of Federal
information assets.
Record-keeping systems, whether paper or electronic, contain records
management, information resource management, security, and privacy act
requirements and should be managed according to the following life-cycle
approach:

1. Creation,
2. Maintenance and Use, and
3. Disposition.

An electronic record-keeping system is defined as the operation of records
systems in which a computer is required for a user to create, work with, or
delete records. Examples of electronic records are those residing on mag-
netic tapes, disks, and drums, on video or audio files, and on optical disks.
All personnel should be aware of and practice good records management
principles in every aspect of the work environment. Information created by
or contained in correspondence, mail, micrographics, directives, forms,
printing, publications, reports, files, vital records, drawings, spreadsheets,
word-processing, databases, etc., should conform to established records
management, information resource management, security, and privacy act
requirements.

INFORMATION RESOURCES
DEVELOPMENT COSTS

Costs for planned development projects are estimated to re@re the annual
funding levels shown below. Funding requirements for the total five-year
period are $835.0 thousand.

BUDGn CATEGORY ~mQEYam2m!3
CAPITAL INVESTMENTS 0.0 200.0 250.0 40.0 40.0
FAA PERSONNEL COSTS 40.0 30.0 0.0 0.0 0.0
SERVICES (commerdal  8 cxtwr rat) 25.0 loo.0 50.0 30.0 30.0
OTHER COSTS 0.0 0.0 0.0 0.0 0.0

TOTAL (Soal) 65.0 330.0 3oo.o 70.0 70.0
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INFORMATION RESOURCES
DEVELOPMENT PROJECTS

Presented below is a list summarizing the development projects associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. Figures shown
in the Total Cost column include costs outside the five-year FY89-FY93 time
frame. More detailed information, such as the responsible organization,
milestones, and cost breakdowns, may be found in the Project Summaries
which follow.

DEVELOPMENT PROJECTS LIST

!3&ecUe Total FAA FAA  FAA

011503 Expansion of Electronic Publishing 140.0 5 4 6 3
Capability %Ei

121501 Regional Budget  Automation DEW6 211.0 5 2,436 6 3
DEca9

161501 ANE-100 Fibs  Automation JUW 885.0  1,5 1,436 63
SEP-84

TOTAL 1236.0

FAA Missions Supported:
1 Promotion of aviation safety.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

4 Assure effective and efficient utilization of human, fiscal, material and
airspace/airports resources.

6 Reduce regulatory and administrative burden.

FAA FY89 Objectives Supported:
MANAGEMENT/COMMUNICkWION:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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INFORMATION RESOURCES
DEVELOPMENT PROJECTS
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SEP-84

TOTAL 1236.0

FAA Missions Supported:
1 Promotion of aviation safety.
5 Efficient and economical program administration.

FAA Goals Supported:
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Chanter  15 PROJECT SUMMARY October.  19RQ---**-r-*-m .- _ ..----. - -..~

REGIONAL BUDGET AUTOMATION

I
~..
.
. .

Project  No. :  12150

Purpose:

Establish a standard budget system for regional
use.

IRMP Information Area:
Records Manageme

Total Development Costs ($000): 211

Responsible  Organlzatlon: AC E-4:

Major MIlestones FY89 FY90 FYQl FY92 FY9

Project  Start  - 12/01/86 I I I I I I I I I I I I I I

Design  Basic System (Completed  12/31/87)
Program  and Test (Completed  02/28/88)
Implement  Phase  I._ . . ._ ___ . . . ..___..  . . PT?!!?!.?! !?$!!!!I . . . . . ..____._........... . . . . . . . . . . . . . . . . . . . . . . . ..
Implement  Phase  II
Project  Completion  - 12/31/89

3

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Expenditures Plan ($000) Prior

Capltal Investments 0.0
FAA Personnel Costs 28.0
Services (Commercial  & Other  Govt.) 183.0
Other Costs 0.0

Total Expenditures: 211 .o

I I I
A Scheduled V Rescheduled +Comple ted

FY89 FY90 FYW FY92 FY93

0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0

Major Related Development Projects:
011122 Office Automation  Technology  and

Services (OATS)
121103 Office Automation/Networking  and

Connectivity

Major Related Ongoing Systems:

All cost values are in constant dollars.
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October,  1969 PROJECT SUMMARY Chapter 15

ANE-100 FILES AUTOMATION

Purpose:
Automate storage and retrieval capability of
engine certification directorate documents using
optical disk technology.

Project  No. :  161501

IRMP lnformatlon Area:
Records Managemeni

Total Development Costs ($000): 885.C

Responsible Organization: ANE-100

Major Milestones

Project  Start - 06/l  5/86
Validate  User  Requirements
Conduct Environmental  Assessment
Assess Current  State-of-the-Art  Technology
Phase  I: Select,  Acquire,  and integrate Prototype
Conduct Prototype System  Test
Evaluate Prototype System Test
Phase  II: Expaid to klude  Enhanced  Features.Piiass.liii’.~~‘jipana”io.;d;~diiionai’.ij;ii’~~es . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 09/30/94

I

,.
6

,. . .

1

FY89
I I I
l

+

l. .

ii�. ,
schedule

,................ ,.,

.,,

,..
do

. . ..,

-

FYQO FY91 FY92 FY93
I r I I I I I I I

.  .  .  .  .
v

.
~9/30/94)

. . . . . . . . . . . . . .

. . . . . . .

v
. . . . . . . . . . .

. . . . . . . . . . . . . . . . . .

.

.  .

. . . . . . . . . . . .

A Scheduled ‘I Rescheduled + Complete

.

. . . . .

. . . . . .

I-
d

I Expendltures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capital investments 0.0 0.0 200.0 250.0 40.0 40.0
FAA Personnel Costs 0.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 50.0 25.0 100.0 50.0 30.0 30.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

I Total Expenditures: I 50.0 ( 2 5 . 0  ) 3 0 0 . 0  1 3 0 0 . 0  1 7 0 . 0  1 70 .0

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS) I

Major Related Ongoing Systems:
041112 Computer-Aided  Engineering  Graphics

A,I1 cost values are in constant dollars. Milestones are shown at end of FY quarters.
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ANE-100 FILES AUTOMATION

Purpose:
Automate storage and retrieval capability of
engine certification directorate documents using
optical disk technology.

Project No.: 161501

IRMP lnformatlon Area:
Records Managemeni

Total Development Costs ($000): 885.C

Responsible Organization: ANE-100

Major Milestones

Project  Start - 06/l  5/88
Validate  User  Requirements
Conduct Environmental  Assessment
Assess Current  State-of-the-Art  Technology
Phase  I: Select,  Acquire,  and Integrate  Prototype
Conduct Prototype System  Test
Evaluate Prototype System Test
Phase  II: Expand to Include  Enhanced  Features.Piiass.liii’.~~‘jipana”io.;d;~diiionai’.ij;ii’~~es . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Project  Completion  - 09/30/94

I

,.
6

,. . .

1

FY89
I I I
l

+

l. .

ii�. ,
schedule

,................ ,.,

.,,

,..
do

. . ..,

-

FYQO FY91 FY92 FY93
I r I I I I I I I

. . . . .
v

.
~9/30/94)

. . . . . . . . . . . . . .

. . . . . . .

v
. . . . . . . . . . .

. . . . . . . . . . . . . . . . . .

.

. .

. . . . . . . . . . . .

A Scheduled ‘I Rescheduled + Complete

.

. . . . .

. . . . . .

I-
d

I Expendltures Plan ($000) Prlor FY89 FY90 FY91 FY92 FY93

Capital Investments 0.0 0.0 200.0 250.0 40.0 40.0
FAA Personnel Costs 0.0 0.0 0.0 0.0 0.0 0.0
Services (Commercial  & Other Govt.) 50.0 25.0 100.0 50.0 30.0 30.0
Other Costs 0.0 0.0 0.0 0.0 0.0 0.0

I Total Expenditures: I 50.0 ( 25.0 ) 300.0 1 300.0 1 70.0 1 70.0

Major Related Development Projects:

011122 Office Automation  Technology  and
Services (OATS) I

Major Related Ongoing Systems:
041112 Computer-Aided  Engineering  Graphics

A,I1 cost values are in constant dollars. Milestones are shown at end of FY quarters.
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16.0 ONGOING SYSTEMS

This section presents a summarization of ongoing systems and individual
ongoing system fact sheets for each information area. For a quicker reference
to an ongoing system, ~LUTI to Appendix A for an alphabetical listing of all
the projects and systems contained in this book, to Appendix B for a
numerical listing, or to Appendix C for a listing by information area.

OVERALL SUMMARY
The total quantities and annual operating costs for all the information areas
are shown below.

ANNUAL OPERATING COSTS FOR
ONGOING SYSTEMS BY INFORMATION AREA

Ion Area
Number

of Svstems
Anngal  Op$rating

osts ( 000)

Alrports
Airspace
Aviation Activity
Safety
Financial
Human Resources
Materiel
NAS Facilities
Office Automatlon
information Processing and Support
Training
Other
Records Management

11
13
5

10
38

;;
25
24

8
8

30
4

1,199.9
2,945-l

702.2
8,832,s
3,719.o
4.6065
3513.7
1,421.7
9.659.2
5,007.4

10.077.5
2.854.8

91.7

224 9 l
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This section presents a summarization of ongoing systems and individual
ongoing system fact sheets for each information area. For a quicker reference
to an ongoing system, ~LUTI to Appendix A for an alphabetical listing of all
the projects and systems contained in this book, to Appendix B for a
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OVERALL SUMMARY
The total quantities and annual operating costs for all the information areas
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ANNUAL OPERATING COSTS FOR
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osts ( 000)
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Aviation Activity
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Human Resources
Materiel
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Office Automatlon
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38
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25
24

8
8

30
4
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1,421.7
9.659.2
5,007.4
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91.7

224 9 l
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FAA FY89 Objectives Supported:
CAPACITV
23 Assist state and local governments in planning for new airport construction,

and in expanding the capacity of existing airports.

GOERNMENT/lNDUSTRY  PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership” example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

MANAGEMENTKOMMUNICATION:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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I
-

AIRPORT PAVEMENT ANALYSIS
System No.: 080301

Description: IRMP lnformatlon Area:

Assists in the analysis and evaluation of pavement Airports
design and construction through three engineering
and evaluation modeling programs.

Responslbb Organlzatlon: AAS
System Owner: AAS
Software Owner: AAS
lmplementatlon  Date: 01/01/1983

Network: Annual Operating Co8t8 ($000): 16.2

Hardware: Sofhrvare:

TCC Amdahl FORTRAN

System Users:

RUNWAY FRlCTlON MEASUREMENT
System No.: 08(1302

Descrlptlon: IRMP lnformatlon Area:

Supports statistical analysis of data collected in run- Airports
Nay surface surveys petformed for AAS. Responsible Organlzatlon: AAS

System Owner: AAS

Software Owner: AAS

Implementation Date: 06/01/1982

Network: Annual Operating Costa ($000): 16.2

Hardware: Software:

EC Amdahl IDMS

iystem Users:
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I
-

AIRPORT PAVEMENT ANALYSIS
System No.: 080301

Description: IRMP lnformatlon Area:

Assists in the analysis and evaluation of pavement Airports
design and construction through three engineering
and evaluation modeling programs.

Responslbb Organlzatlon: AAS
System Owner: AAS
Software Owner: AAS
lmplementatlon  Date: 01/01/1983

Network: Annual Operating Co8t8 ($000): 16.2

Hardware: Sofhrvare:

TCC Amdahl FORTRAN

System Users:

RUNWAY FRICTION MEASUREMENT
System No.: 08(1302

Descrlptlon: IRMP lnformatlon Area:

Supports statistical analysis of data collected in run- Airports
Nay surface surveys petformed for AAS. Responsible Organlzatlon: AAS

System Owner: AAS

Software Owner: AAS

Implementation Date: 06/01/1982

Network: Annual Operating Costa ($000): 16.2

Hardware: Software:

EC Amdahl IDMS

iystem Users:
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REGIONAL GRANTS MANAGEMENT SYSTEM
System No.: CM307

Dsscrlptlon: IRMP lnformatlon Area:

Contains detailed ljrogram management data for ad- Airports
ministration of airport grants-in-aid. Responsible  Organlzatlon: ARP-10

System Owner: ARP
Software Owner: ARP
lmplementatlon  Date: 02/01/l 985

Network: Annual Operating Costs ($000): 244.4

Hardware: Software:

DG W/8000 COBOL

System Users:

BIRD HAZARD SYSTEM
System No.: 080311

Description: IRMP Information Area:

Supports analysis of data collected about bird and Airports
animal strikes. Responsible  Organlzajion: AAs-

System Owner: AAS

Software Owner: AAS

Implementation Date: 10/01/1985

Network: Annual Operating Costs ($000): 16.2

Hardware: Software:

IBM PC-XT R:Base 4000

System Users:

140



October, 1989 ONGOING SYSTEMS FACT SHEETS Chapter 16

NATIONAL PLAN OF INTEGRATED AIRPORT SYSTEMS
System No.: WI397

Descrlptlon: IRMP Information Area:

Provides a database to support aircraft planning Airports
and the publication of the National Plan of In-
tegrated Airport Systems.

Responsible  Organlzatlon: APP
System Owner: APP
Software Owner: APP
lmplementatlon  Date: 01/01/1983

Network: Annual Operating Costs ($000): 187.4

Hardware: Software:

Boeing RUS

System Users:

AIRPORT MIS
System No.: 080398

Description: IRMP lnformatlon Area:

Contains program summary data and off ice automat- Airports
on capabilities to support the airports complex. Responsible Organization: ARP

System Owner: ARP

Software Owner: ARP

Implementation Date: 06/01/1983

N e t w o r k :  A D T N Annual Operating Costs ($000): 191.0

Hardware: Software:

DEC System 10 System 1022

System Users:

.
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NATIONAL PLAN OF INTEGRATED AIRPORT SYSTEMS
System No.: WI397
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AIRPORTS GRANTS MANAGEMENT SYSTEM
System No.: 190301

kscrlptlon: IRMP Information Area:

Develops and maintains a management information Airports
system of methods and data for estimating costs of
&ports for financial planning and tracking of grants.

Responsible  Organlzatlon: ASW-600
System Owner: ASW-600
Software Owner: ASW-44
lmplementatlon  Date: 02/01/1978

rletwork: Annual Operating Costs ($000): 5.0

hardware: Software:

Personal Computers COBOL

system  Users:
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AIRPORTS GRANTS MANAGEMENT SYSTEM
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Software Owner: ASW-44
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hardware: Software:
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16.2 AIR TRAFFIC CONTROL (ATC) AND AIRSPACE
INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAAagency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

Aeronautical Information System 1095.0 l&3,4$5 1#3,4,6,7
Air Traffic Operations Service Publication System 375.0 l&3,4,5 1 AG,7
Airs ce Rules Processing And Reporting System 117.0 1,2
(A&b)

1 ,W,6,7

Air Traffic Rules Information Processing Systems 150.0 l&4 1,3,4,6
(AIRTRIPS)
Airaaft Management Information System (AMIS) 946.0 l,Z3,4,5 1,467
Air Traftic  Count System 27.0 1,25 1,6
Air Traffic Performance Indicators 11.3 2 4
Air Traffic Statistical Reporting 11.3 2 4
Fuel/Sum  Model 12.0 1,2,4 4
Traffic Count 16.0 5 3.4,7
Air Traffic Count Data 4.5 1,2,5 6

Air Traffic Density 5.0 1,2,5 6

Obstruction, Evaluation, and Airport Airspace 175.0 1,25
Analysis

63
63
63

53

16
53
63
5 3
53
21,22,71
l&22,32,
42,63,73
16,21,32,
42973
16,21,22,
23,31,32,
42,63,71

TOTAL 2445.1

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pre-eminence  in the world aviation community.
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FAA N89 Objectives Supported:
AVIATION  SAFETY
16 Place renewed emphasis on general aviation accident prevention. Reduce

the number of accidents by 5% from the FY88 base.
19 Decrease operational errors by 5% from the FY88 base.

CAPACITY
21 Expand the use of the National Airspace System Performance Analysis

Capability (NASPAC) to plan for the needed NAS capacity enhance-
ments.

22 Increase en route airspace capacity by establishing multiple routes between
congested terminal areas. Jmprove the NAS system performance by
reducing daily delays of 15 minutes or more by 5% from the FY88 base.

23 Assist state and local governments in planning for new airport construction,
and in expanding the capacity of existing airports.

THE NAS PLAN:
31 Complete the Microwave Landing System acceptance testing, and com-

mission the first site.
32 Maintain the thrust of the National Airspace System Plan and achieve 90%

of the published milestones, as reflected in the FY89 schedule.

GOERNMENT/lNDUSTRY  PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership*’ example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

MANAGEMENT/COMMUNICATION:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.

HUMAN RELATIONS:
7 1 Emphasize professionalism and pride in the FAA work force and increase

its involvement in decision-making by taking positive action at all levels
of the agency in response to the SFA and by developing a succession plan
for career leadership positions.

73 Improve recruitment of the FAA work force by shortening the hiring
process for ATC specialists by at least twothirds, by meeting the FY89
work force targets, and by developing an alternative compensation pro-
gram for all safety-related occupations.
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AIRSPACE RULES PROCESSING AND REPORTlNG SYSTEM (ARPRS)
System No.: 020413

Descrlptlon: IRMP lnformatlon  Area:

Contains the airspace descriptions, history, etc. of Air Traffic Control (ATC) and Airspace
all airspace descriptions carried under parts 71,73,
and 75 of the Code of Federal Regulations. This

Responsible Organlzatlon: A T 0

system supports Headquarters AAT. System Owner: AA-T

Software Owner: AAT

Implementation Date: 07lO7/1902

Network: Annual Operatlng Cost8 ($900): 117.0

Hardware: Software:

Wang VSl OOA C O B O L

System Users:

AIR TRAFFIC RULES INFORMATION PROCESSING SYSTEMS (AIRTRIPS)
System No.: 020414

Description: IRMP Information Area:

Contains statute description and historical data for Air Traffic Control (ATC) and Airspace
letitions, exemptions, and rulemaking actions as-
jociated  with select sections of Federal Aviation

Responsible Organization: A T 0

qegulations. System Owner: AAT

Software Owner: AAT

lmplementatlon  Date: 09/01/1983

Network: Annual Operatlng Costs ($900): 150.0

Hardware: Software:

Wang  VSl OOE C O B O L

5y8tem  Urrers:
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AIRSPACE RULES PROCESSING AND REPORTlNG SYSTEM (ARPRS)
System No.: 020413

Descrlptlon: IRMP Information Area:

Contains the airspace descriptions, history, etc. of Air Traffic Control (ATC) and Airspace
all airspace descriptions carried under parts 71,73,
and 75 of the Code of Federal Regulations. This

Responsible Organlzatlon: A T 0

system supports Headquarters AAT. System Owner: AA-T
Software Owner: AAT
Implementation Date: 07lO7/1902

Network: Annual Operatlng Coata ($000): 117.0

Hardware: Software:

Wang VSl OOA COBOL

System Users:

AIR TRAFFIC RULES INFORMATION PROCESSING SYSTEMS (AIRTRIPS)
System No.: g30414

Description: IRMP Information Area:

Contains statute description and historical data for Air Traffic Control (ATC) and Airspace
letitions, exemptions, and rulemaking actions as-
jociated  with select sections of Federal Aviation

Responsible Organizajlon: A T 0

qegulations. System Owner: AAT

Software Owner: AAT

lmplementatlon  Date: 09/01/1983

Network: Annual Operatlng Coats ($000): 150.0

Hardware: Software:

Wang VSl OOE COBOL

;yatem  hers:
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AIR TRAFFIC PERFORMANCE INDICATORS
System No.: 140401

Description: IRMP Information Area:

Produces statistical reports for analysis concerning Air Traffic Control (ATC) and Airspace
Costs Of aircraft handled. SUPPCWk AEA-1 and AEA-
500.

Responsible  Organlmtlon: AEA-54(
System Owner: AEA-54(
Software Owner: AEA4:
lmplementatlon Date: 10/15/198:

Network: Annual Operatlng Costa ($000): 11.:

Hardware: Software:

DG MV/15000 COBOL

System Users:

AIR TRAFFIC STATISTICAL REPORTING
System No.: 1404g2

Description: IRMP Information Area:
Provides reports reflecting summary data on aircraft Air Traffic Control (ATC) and Airspace
handled at terminal, en route and at Flight Service
facilities. Supports AEA-200, AEA400,  AEA-500,

Reaponslble Organlzatlon: AEA-540

and AEA-600. System Owner: AEA-540

Software Owner: AEA-43

lmplementatlon Date: 1 O/l 5/l 972

Network: Annual Operatlng Costa ($000): 11.3

Hardware: Software:

DG W/l 5000 COBOL

System Users:
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hscrlptlon:

Estimates fuel consumption of commercial jet
aircraft from path profile data. Supports AEA-500.

FUEUBURN MODEL
System No.: 140414

IRMP lnformatlon Area:

Air Traffic Control (ATC) and Airspace
Responsible Organlzatlon: AEA-530
System Owner: AEA-530

Sofhvare  Owner: AEA-530

lmplementatlon  Date: 0411 O/l 980

Jetwork:

iardware:

BM PC

system Users:

Annual Operatlng Costs ($000): 12.0

Software:

B A S I C

TRAFFIC COUNT
System No.: 180401

Description: IMP Informat!on Area:

;athers air traffic count data. Monitors the automat- Air Traffic Control (ATC)  and Airscace. r
on of air traff ic activity including centers, terminals,
and stations.

Responsible Organlzatlon: A S 0

1 System Owner: A S 0

Software Owner:

Implementation Date:

A S 0

12/07/l 979

Network:

Hardware:

DG W/8000

Annual Operatlng Costs ($000):

Software:
COBOL

16.0

system  Users:
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3escrlptlon:

Estimates fuel consumption of commercial jet
aircraft from path profile data. Supports AEA-500.

FUEUBURN MODEL
System No.: 140414

IRMP lnformatlon Area:

Air Traffic Control (ATC) and Airspace
Responsible Organlzatlon: AEA-530
System Owner: AEA-530
Sofbfare Omer: AEA-530
lmplementatlon  Date: 0411 O/l 980

Jetwork:

iardware:

BM PC

system Users:

Annual Operating Costs ($000): 12.0

Software:

BASIC

TRAFFIC COUNT
System No.: 180401

Description: IRMP Informat!on Area:

2athers air traffic count data. Monitors the automat- Air Traffic Control (ATC)  and Airscace. r
on of air traff ic activity including centers, terminals,
and stations.

Responsible Organlzatlon: A S 0

1 System Owner: A S 0

Software Owner:

Implementation Date:

A S 0

12/07/l 979

Network:

Hardware:

DG MVl8000

Annual Operatlng Costs ($000):

Software:
COBOL

16.0

system  Users:
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OBSTRUCTION, EVALUATION, AND AlRPORT  AIRSPACE ANALYSIS
System No.: 190407

Descrlptlon: IRMP Information Area:

Evaluates and analyzes data for four divisions: Air
Traffic, Airway Faciltties, Flight Standards, and Air-

Air Traffic Control (ATC) and Airspace

ports.
Responsible  Organlzetlon: ASW-500
System Owner: ASW
Software Owner: ASW-44
lmplementatlon  Date: 09/01/1985

Network: PC-LAN Annual Operating Coets (SCIOO): 175.0

Herdware: Software:

DG MVI15000 FORTRAN F77
Compaq 286 COBOL

XODIAC
SmarTerm  400

System Users:
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System Owner: ASW
Software Owner: ASW-44
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16.3 AVIATION ACTIVITY INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow,

ONGOING SYSTEMS LIST

010509 Abaft Statistical System 45.1 1,23,4,5 1,3,4,7 53
010510 Air Canier  Activity Information System 151.4 l,c?3,4,5 1,3,4,7 63
010511 @sneE Aviation Activity and Avionics Survey 400.8 l,Z3,5 1,3,4,7 63

loo590 Aircraft Document Index System lM.4 5 1 s3
lx)5a3 Aircraft Management 1.5 l,Z5 184 63

TOTAL 7022

FAA Missions Supported:
1 Promotion of aviation safety.
2 Effkient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
‘7 Promote USA/FAA pre-eminence  in the world aviation community.

FAA FY89 Objectives Supported:
MANAGEMENTKtMMUNICAN:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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AlRCRAFT  STATlSTlCAL  SYSTEM
System No.: 010509

Descrlptlon: IRMP lnformatlon Area:

Produces aircraft inventory statistics for analysis, Aviation Activity
based on an annual extract from the Aircraft
Registration System.

Responsible  Organlzatlon: AMS-42C
System Owner: AMS-42C
Software Owner: AAC-33c
lmplementatlon Date: 01/01/l  96;

Network: Annual Operating Costs ($000): 45.1

Hardware: Software:

IBM 3084 ADABAS
COBOL
EASYTRIEVE

System Users: AAC

AIR CARRIER ACTIVITY INFORMATION SYSTEM
System No.: 010510

Description: IRMP lnformatlon Area:

Collects, maintains, and tabulates passenger Aviation Activit:
enplanement data from commercial carriers. This
data is used to distribute Airport and Airway Im-

Responsible Organlzatlon: AMS-42(

provement Funds. System Owner: AMS-42(

Software Owner: AMS-42(

Implementation Date: 06/01/197(

N e t w o r k :  A D T N Annual Operating Costs ($000): 151.d

Hardware: Software:

DEC System 10 TOPS 10 OS
System 1022
SCOPE 2
FORTRAN

System Users: AMS
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AlRCRAFT  STATlSTlCAL  SYSTEM
System No.: 010509

Desorlptlon: IRMP information Area:

Produces aircraft inventory statistics for analysis, Aviation Activity
based on an annual extract from the Aircraft
Registration System.

Responsible Drganlzatlon: AMS-42C
System Owner: AMS-42C

Software Owner: AAC-33c

Implementation Date: 01/01/l  96;

Network: Annual Operating Costs ($000): 45.1

Hardware: Software:

IBM 3084 ADABAS
COBOL
EASYTRIEVE

System Users: AAC

AIR CARRIER ACTIVITY INFORMATION SYSTEM
System No.: D10510

Desorlption: IRMP Information Area:

Collects, maintains, and tabulates passenger Aviation Activit:
enplanement data from commercial carriers. This
data is used to distribute Airport and Airway Im-

Responsible Organlzatlon: AMS-42(

provement Funds. System Owner: AMS-42(

Software Owner: AMS-42(

Implementation Date: 06/01/197(

N e t w o r k :  A D T N Annual Operating Costs ($000): 151.d

Hardware: Software:

DEC System 10 TOPS 10 OS
System 1022
SCOPE 2
FORTRAN

System Users: AMS
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AIRCRAFT MANAGEMENT
System No.: 120503

Descrlptlon: IRMP lnformatlon Area:

Reports regional expenditures and transactions of Aviation Activity
FAA-owned and FAA-rented aircraft. Responsible  Organlzatlon: ACE

System Owner: ACE
Software Owner: ACE
lmplementatlon Date: 01/01/1968

Network: N/A Annual Operatlng Costs ($000): 1.5

Hardware: Software:

DG W/8000 COBOL

system  Users:
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AIRCRAFT MANAGEMENT
System No.: 120503

Descrlptlon: IRMP lnformatlon Area:

Reports regional expenditures and transactions of Aviation Activity
FAA-owned and FAA-rented aircraft. Responsible  Organlzatlon: ACE

System Owner: ACE
Software Owner: ACE
lmplementatlon Date: 01/01/1968

Network: N/A Annual Operatlng Costs ($000): 1.5

Hardware: Software:

DG W/8000 COBOL

system  Users:
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FAA FY89 Objectives Supported:
AVIATION  SAlTEIY
11 Initiate a test of synthetic vision technology as a pilot aid for adverse

weather conditions.
12 Implement an aeronautical satellite communications program to improve

the safety and efficiency of transoceanic flight.
13 Implement an air carrier self-evaluation safety progratr~  Develop the

regulatory framework for carriers to “cew’ their compliance with the
Federal Aviation Regulations.

14 Conduct at least four (4) safety and efficiency reviews and meet 80% of
the comctive action milestones.

15 Review the certificated airman training program and begin implementing
recommendations.

16 Place renewed emphasis on general aviation accident prevention. Reduce
the number of accidents by 5% from the FY88 base.

17 Develop and initiate a comprehensive human factors pmgram for pilots
and controllers.

18 Establish a comprehensive timetable for the implementation of the recom-
mendations of the recent International Conference on Aging Airplanes.

19 Decrease operational errors by 5% from the FY88 base.

CAPACITY:
23 Assist state and local governments in planning for new airport construction,

and in expanding the capacity of existing airports.

MANAGEMENT/COMMUNICATION:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative tune needed to respond to internal and
external requests.
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INSTRUMENT APPROACH PROCEDURE AUTOMATlON  (IAPA)
System No.: OW686

Descrlptlon: IRMP lnformatlon Area:

Automates the instrument flight program to include Aviation Safety Analysis System (ASAS)
the development, review, storage, and electronic
transmittal of instrument approach procedures.

Responsible  Organlzatlon: AVN
System Owner: AVN

Software Owner: AAC
lmplementatlon  Date: 06/01/l  978

Network: Annual Operating Costs ($000): 2533.0

Hardware: Software:

DG MVl8000 FORTRAN 77+
IBM 3084

System Users:

COMPREHENSIVE AIRMAN INFORMATION SYSTEM (CAIS)
System No.: 100694

Descrlptlon: IRMP lnformatlon Area:

Maintains a current database to support on-line ac- Aviation Safety Analysis System (ASAS)
cess to airmen certification information. Batch
mode provides reports, airmen directories, and air- Responslble Organlzatlon: AAC

men statistics. System Owner: AAC

Software Owner: AX

Implementation Date: 07/01/1973

Network: Annual Operatlng Costs ($IOO): 600.7

Hardware: Software:

IBM 3084 ADABAS
Harris Display Station Natural

lntercomm

System Users:
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INSTRUMENT APPROACH PROCEDURE AUTOMATlON  (IAPA)
System No.: OW686

Descrlptlon: IRMP lnformatlon Area:

Automates the instrument flight program to include Aviation Safety Analysis System (ASAS)
the development, review, storage, and electronic
transmittal of instrument approach procedures.

Responsible  Organlzatlon: AVN
System Owner: AVN

Software Owner: AAC
lmplementatlon  Date: 06/01/l  978

Network: Annual Operating Costs ($000): 2533.0

Hardware: Software:

DG MVl8000 FORTRAN 77+
IBM 3084

System Users:

COMPREHENSIVE AIRMAN INFORMATION SYSTEM (CAIS)
System No.: 100694

Descrlptlon: IRMP lnformatlon Area:

Maintains a current database to support on-line ac- Aviation Safety Analysis System (ASAS)
cess to airmen certification information. Batch
mode provides reports, airmen directories, and air- Responslble Organlzatlon: AAC

men statistics. System Owner: AAC

Software Owner: AX

Implementation Date: 07/01/1973

Network: Annual Operatlng Costs ($IOO): 600.7

Hardware: Software:

IBM 3084 ADABAS
Harris Display Station Natural

lntercomm

System Users:
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AVIATION MEDICAL EXAMINER SYSTEM
System No.: lm

Descrlptlon: IRMP Information Area:

Maintains a master file of medical doctors and
military installations authorized to perform medical

Aviation Safety Analysis System (ASAS)

examinations and issue FAA medical certificates.
Responslbb Organkatlon: AX

Provides various reports. System Owner: AAC

Software Owner: A A C

Implementation Date: 01/01/1977

Network: Annual Operatlng Costs ($000): 23.5

Hardware: Software:

IBM 3084 ADABAS
Harris Display Station Natural
Personal Computers lntercomm

COBOL
Complete

System Users:

TECHNICAL INSPECTION SCHEDULE
System No.: 120613

Descrlptlon: IRMP lnformatlon Area:

Monitors regional facility performance. Aviation Safety Analysis System (ASAS)

Responsible Organlzatlon: ACE

System Owner: ACE

Software Owner: ACE

.Implementatlon  Date: 06/01/1978

N e t w o r k :  UNINET Annual Operatlng Costs ($000): 5.3

Hardware: Software:

D G  MVI8000 Interactive
COBOL

System Users:
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INCIDENT TRACKING SYSTEM
System No.: 15CWl

Descrlptlon: IRMP Information Area:

Tracks near-midair collisions, pilot deviations, opera- Aviation Safety Analysis System (ASAS)
tional deviations, and operational errors. Provides
26 data elements associated with each incident.

Responsible Organlzatlon: AGL-67

User access to the database provides nineteen dif- System Owner: AGL-505
ferent types of inquiries. Software Owner: AGL-67

lmplementatlon  Date: 01/01/198E

N e t w o r k :  L A N Annual Operatlng Costs ($000): 4.5

Hardware: Software:

DG MV/15000 COBOL
DG/DBMS

System Users: AGL

SECURITY
System No.: 180802

Descrlptlon: IRMP Information Area:

Supports the Air Traffic scheduling and control of in- Aviation Safety Analysis System (ASAS:
specting the detection devices at airports. Responslble Organlzatlon: ASC

System Owner: ASC

Software Owner: A S 0

Implementation Date: 12/l 9/l 983

Network: Annual Operatlng Costs ($000): 13.4

Hardware: Software:

DG MV/8000 COBOL
INFOS

System Users:
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INCIDENT TRACKING SYSTEM
System No.: 15CWl

Descrlptlon: IRMP Information Area:

Tracks near-midair collisions, pilot deviations, opera- Aviation Safety Analysis System (ASAS)
tional deviations, and operational errors. Provides
26 data elements associated with each incident.

Responsible Organlzatlon: AGL-67

User access to the database provides nineteen dif- System Owner: AGL-505
ferent types of inquiries. Software Owner: AGL-67

lmplementatlon  Date: 01/01/198E

N e t w o r k :  L A N Annual Operatlng Costs ($000): 4.5

Hardware: Software:

DG MV/15000 COBOL
DG/DBMS

System Users: AGL

SECURITY
System No.: 180802

Descrlptlon: IRMP Information Area:

Supports the Air Traffic scheduling and control of in- Aviation Safety Analysis System (ASAS:
specting the detection devices at airports. Responslble Organlzatlon: ASC

System Owner: ASC

Software Owner: A S 0

Implementation Date: 12/l 9/l 983

Network: Annual Operatlng Costs ($000): 13.4

Hardware: Software:

DG MV/8000 COBOL
INFOS

System Users:
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FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airpoxts lesources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pm-eminence in the world aviation community.

FAA FY89 Objectives Supported:
AVIATION  SAFEI’Yi
13 Implement an air carrier self-evaluation safety program. Develop the

regulatory framework for carriers to “certify” their compliance with the
Federal Aviation Regulations.

16 Place renewed emphasis on general aviation accident prevention. Reduce
the number of accidents by 5% from the FY88 base.

19 Decrease operational errors by 5% from the FY88 base.

CAPACITY:
22 Increase en route airspace capacity by establishing multiple routes between

congested terminal areas. Improve the NAS system performance by
reducing daily delays of 15 minutes or more by 5% from the FY88 base.

23 Assist state and local governments in planning for new airport construction,
and in expanding the capacity of existing airports.

24 Complete development of criteria, procedures, and standards for the full
implementation of the MLS.

THE NAS PLAN:
3 1 Complete the Microwave Landing System acceptance testing and commis-

sion the first site.
32 Maintain the thrust of the National Airspace System Plan and achieve 90%

of the published milestones, as reflected in the FY89 schedule.
33 Publish a Research, Engineering, and Development (R,E,&D) Plan.

GOVERNMENT/INDUSTRY  PROMOTION  OF AVT.AI’IONz
42 Expand the Minnesota “partnership” example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.
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FAATRAINING:
51 Update FAA training to meet 1990’s technologies by establishing a new

office of training and higher education, by conducting three prototype
projects in conjunction with universities and industry, and by hosting two
symposia on FAA job-related training.

MANAGEMENT/COMMUNICAON:
61 Issue the operating procedures to further implement straight-line manage-

ment.
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.

HUMAN RELATIONS:
7 1 Emphasize professionalism and pride in the FAA work force and increase

its involvement in decision-making by taking positive action at all levels
of the agency in response to the SFA and by developing a succession plan
for career leadership positions.
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BUDGETARY AUTHORIZATION SYSTEM
System No.: 010724

Descrlptlon: IRMP Information Area:

Distributes a list of agency funds by appropriation, Financial Resources
region, and limitation. Produces budgetary
authorizations on FAA Form 2510. Records and

Responslble Organlzstlon: ABU-20

produces ledger reports from all fiscal year transac- System OWW ABU-300
tions. Software Owner: ABU

lmplementatlon  Date: 01/01/1977

Network: Annual Operating Costs ($000): 34.0

Hardware: Software:

DG W/8000 COBOL
Dasher 400 Terminals AOSNS

System Users:

COAST GUARD PAYROLL
System No.: 100709

Descrlptlon: IRMP informatlon Area:

Provides a monthly accounting report showing the Financial Resources
payroll of Coast Guard civilian employees. This in-
formation reflects employee expenditures by region

Responsible Organlzatlon: AAC_
and division, and by amount. System Owner: AAC

Software Owner: AAC

Implementation Date: 06/01/1974

Network: Annual Operatlng Costs ($000): 5.1

Hardware: Software:

IBM 3084 COBOL

i%CSORT

System Users:
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SPECIAL MAINTENANCE PROJECT/FIELD MAINTENANCE PARTIES (FMP)
System No.: 120704

Description: IRMP lnformatlon Area:

ProviJes current mcnth data and cumulative special Financial Resources
maintenance project status, maintains record of Air-
way Facilities FMP for type of work, costs, and

Responsible  Organization: ACE

budget projections. System Owner: ACE
Software Owner: ACE
lmplementatlon Date: 06/01/196E

Network: N / A Annual Operatlng Costs ($000): 1 .f

Hardware: Software:

DG MV/8000 COBOL

System Users:

MOTOR VEHICLE MANAGEMENT
System No.: 120705

Descrlptlon: IRMP lnformatlon Area:

>ontrols  inventory of motor vehicles, including Year- Financial Resource:
‘o-Date cost control of GSA vehicles. Responsible  Organlzatlon: ACE

System Owner: ACE

Software Owner: ACE

lmplementatlon Date: 06/01/196E

N e t w o r k :  UNINET Annual Operating Costs ($000): 18.C

Hardware: Software:
DG MVt8000 COBOL

System Users:
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SPECIAL MAINTENANCE PROJECT/FIELD MAINTENANCE PARTIES (FMP)
System No.: 120704

Description: IRMP lnformatlon Area:

Provides current mcnth data and cumulative special Financial Resources
maintenance project status, maintains record of Air-
way Facilities FMP for type of work, costs, and

Responsible  Organization: ACE

budget projections. System Owner: ACE
Software Owner: ACE
lmplementatlon Date: 06/01/196E

Network: N / A Annual Operatlng Costs ($000): 1 .f

Hardware: Software:

DG MV/8000 COBOL

System Users:

MOTOR VEHICLE MANAGEMENT
System No.: 120705

Descrlptlon: IRMP lnformatlon Area:

>ontrols  inventory of motor vehicles, including Year- Financial Resource:
‘o-Date cost control of GSA vehicles. Responsible  Organlzatlon: ACE

System Owner: ACE

Software Owner: ACE

lmplementatlon Date: 06/01/196E

N e t w o r k :  UNINET Annual Operating Costs ($000): 18.C

Hardware: Software:
DG MVt8000 COBOL

System Users:
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ENERGY CONSERVATION
System No.: 120788

Descrlptlon: IRMP lnformatlon Area:

Encompasses motor vehicle mileage and utilities Financial Resources
(i.e., gas and electricity) with a history of its use. Responslble Organlzatlon: ACE

System Owner: ACE
Software Owner: ACE
Implementation Date: OS/O1 I1 978

Network: N/A Annual Operating Coats ($000): 4.3

Hardware: Software:

DG MVI8000 COBOL

System Users:

MAN-HOURS PERSONNEL COSTS
System No.: 14.0703

Descrlptlon: IRMP lnformatlon Area:

Provides analysis on accrual of man-hours and per- Financial Resources
sonnel costs at FY end by appropriation, object sub-
class, and pay system. Supports AEA-20.

Responsible  Organlzatlon: AEA-67

System Owner: AAA

Software Owner: AEA-43

lmplementatlon Date: 09/15/1980

Network: Annual Operatlng Costs ($000): 9.6

Hardware: Software:

DG MVI15000 COBOL

System Users:
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ENERGY CONSERVATION
System No.: 120788

Descrlptlon: IRMP lnformatlon Area:

Encompasses motor vehicle mileage and utilities Financial Resources
(i.e., gas and electricity) with a history of its use. Responslble Organlzatlon: ACE

System Owner: ACE
Software Owner: ACE
Implementation Date: OS/O1 I1 978

Network: N/A Annual Operating Coats ($000): 4.3

Hardware: Software:

DG MVI8000 COBOL

System Users:

MAN-HOURS PERSONNEL COSTS
System No.: 14.0703

Descrlptlon: IRMP lnformatlon Area:

Provides analysis on accrual of man-hours and per- Financial Resources
sonnel costs at FY end by appropriation, object sub-
class, and pay system. Supports AEA-20.

Responsible  Organlzatlon: AEA-67

System Owner: AAA

Software Owner: AEA-43

lmplementatlon Date: 09/15/1980

Network: Annual Operatlng Costs ($000): 9.6

Hardware: Software:

DG MVI15000 COBOL

System Users:
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MOTOR LICENSING SYSTEM
System No.: 140710

Descrlptlon: IRMP lnformatlon Area:

Provides automatic printing of FAA Form 4670-l Financial Resources
(operator’s ID card application) and SF-46, in addi-
tion to providing reports. Supports AEA-50 and

Responsible  Organlmtlon: AEA-57B

AEA-700. System Owner: AEA-54C

Software Owner: AEA-43

lmplementatlon Date: 06/15/l  980

Network: Annual Operatlng Costa ($000): 5.4

Hardware: Software:

DG MV/i 5000 $EDIT
DG Dasher Terminals COBOL
DG Dasher D460 Terminal

System Users:

LOCAL PAYROLL REPORTING
System No.: 140711

Descrlptlon: IRMP Information Area:

Provides back-end payroll reports and interface files Financial Resources
not provided in the Uniform Payroll System. Sup-
ports AEA-10, AEA-20, and AEA-30. Responsible Organltatlon: AEA-20

System Owner: AEA-20

Software Owner: AEA-43

lmplementatlon Date: 11/15/1981

Network: Annual Operatlng Costa (WOO): 59.0

Hardware: Software:

DG MV/15000 COBOL

System Users:
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MOTOR LICENSING SYSTEM
System No.: 140710

Description: IRMP Information Area:

Provides automatic printing of FAA Form 4670-l Financial Resources
(operator’s ID card application) and SF-46, in addi-
tion to providing reports. Supports AEA-50 and

Responsible  Organlmtlon: AEA-57B

AEA-700. System Owner: AEA-54C

Software Owner: AEA-43

Implementation Date: 06/15/l  980

Network: Annual Operatlng Costs ($000): 5.4

Hardware: Software:

DG MV/i 5000 $EDIT
DG Dasher Terminals COBOL
DG Dasher D460 Terminal

System Users:

LOCAL PAYROLL REPORTING
System No.: 140711

Description: IRMP Information Area:

Provides back-end payroll reports and interface files Financial Resources
not provided in the Uniform Payroll System. Sup-
ports AEA-10, AEA-20, and AEA-30.

Responsible Organization: AEA-20

System Owner: AEA-20

Software Owner: AEA-43

lmplementatlon  Date: 11/15/1981

Network: Annual Operating Costs (WOO): 59.0

Hardware: Software:

DG MV/15000 COBOL

System Users:
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IN-TRANSIT ACCOUNTING
System No.: 180701

Description: IRMP Information Area:

Generates reports of financial detail records. Sup- Financial Resources
ports the materiel in-transit accounting. Responsible Organlzatlon: ASC

System Owner: AX
Software Owner: ASC
lmplementatlon  Date: 06/01/l 971

Network: Annual Operating Costs ($000): 7.;

Hardware: Software:

DG MV/8000 COBOL
INFOS-II

System Users:

ACCOUNTING (TRAVEL ADVANCE)

Description:
Provides reports of outstanding travel advances.

Network:

Hardware:

DG WI8000

System No.: 160703

IRMP lnformatlon Area:
Financial Resources

Responsible Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

lmplementatlon  Date: 06/01/1974

Annual Operating Co& ($000): 9.2

Software:
COBOL

System Userr:
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FAClLlTlES  AND EQUIPMENT
System No.: 160704

Description: IRMP Information Area:

Supports recurring cost analysis associated with the Financial Resources
construction, alteration, and removal of air naviga-
tion facilities. The data is extracted from the

Responsible Organlzatlon: A S 0

Uniform Accounting System. System Owner: A S 0
Software Owner: A S 0
Implementation Date: 03/01/1978

Network: Annual Operating Cork ($000): 21.6

Hardware: Software:

DG WI8000 COBOL

System Users:

PAYROLL
System No.: lMl705

Description: IRMP Information Area:

Supports accounting. The data in the Local Payroll Financial Resources
System is from the Uniform Payroll System. Responsible  Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

Implementation Date: 06/01/1970

Network: Annual Operating Costs ($000): 25.6

Hardware: Software:

DG W/8000 COBOL
Present

System Users:
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FAClLlTlES  AND EQUIPMENT
System No.: 160704

Description: IRMP Information Area:

Supports recurring cost analysis associated with the Financial Resources
construction, alteration, and removal of air naviga-
tion facilities. The data is extracted from the

Responsible Organlzatlon: A S 0

Uniform Accounting System. System Owner: A S 0
Software Owner: A S 0
Implementation Date: 03/01/1978

Network: Annual Operating Coats ($000): 21.6

Hardware: Software:

DG MVl8000 COBOL

System Users:

PAYROLL
System No.: lMl705

Description: IRMP lnformatlon Area:

Supports accounting. The data in the Local Payroll Financial Resources
System is from the Uniform Payroll System. Responsible  Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

Implementation Data: 06/01/1970

Network: Annual Operating Coat8 ($000): 25.6

Hardware: Software:

DG W/8000 COBOL
Present

System Users:
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LOCAL ACCOUNTING INTERFACES
System No.: 190704

Description: IRMP Information Area:

Provides financial information (not provided by the Financial Resources
Uniform Accounting System) to Southwest Region
users.

Responsible Organlzatlon: ASW-42
System Owner: ASW-42

Software Owner: ASW-44

Implementation Date: 06/01/l 962

Network: Annual Operatlng Costs ($000): 26.0

Hardware: Software:

DG MV/15000 COBOL

System Users:

FAClLlTlES  AND EQUIPMENT COST SYSTEM
System No.: 190706

Description: IRMP Information Area:

Provides Facilities and Equipment cost reports by Financial Resources
status, job order, project type, type of work, location,
monetary estimates, allocations, etc. Responsible Organization: A S W - 4 0 0

System Owner: A S W - 4 0 0

Software Owner: A S W - 4 4

Implementation Date: 05/01/1984

Network: Annual Operatlng Costs’($OOO): 7.0

Hardware: Software:
PCS dBASE

System Users:
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LOCAL ACCOUNTING INTERFACES
System No.: 190704

Descrlptlon: IRMP lnformatlon Area:

Provides financial information (not provided by the Financial Resources
Uniform Accounting System) to Southwest Region
users.

Responsible Organlzatlon: ASW-42
System Owner: ASW-42

Software Owner: ASW-44

Implementation Date: 06/01/l 962

Network: Annual Operatlng Costs ($000): 26.0

Hardware: Software:

DG MV/15000 COBOL

System Users:

FAClLlTlES  AND EQUIPMENT COST SYSTEM
System No.: 190706

Description: IRMP Information Area:

Provides Facilities and Equipment cost reports by Financial Resources
status, job order, project type, type of work, location,
monetary estimates, allocations, etc. Responsible Organization: A S W - 4 0 0

System Owner: A S W - 4 0 0

Software Owner: A S W - 4 4

lmplementatlon  Date: 05/01/1984

Network: Annual Operatlng Costs’($OOO): 7.0

Hardware: Software:
PCS dBASE

System Users:
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TRAVEL ADVANCE, ALLOTMENT ACCOUNTING REGION
System No.: 200703

Descrlptlon: IRMP lnformatlon Area:

Provides reports of outstanding travel advances and Financial Resources
current liquidations. Responsible  Organlzatlon: AWPQO

System Owner: AWP-44
Software Owner: AWP-43
lmplementatlon  Date: 0711  O/l 984

Network: Annual Operating Costs ($000): 51 .l

Hardware: Software:

DG MVII 5000 COBOL ANSI 74

System Users:

PCS TRAVEL TAX RETURN (RITA)
System No.: 2W7@l

Descrlptlon: IRMP lnformatlon Area:

Provides reports of outstanding Permanent Change Financial Resources
of Station (PCS) obligations and liquidation. Uses -
the DG MV/8000.

Responsible  Organlzatlon: AWP-44

System Owner: AWP-44

Software Owner: AWP-43

lmplementatlon Date: 05/l 5/l 985

Network: Annual Operating Costs ($000): 6.9

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:
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PAYROLL (LOCAL)
System No.: 200705

Descrlptlon: IRMP Information Area:

Implements the National Uniform Payroll System Financial Resources
(UPS) with focally-required information. Responsible  Organlzatlon: AWP-44

System Owner: AWP-44
Software Owner: AWP-43
lmplementatlon  Date: 09/30/l  984

Network: ADTN Annual Operating Cost0 ($000): 4.6

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

FAClLlTlES  AND EQUIPMENT COST ACCOUNTING
System No.: 200707

Descrlptlon: IRMP Information Area:

Maintains cost expenditures for facilities and equip- Financial Resources
ment projects. Responsible Organlzatlon: AWP-44

System Owner: AWP-44

Software Owner: AWP-43

Implementation Date: 05/l O/l 984

Network: None Annual Operating Costs ($000): 13.3

Hardware: Software:

DG MVI15000 COBOL ANSI 74

System Users:

104



Chapter 16 ONGOING SYSTEMS FACT SHEETS October, 1989

PAYROLL (LOCAL)
System No.: 200705

Descrlptlon: IRMP Information Area:

Implements the National Uniform Payroll System Financial Resources
(UPS) with focally-required information. Responsible  Organlzatlon: AWP-44

System Owner: AWP-44
Software Owner: AWP-43
lmplementatlon  Date: 09/30/l  984

Network: ADTN Annual Operating Cost0 ($000): 4.6

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

FAClLlTlES  AND EQUIPMENT COST ACCOUNTING
System No.: 200707

Description: IRMP Information Area:

Maintains cost expenditures for facilities and equip- Financial Resources
ment projects. Responsible Organlzatlon: AWP-44

System Owner: AWP-44

Software Owner: AWP-43

Implementation Date: 05/l O/l 984

Network: None Annual Operating Costs ($000): 13.3

Hardware: Software:

DG MVI15000 COBOL ANSI 74

System Users:
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AIR TRAFFIC OVERTlME  DATA
System No.: 200711

Descxlptlon: IRMP Information Area:

Reports air traff ic overtime information. Financial Resources
Responsible  Organlzatlon: AWP-44
System Owner: AWP-44

Software Owner: AWP-42

lmplementatlon Date: 10/04/l 985

Network: Annual Operating Costs ($000): 1X

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

AUTOMATED GTR CONTROL SYSTEM

Description:
Provides reports of general ledger trial balances.

Network:

Hardware:

DG MVl15000

System No.: 200712

IRMP Information Area:

Financial Resources

Responsible Organlzatlon: AWP-44

System Owner: AWP-44

Software Owner: A W P - 4 3

lmplementatlon  Date: 06/30/1986

Annual Operating Cod8 ($000): 2.1

Software:
COBOL ANSI 74

System Users:
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AIR TRAFFIC OVERTlME  DATA
System No.: 200711

Descxlptlon: IRMP Information Area:

Reports air traff ic overtime information. Financial Resources
Responsible  Organlzatlon: AWP-44
System Owner: AWP-44

Software Owner: AWP-42

lmplementatlon Date: 10/04/l 985

Network: Annual Operating Costs ($000): 1X

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

AUTOMATED GTR CONTROL SYSTEM

Description:
Provides reports of general ledger trial balances.

Network:

Hardware:

DG MVl15000

System No.: 200712

IRMP Information Area:

Financial Resources

Responsible Organlzatlon: AWP-44

System Owner: AWP-44

Software Owner: A W P - 4 3

lmplementatlon  Date: 06/30/1986

Annual Operating Cod8 ($000): 2.1

Software:
COBOL ANSI 74

System Users:
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!
1

MOTOR VEHICLE MANAGEMENT
System No.: 200732

Descrlptlon: IRMP Information Area:

Provides control over motor vehicle usage. Its input Financial Resources
consists of card deliveries from GSA. Responsible Organlzatlon: AWP-43

System Owner: AWP-052
Software Owner: AWP-49

lmplementatlon  Date: 09/30/l 984

Network: Annual Operating Costs ($000): 10.7

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

AND OPS FINANCIAL MANAGEMENT SYSTEM
System No.: 240701

Descrlptlon: IRMP Information Area:

Provides accurate and timely financial information Financial Resources
relative to the Operations Appropriation. Responsible  Organlzatlon: AND-l 0

System Owner: AND-l 0

Software Owner: AND-l 0

Implementation Date: 01/26/l 987

Network: Annual Operating Costs ($000): 10.0

Hardware: Software:

Everex 386 dBASE III
Quickreport

system Users:
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16.6 HUMAN RESOURCES INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

OlW14
010615
010653
OX801
04C891

Km52
120803
140605

140816
150801
170801
17cm2

lKBo1
l&x02
190601

180802
2oo801

xx)810
SC827

220816

Air Traffic Staffing Standards
Aviation Standards Staffing Standards
Uniform Retirement
Employment Disaimination  Tracking System
Computer Aided Human Resources Planning
System (CHURPS)
AbP Pr$ct  Management (PCI70)
Personnel Statistical System
Local Personnel Management information
Reporting
Ot@zational  Development Information System
Personnel Reporting System
Personnel Employment Tradting  System (PETS)
91~1~wtwy  identification and Development

Minority Group Statistics
Personnel Statistical System
Minority Group Statistics

Personnel Staffing
Drug/Alcohol Rehabilitation Tracking
Airway Fadlities  Training History Requirements
Position Desaiption  Master
HRMD Project Control
Personnel Statistical System
Air Traffic Applicant Tradcing  System
Personnel Workload Tracking - PD Log, OWCP,
Retirement
National Driver Registration
Consolidated Personnel Management
Information System (CPMIS)

78.0 5 4 63
11.5 5 4 63
s3.3 5 4 63
68.0  5 5 63

200.0  1,5 1 X34 63

64.8  5 U 63
23.0 5 406 63
28.1  5 4 63

30.5  5 2 63
4.2 5 4,6 63

17.7 1,5 46 63,72,73
11.4 2,5 1,4 22,42,63

6.4 5 4,5
50.0 5 4,5
0.0 5 3

4.5 5 3
1.1 5 246
2.2 5 2,4,6

13.2 5 2,4,6
4.0 5 246

16.6 5 2,496
66.4 5 2M
36.1 5 2,4,6

6372
a73
y2g,71,

61:63,71
63
63
63
6 3
63
6 3
63

10.4 5 246 6 3
3726.2 5 46 53

TOTAL 4605.5

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
5 Efficient and economical program administration.
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16.6 HUMAN RESOURCES INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

OlWl4
010615
010653
OX801
o40801

Km52
120803
140605

140816
150801
17wol
170802

lKBo1
l&x02
190601

180802
2oo801

xx)810
SC827

220816

Air Traffic Staffing Standards
Aviation Standards Staffing Standards
Uniform Retirement
Employment Disaimination  Tracking System
Computer Aided Human Resources Planning
System (CHURPS)
AbP Pr$ct  Management (PCI70)
Personnel Statistical System
Local Personnel Management information
Reporting
Ot@zational  Development Information System
Personnel Reporting System
Personnel Employment Tradting  System (PETS)
91~1~wtwy  identification and Development

Minority Group Statistics
Personnel Statistical System
Minority Group Statistics

Personnel Staffing
Drug/Alcohol Rehabilitation Tracking
Airway Fadlities  Training History Requirements
Position Desaiption  Master
HRMD Project Control
Personnel Statistical System
Air Traffic Applicant Tradcing  System
Personnel Workload Tracking - PD Log, OWCP,
Retirement
National Driver Registration
Consolidated Personnel Management
Information System (CPMIS)

76.0 5 4 6 3
11.5 5 4 6 3
s3.3 5 4 6 3
66.0 5 5 6 3

203.0 1,5 1 X34 6 3

64.8  5 U 63
23.0 5 406 6 3
26.1 5 4 63

30.5  5 2 63
4.2 5 4,6 63

17.7 I,5 46 63,72,73
11.4 2,5 1,4 22,42,63

6.4 5 4,5
50.0 5 4,5
0.0 5 3

4.5 5 3
1.1 5 246
2.2 5 2,4,6

13.2 5 2,4,6
4.0 5 246

16.6 5 2,496
66.4 5 2M
36.1 5 2,4,6

6372
a73
y2g,71,

61:63,71
63
63
6 3
6 3
63
6 3
6 3

10.4 5 246 6 3
3726.2 5 46 63

TOTAL 4605.5

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
5 Efficient and economical program administration.
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AIR TRAFFIC STAFFING STANDARDS
System No.: 010814

Description: WIMP lnformatlon Area:

Develops, revises, and processes staffing standards Human Resource:
for Air Traffic. Responslble Organlzatlon: AMS-56E

System Owner: AMS-56t

Software Owner: AMS-56(

Implementation Date: 01/15/198(

Network: B C S Annual Operating Costs ($000): 78.(

Hardware: Software:

C D C S A S
EASYTRIEVE
SPSS
BMDP

System Users:

AVlATlON  STANDARDS STAFFING STANDARDS
System No.: Dlfj815

Description: IRMP Information Area:

Develops, revises, and processes staffing standards Human Resources
ior Aviation Standards. Responsible Organlzatlon: AMS-560

System Owner: AMS-560

Software Owner: AMS-560

Implementation Date: 01/15/198C

N e t w o r k :  B C S Annual Operating Costs ($000): 11.5

Hardware: Software:
S A S

system Users:
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UNIFORM RETlREMENT
System No.: 010853

Dsscrfptfon: IRMP lnformatlon Area:

Manages the receipt, establishment, maintenance, Human Resources
and transmission of retirement records. Includes
service history data, retirement reduction costing,

Responsible Organlzatlon: AAA-100

recording and reconciling retirement deductions System Owner: AAA-100
transferred in and out. Software Owner: AAC

lmplementatlon Date: 01/01/1979

Nelwork: Annual Operating Costs ($000): 93.3

Hardware: Software:

IBM 3084 COBOL ANS
Four-Phase Teninals DATA IV
Data General COBOL

System Users:

EMPLOYMENT DISCRIMINATION TRACKlNG  SYSTEM
System No.: 03ow)l

Description: IRMP Information Area:

Tracks data related to the complaints of those Human Resources
employees and applicants who feel they have been
discriminated against.

Responslble Organization: ACR-1

System Owner: ACR-1

Software Owner: AMS-350

lmplementatlon  Date: 10/01/1989

Network: Annual Operating Costs ($000): 68.0

Hardware: Software:

Wang COBOL
DG MV/8000

System Users:
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UNIFORM RETIREMENT
System No.: 010853

Description: IRMP information Area:

Manages the receipt, establishment, maintenance, Human Resources
and transmission of retirement records. Includes
service history data, retirement reduction costing,

Responsible Organization: AAA-100

recording and reconciling retirement deductions System Owner: AAA-100
transferred in and out. Software Owner: A A C

impiementation Date: 01/01/1979

Nelwork: Annual Operating Costa ($000): 93.3

Hardware: Software:

IBM 3084 COBOL ANS
Four-Phase Teninals DATA IV
Data General C O B O L

System Users:

EMPLOYMENT DISCRIMINATION TRACKING SYSTEM
System No.: 03ow)l

Descrlptlon: IRMP information Area:

Tracks data related to the complaints of those Human Resources
employees and applicants who feel they have been
discriminated against.

Responsible  Organization: AC&l

System Owner: ACR-1

Software Owner: AMS-350

impiementation  Date: 10/01/1989

Network: Annual Operating Costs ($000): 88.0

Hardware: Software:

Wang C O B O L
DG MV/8000

System Users:
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PERSONNEL STATlSTlCAL  SYSTEM
System No.: 120903

Description: IRMP information Area:

Supports recurring statistical analysis of the Agency Human Resources
workforce and the positions authorized and filled.
Also provides advance information on due-dates for

Responsible Organization: ACE

taking various personnel actions. System Owner: ACE
Software Owner: ACE
lmpiementation  Date: 12/01/1965

Network: ADTN Annual Operating Costs ($000): 20.0

Hardware: Software:

DG W/8000 COBOL
RJE

System Users:

LOCAL PERSONNEL MANAGEMENT INFORMATION REPORTlNG
System No.: +jg&J5

Description: IRM P information Area:

Supports and generates reports for the Civil Rights Human Resource:
Officer, the Personnel Management Division, and
the Budget Division.

Responsible  Organization: AEA-1 C

System Owner: AEA-1 L.

Software Owner: AEA-43

implementation Date: 06/l 5/l 977

Network: Annual Operating Costs ($000): 28.1

Hardware: Software:

DG MV/15000 COBOL

System Users:
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PERSONNEL STATlSTlCAL  SYSTEM
System No.: 120803

Description: IRMP information Area:

Supports recurring statistical analysis of the Agency Human Resources
workforce and the Positions authorized and filled.
Also provides advance information on due-dates for

Responsible Organization: ACE

taking various Personnel actions. System Owner: ACE
Software Owner: ACE
lmpiementation  Date: 12/01/1965

Network: ADTN Annual Operating Costs ($000): 20.0

Hardware: Software:

DG MV/8000 COBOL
RJE

System Users:

LOCAL PERSONNEL MANAGEMENT INFORMATION REPORTlNG
System No.: +jg8rX

Description: IRM P informatlon Area:
Supports and generates reports for the Civil Rights Human Resource:
Officer, the Personnel Management Division, and
the Budget Division.

Responsible  Organization: AEA-1 C

System Owner: AEA-1 L.

Software Owner: AEA-43

implementation Date: 06/l 5/l 977

Network: Annual Operating Costs ($000): 28.1

Hardware: Software:

DG MV/15000 COBOL

System Users:
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PERSONNEL EMPLOYMENT TRACKING SYSTEM (PETS)
System No.: 17D801

Description: IRMP information Area:

Provides status information concerning applicants Human Resources
for employment, from the original application, to
register placement, security and medical checks,

Responsible Organization: ANM-1 C

and enrollment at the FAA Academy. System Owner: ANM-1 C

Software Owner: ANM-1 C
Implementation Date: 06/01/1985

Network: T Y M N E T Annual Operating Costa ($000): 17.7

Hardware: Software:

DG MV/8000 II COBOL
IBM-compatible PCs DGIDBMS

dBASE III
SmarTerm  400

System Users: ANM

SUPERVISORY IDENTIFICATION AND DEVELOPMENT PROGRAM
System No.: 170802

Description: IRMP information Area:

Provides an inventory  of employees interested in be- Human Resources
coming supervisors within the air traffic job family. Responsible Organization: ANM-500

System Owner: A N M - 1 0

Software Owner: A N M - 1 0

implementation Date: 01/15/1986

N e t w o r k :  T Y M N E T Annual Operating Costs ($000): 11.4

Hardware: Software:

DG MV/8000 II COBOL
IBM-compatible PCs DGIDBMS

System Users: ANM
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MINORITY GROUP STATISTICS
System No.: 180891

Description: IRMP information Area:

Supports and produces minority and female statis- Human Resources
tics by grade, series, organization, etc. Responsible Organization: A S 0

System Owner: A S 0
Software Owner: A S 0

implementation Date: 01/09/l 984

Network: Annual Operating Costs ($000): 6.4

Hardware: Software:

DG MV/8000 COBOL
INFOS-II

System Users:

PERSONNEL STATlSTlCAL  SYSTEM
System No.: 180802

Description: IRMP information Area:

Supports a statistical analysis of the agency Human Resources
workforce and the positions that are authorized,
filed, and vacant.

Responsible Organization: A S 0

System Owner: A S 0

Software Owner: A S 0

lmpiementation  Date: 11/05/l 979

Network: Annual Operating Costs ($000): 59.9

Hardware: Software:

DG W/8000 COBOL
INFOS-I I

System Users:
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MINORITY GROUP STATISTICS
System No.: 160801

Description: IRMP information Area:

Supports and produces minority and female statis- Human Resources
tics by grade, series, organization, etc. Responsible Organization: A S 0

System Owner: A S 0
Software Owner: AS0

implementation Date: 01/09/l 984

Network: Annual Operating Costs ($000): 6.4

Hardware: Software:

DG MV/8000 COBOL
INFOS-II

System Users:

PERSONNEL STATlSTlCAL  SYSTEM
System No.: 180802

Description: IRMP information Area:

Supports a statistical analysis of the agency Human Resources
workforce and the positions that are authorized,
filed, and vacant.

Responsible Organization: A S 0

System Owner: A S 0

Software Owner: A S 0

lmpiementation  Date: 11/05/l 979

Network: Annual Operating Costs ($000): 59.9

Hardware: Software:

DG W/8000 COBOL
INFOS-II

System Users:
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DRUG/ALCOHOL REHABlLlTATlON  TRACKING
System No.: 2oo801

Description: IRMP information Area:

Tracks drug, alcohol, and substance abuse cases. Human Resources
Responsible Organization: AWP-1 C
System Owner: AWP-1 E
Software Owner: AWP-43
implementation Date: 11/01/198E

Network: Annual Operating Costs ($000): 1.1

Hardware: Software:

DG MV/15000 COBOL
INFOS-II
DG Present

System Users:

AIRWAY FAClLlTlES  TRAINING HISTORY REQUIREMENTS
System No.: 2DD8&J

Description: IRMP information Area:

Provides Airway Facility Managers with the neces- Human Resources
sary information to manage and monitor the training
requirements of the employees in their area of

Responslbie Organization: AWP-400

responsibility. System Owner: AWP-400

Software Owner: AWP-43

impiementation Date: 05/09/l  988

Network: None Annual Operating Costs ($900): 2.2

Hardware: Software:

DG MV/15000 COBOL ANSI 74
IBM PC dBASE iii

System Users:
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DRUG/ALCOHOL REHABlLlTATlON  TRACKING
System No.: 2oo801

Description: IRMP information Area:

Tracks drug, alcohol, and substance abuse cases. Human Resources
Responsible Organization: AWP-1 C
System Owner: AWP-1 E
Software Owner: AWP-43
implementation Date: 11/01/198E

Network: Annual Operating Costs ($000): 1.1

Hardware: Software:

DG MV/15000 COBOL
INFOS-II
DG Present

System Users:

AIRWAY FAClLlTlES  TRAINING HISTORY REQUIREMENTS
System No.: 2DD8&J

Description: IRMP information Area:

Provides Airway Facility Managers with the neces- Human Resources
sary information to manage and monitor the training
requirements of the employees in their area of

Responslbie Organization: AWP-400

responsibility. System Owner: AWP-400

Software Owner: AWP-43

impiementation Date: 05/09/l  988

Network: None Annual Operating Costs ($900): 2.2

Hardware: Software:

DG MV/15000 COBOL ANSI 74
IBM PC dBASE iii

System Users:
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PERSONNEL STATlSTlCAL  SYSTEM
System No.: 2DO809

Description: IRMP information Area:

Provides personnel reports on ail assigned Human Resources
employees. Responsible Organization: AWP-10

System Owner: AWP-10
Software Owner: AWP-43
impiementation Date: 09/30/l 983

Network: None Annual Operating Costs ($000): 16.6

Hardware: Software:

DG MV/i 5000 COBOL ANSI 74

System Users:

AIR TRAFFIC APPLICANT TRACKING SYSTEM
System No.: 2tJO810

Description: IRMP information Area:

Provides information for tracking the status of air Human Resources
controller applicants’ medical and personnel ciearan- AWP-10ces.

Responsible Organization:

System Owner: AWP-10

Software Owner: AWP-43

implementation Date: 12/20/l 983

Network: Annual Operating Costs ($000): 66.4

Hardware: Software:

DG MV/i 5000 COBOL
INFOS-II

System Users:
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PERSONNEL WORKLOAD TRACKING - PD LOG, OWCP, RETlREMENT
System No.: 200827

Description: WIMP information Area:

Tracks the movement of various activities Human Resources
throughout the HRMD. Features action status as Responsible Organization:
well as historical data.

AWP-10
System Owner: AWP-10
Software Owner: AWP-43
implementation Date: 06/30/l 984

Network: Annual Operating Costs ($000): 36.1

Hardware: Software:

DG MV/15000 COBOL ANSI 74
Present Utility

System Users:

NATIONAL DRIVER REGISTRATION
System No.: 200833

Description: IRMP information Area:

Maintains national registration control of driver’s Human Resources
licenses. Responsible Organization: AWP-52

System Owner: AWP-52

Software Owner: AWP-43

implementation Date: 06/27/l 985

Network: Annual Operating Costs ($000): 10.4

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:
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PERSONNEL WORKLOAD TRACKING - PD LOG, OWCP, RETlREMENT
System No.: 200827

Description: WIMP information Area:

Tracks the movement of various activities Human Resources
throughout the HRMD. Features action status as Responsible Organization:
well as historical data.

AWP-10
System Owner: AWP-10
Software Owner: AWP-43
implementation Date: 06/30/l 984

Network: Annual Operating Costs ($000): 36.1

Hardware: Software:

DG MV/15000 COBOL ANSI 74
Present Utility

System Users:

NATIONAL DRIVER REGISTRATION
System No.: 200833

Description: IRMP information Area:

Maintains national registration control of driver’s Human Resources
licenses. Responsible Organization: AWP-52

System Owner: AWP-52

Software Owner: AWP-43

implementation Date: 06/27/l 985

Network: Annual Operating Costs ($000): 10.4

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:
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FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and effkient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.

FAA FY89 Objectives Supported:
CAPACITY:
23 Assist state and local governments in planning for new airport construction,

and in expanding the capacity of existing airports.

GOKRNMENT/INDUSTRY PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership”example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

MANAGEMENT/COMMUNICATION:
61 Issue the operating procedures to further implement straight-line manage-

ment.
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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NATIONAL SUPPLY SYSTEM
System No.: 010993

Description: IRMP information Area:

Maintains supply support for existing operational Materiel Resources
facilities and equipment. Maintains a database Of ill-
ventory, including item identification, requirements,

Responsible  Organ&ation: ALG

storage, and acquisitions. System Owner: AAC
Software Owner: M C
lmpiementation  Date: 06/01/1973

Network: Annual Operating Coats ($000): 819.6

Hardware: Software:

IBM 3084 COBOL
incoterm Terminals COBOL ANS
incoterm Printers ALC
Centronic Printers

System Users: AAC, ACE, AEA, ALG, ASO, ASW, AWP

PERSONAL PROPERTY IN-USE MANAGEMENT SYSTEM II
System No.: 010995

Description: IRMP information Area:

Maintains an inventory of in-use personal property. Materiel Resources

Responsible Organization: ALG

System Owner: ALG

Software Owner: AWP

impiementation  Date: 03/31/1985

Network: ADTN (ANE,AGL,ANM) Annual Operating Costs ($000): 1297.0

Hardware: Software:

DG MV/15000 COBOL
Dasher 400 Terminals

System Users: AAC, AAL, ACE, ACT, AEA, AGL, ALG, ANE, ANM, ASO, ASW, AWP
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NATIONAL SUPPLY SYSTEM
System No.: 010993

Dascrlptlon: IRMP Information Area:

Maintains supply support for existing operational Materiel Resources
facilities and equipment. Maintains a database Of in-
ventory, including item identification, requirements,

Responsible  Organ~tion: ALG

storage, and acquisitions. System Owner: A A C

Software Owner: M C

lmplamentatlon  Date: 06/01/1973

Network: Annual Operating Costs ($000): 819.6

Hardware: Software:

IBM 3084 COBOL
lncoterm Terminals COBOL ANS
lncoterm Printers ALC
Centronic Printers

System Users: AAC, ACE, AEA, ALG, ASO,  ASW, AWP

PERSONAL PROPERTY IN-USE MANAGEMENT SYSTEM II
System No.: 010995

Descrlptlon: IRMP lnformatlon Area:

Maintains an inventory of in-use personal property. Materiel Resources

Responsible Organlzatlon: A L G

System Owner: ALG

Software Owner: AWP

lmplementatlon  Date: 03/31/1985

Network: ADTN (ANE,AGL,ANM) Annual Operatlng Costs ($000): 1297.0

Hardware: Software:

DG MV/15000 COBOL
Dasher 400 Terminals

System Users: AAC, AAL, ACE, ACT, AEA, AGL, ALG, ANE, ANM, ASO, ASW, AWP
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INVENTORY STRATlFlCATlON
System No.: 100972

Descrlptlon: IRMP Information Area:

Supplies to ttem managers in the FAA depot infor- Materiel Resource:
IllatiOfl  &Out replenishing stock and forecasting  the
corresponding budget, which allows the optimum

Responsible  Organlzatlon:
AAC

use of warehouse facilities. System Owner: AAC

Software Owner: AAC

lmplementatlon Date: 06/01/1971

Network: Annual Operating Costs ($000): 7.c

Hardware: Software:

IBM 3084 COBOL ANS
ALC

System Users:

MANAGEMENT UPDATE
System No.: 100974

Description: IRM P information Area:

Inter-faces with the National Supply System to up- Materiel Resources
date management information records on a daily
basis for inventory managed by the FAA depot.

Responsible Organization: A A C

System Owner: A A C

Software Owner: A A C

lmplementatlon Date: 06/01/1972

Network: Annual Operating Costs ($000): 1.4

Hardware: Software:

IBM 3084 C O B O L
A L C

System Users:
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INVENTORY STRATlFlCATlON
System No.: 100972

Descrlptlon: IRMP lnformatlon Area:

Supplies to ttem managers in the FAA depot infor- Materiel Resource:
IllatiOfl  &Out replenishing stock and forecasting  the
corresponding budget, which allows the optimum

Responsible  Organlzatlon:
AAC

use of warehouse facilities. System Owner: AAC

Software Owner: AAC

lmplementatlon Date: 06/01/1971

Network: Annual Operating Costs ($000): 7.c

Hardware: Software:

IBM 3084 COBOL ANS
ALC

System Users:

MANAGEMENT UPDATE
System No.: 100974

Description: IRM P information Area:

Inter-faces with the National Supply System to up- Materiel Resources
date management information records on a daily
basis for inventory managed by the FAA depot.

Responsible Organization: A A C

System Owner: A A C

Software Owner: A A C

lmplementatlon Date: 06/01/1972

Network: Annual Operating Costs ($000): 1.4

Hardware: Software:

IBM 3084 C O B O L
A L C

System Users:
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DEPOT ACTIVITY
System No.: 100978

Description: IRMP information Area:

Consolidates and provides information about the Materiel Resources
transactions processed by the National Supply SYS-
tern on a monthly basis.

Responsible  Organhtlon: AAC
System Owner: AAC
Software Owner: AAC

lmplementatlon Date: 06/01/1972

Network: Annual Operatlng Costs ($000): 1.3

Hardware: Software:

IBM 3084 COBOL ANS
ALC

System Users:

DEFENSE INTEGRATED DATA SYSTEMS
System No.: 100991

Description: IRM P Information Area:

Processes transmissions of messages via autodin Materiel Resources
to and from the Defense Logistics Agency (DLA),
Defense Logistics Service Center, Defense

Responsible  Organization: AAC

Electronics Supply Center, and GSA. System Owner: AAC

Software Owner: AAC

Implementation Date: 01/01/1972

Network: Annual Operatlng Costs ($000): 41.5

Hardware: Software:

IBM 3084 COBOL ANS
Epson PCs ALC

System Users:
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DEPOT PRODUCTION CONTROL
System No.: 100992

Descrlptlon: IRMP Information Area:

Maintains and collects man-hour and materiel costs; Materiel Resources
compiles standards of prfOrmanCe;  schedules jobs;
controls and monitors the operations of the

Responslbb Organbtlon: AAC

Aeronautical Center’s supply depot shops. System Owner: AX
Software Owner: AAC
lmplementatlon  Date: 07/01/1974

Network: Annual Operating Costs ($000): 160.6

Hardware: Software:

IBM 3084 COBOL ANS
IBM PCs Assembler
Epson PCs
IBM printers
Epson printers
Star printers

System Users:

ITEM IDENTIFICATION
System No.: 100993

Descrlptlon: IRMP Information Area:

Catalogs all supply items within the FAA that have Materiel Resources
been assigned a national stock number by the
Defense Logistics Center. The DLC issues these

Responsible Organlzatlon: A A C

items to FAA facilities worldwide through the System Owner: AAC
catalogs. Software Owner: AAC

Implementation Date: 06/l O/l 972

Network: Annual Operating Costs ($000): 60.4

Hardware: Software:

IBM 3084 COBOL ANS
Epson PCs ALG

System Users:
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DEPOT PRODUCTION CONTROL
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System No.: 100993

Descrlptlon: IRMP Information Area:
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Hardware: Software:
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Epson PCs ALG

System Users:
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BIDDERS LIST
System No.: 180901

Dascrlptlon: IRMP lnformatlon Area:

Maintains and produces llstlngs of vendors for Materiel Resources
procurement purposes. Responsible  Organlzatlon: A S 0

System Owner: A S 0
Software Owner: A S 0
lmplementatlon Date: 12/19/1983

Network: Annual Operating Costs ($000): 7.1

Hardware: Software:

DG MVI8000 COBOL
INFOS

System Users:

ENERGY
System No.: 18DgD4

Dsscrlptlon: IRMP lnformatlon Area:

Reports the local energy usage (for motor fuels, Materiel Resource:
electricity and gas). Responsible  Organlzatlon: ASC

System Owner: ASC

Software Owner: A S 0

lmplementatlon Date: 01/31/1986

Network: Annual Operatlng Costs ($000): 9.1

Hardware: Software:

IG MVI8000 COBOL

system Users:
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BIDDERS LIST
System No.: 180901

Dascrlptlon: IRMP lnformatlon Area:
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System Owner: A S 0
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Software Owner: A S 0

lmplementatlon Date: 01/31/1986
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Hardware: Software:

IG MVI8000 COBOL

system Users:
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MOTOR VEHICLE (LOCAL)
System No.: 2DDWl

Description: IRMP lnformatlon Area:

Gathers data automatically to generate GSA Form Materiel Resources
494 for electronic transmission to GSA. Responsible  Organlzatlon: AWP-52

System Owner: AWP-52
Software Owner: AWP-43
Implementation Date: 01/29/l 988

Network: None Annual Operatlng Costa ($000): 116.9

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

SYSTEMS ACQUlSlTlON  MANAGEMENT (SAM)
System No.: 200910

Description: IRMP lnformatlon Area:

Supports an automated procurement system. Materiel Resource:

Responsible  Organization: AWP-55

System Owner: AWP-55

Software Owner: AAL-

Implementation Date: 03/31/1985

Network: TYMNET Annual Operatlng Costs ($000): 129.3

Hardware: Software:

DG MV/15000 COBOL ANSI 74
Data General CEO
SSI

System Users:
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WORKLOAD TRACKlNG  PROCUREMENT
System No.: 209911

Desorlptlon: IRMP Information Area:

Provides statistical information through all phases of Materiel Resources
procurement. Responslble Organlzatlon: AWPdO

System Owner: A W P - 5 0

Software Owner: A W P - 4 3

Implementation Date: 05/l 5/l 984

Network: Annual Operating Costa ($000): 26.3

Hardware: Software:

D G  MVt15000 COBOL ANSI 74
Present Utility

System Users:

VEHICLE REGISTRATION
System No.: 200912

Desorlptlon: IRMP lnformatlon Area:

Provides the means to manage all government Materiel Resources
vehicles under regional control. Responsible  Organlzatlon: A W P - 5 0

System Owner: AWP-50

Software Owner: AWP-43

Implementation Date: 09/27/l 984

Network: Annual Operating Costs  ($000): 7.8

Hardware: Software:

D G  MVI15000 COBOL ANSI 74

System Users:

217



Chapter 16 ONGOING SYSTEMS FACT SHEETS October, 1989
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16.8 NATIONAL AIRSPACE SYSTEM (NAS) FACILITIES
INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

041006
041016

041065
041076
041092

041093
041094
041095
041CB6

041097
041099
111001
141017
171004
171005

171006
171007
161001

181002
191001

201014
201034
201054
241010

241013

Maintenance Management System (MMS)
Airwa

J
Facilities (AF) Sector Level Staffing Stand

ards ystem
Line Performance Reporting System (Line Outage)
Applications Engineering Tandem
National Airspace System Performance Reporting
System
Facility And Service Outage Reporting System
Engine Generator
Freauencv Assianment &stem

5
56.0  5

314
4

11.5 5 1,3,46 6 3
1 336 6 3
5 3,4,6 63

71.6 5
31.5 5

5

1 A46 63
3,46 63
386 6 3
3,46 63Facilities And E&ipment  beporting  System 45.0 5

IFERSIPFF)
knergy Management Reporting System (EMRS) 202.0 5
Facilities Master File (FMF) 120.6 5
Drawing Index 13.9 5
Technical Evaluation Program 97.5 1,2,4,5
Master Drawings Index (Engineering Drawings) 12.5 15
Special Maintenance Program (SMP) 4.7 1,2

Field Maintenance Program (FMP) 1.6 1,5
Technical Inspection 11.0 1,4
Periodic Maintenance 14.6 1

Drafting Index System 41.0 1
Regional Facility Performance Reporting 15.0 1,4,5

Facility Performance System
Facilities Drawing (ANM67)
Special Maintenance Projects -Timeshare
Advanced Automation Program Office (AAP)
Program Management System (PMS)
AND Management Information System

17.5 5
8.9 5
10.0 1,5

350.0 1,25

300.0  1,2,4,5

334
4
486
4
6
116

196
6
1,3,4,7

1,4
3

2,486
246
St6
384

63
63
63
63
3263
21,31,32,
6.3
24,31,63
31,63
19,22,24,
63
24,31,63
14,21,32,
42,51,61,
63,71
63
63
63
3 2

1,384 31,32,33

TOTAL 1421.7

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
4 Fulfillment of national defense requirements.
5 Effkient and economical program administration.
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FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

3 Develop, refine and implement FAA programs and long-range plans.
4 Assure effective and efficient utilization of human, fiscal, material and

airspace/airports resources.
6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pm-eminence in the world aviation community.

FAA FY89 0 bjectives Supported:
AVIATION SAFElY
14 Conduct at least four (4) safety and efficiency reviews and meet 80% of

the corrective action milestones.
19 Decrease operational errors by 5% fkom the FY-88 base.

CAPACITY:
21 Expand the use of the National Airspace System Performance Analysis

Capability (NASPAC) to plan for the needed NAS capacity enhance-
ments.

22 Increase en route airspace capacity by establishing multiple routes between
congested terminal areas. Improve the NAS system performance by
reducing daily delays of 15 minutes or more by 5% from the FY-88 base.

24 Complete development of criteria, procedures, and standards for the full
implementation of the MLS.

THE NAS PLAN:
3 1 Complete the Microwave Landing System acceptance testing and commis-

sion the first site.
32 Maintain the thrust of the National Airspace System Plan and achieve 90%

of the published milestones, as reflected in the FY-89 schedule.
33 Publish a Research, Engineering, and Development (R&&D) Plan.

GO-/INDUSTRY PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership” example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

FAATRAINING:
51 Update FAA training to meet 1990’s technologies by establishing a new

offke of training and higher ed, by conducting three prototype projects
in conjunction with universities and industry, and by hosting two sym-
posia on FAA job-related training.
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FAA Goals Supported:
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2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
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AVIATION SAFElY
14 Conduct at least four (4) safety and efficiency reviews and meet 80% of

the corrective action milestones.
19 Decrease operational errors by 5% fkom the FY-88 base.

CAPACITY:
21 Expand the use of the National Airspace System Performance Analysis

Capability (NASPAC) to plan for the needed NAS capacity enhance-
ments.

22 Increase en route airspace capacity by establishing multiple routes between
congested terminal areas. Improve the NAS system performance by
reducing daily delays of 15 minutes or more by 5% from the FY-88 base.

24 Complete development of criteria, procedures, and standards for the full
implementation of the MLS.

THE NAS PLAN:
3 1 Complete the Microwave Landing System acceptance testing and commis-

sion the first site.
32 Maintain the thrust of the National Airspace System Plan and achieve 90%

of the published milestones, as reflected in the FY-89 schedule.
33 Publish a Research, Engineering, and Development (R&&D) Plan.

GO-/INDUSTRY PROMOTION  OF AVIATION:
42 Expand the Minnesota “partnership” example of working closely with state

governments to coordinate research programs, aviation career education
and training programs, and airport and general aviation planning.

FAATRAINING:
51 Update FAA training to meet 1990’s technologies by establishing a new

offke of training and higher ed, by conducting three prototype projects
in conjunction with universities and industry, and by hosting two sym-
posia on FAA job-related training.
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MAINTENANCE MANAGEMENT SYSTEM (MMS)
System No.: 041006

Description: IRMP information Area:

Supports automated facility logging, performance National Airspace System (NAS) Facilities
reporting, PM scheduling, and record keeping func-
tions for facility modifications and inspections at set- -

Responsible Organlzatlon: AES-420

tars, work centers, regional offices, and FAA sup- System Owner: AES-420
port organizations. Software Owner: AES-420

lmplementatlon Date: 06/01/1987

Network: Annual Operating Costs ($000):

Hardware: Software:

Tandem Non-Stop II Tandem
Tandem 6530 Terminal
IBM-compatible PCs

System Users:

AIRWAY FACILITIES (AF) SECTOR LEVEL STAFFING STANDARDS SYSTEM
System No.: 041016

Description: IRMP Information Area:

Determines the field maintenance workload for Air- National Airspace System (NAS) Facilities
way Facilities. Responsible  Organization: ASM

System Owner: ASM-230

Software Owner: ASM-220

lmplementatlon Date: 08/l O/l 982

Network: Boeing Annual Operatlng Costa ($000): 56.0

Hardware: Software:

Boeing Cyber 174 Flus
Variius Terminals COBOL
Various Printers FORTRAN

System Users:
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MAINTENANCE MANAGEMENT SYSTEM (MMS)
System No.: 041006

Descrlptlon: IRMP Information Area:

Supports automated facility logging, performance National Airspace System (NAS) Facilities
reporting, PM scheduling, and record keeping func-
tions for facility modifications and inspections at set- -

Responsible Organlzatlon: AES-420

tars, work centers, regional offices, and FAA sup- System Owner: AES-420
port organizations. Software Owner: AES-420

lmplementatlon  Date: 06/01/1987

Network: Annual Operating Costs ($000):

Hardware: Software:

Tandem Non-Stop II Tandem
Tandem 6530 Terminal
IBM-compatible PCs

System Users:

AIRWAY FACILITIES (AF) SECTOR LEVEL STAFFING STANDARDS SYSTEM
System No.: 041016

Description: IRMP Information Area:

Determines the field maintenance workload for Air- National Airspace System (NAS) Facilities
way Facilities. Responsible  Organlzatlon: ASM

System Owner: ASM-230

Software Owner: ASM-220

lmplementatlon Date: 06/l O/l 982

Network:  Boeing Annual Operating Costa ($000): 56.0

Hardware: Software:

Boeing Cyber 174 Flus
Variius Terminals COBOL
Various Printers FORTRAN

System Users:
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NATlONAL  AlRSPACE SYSTEM PERFORMANCE REPORTING SYSTEM
System No.: 041092

Descrlptlon: IRMP lnformatlon Area:

Reports and rnonitqs the performance of the Nation- National Airspace System (NAS) Facilities
al Airspace System (NAS) facilities. Responsible  Organlzatlon: ASM-110

System Owner: ASM-110
Software Owner: ASM-110
lmplementatlon  Date: 06/l O/l 983

Network: NAPRS Annual Operating Costs ($000):

Hardware: Software:

IBM PC Basic DBMS

System Users:

FACILITY AND SERVICE OUTAGE REPORTlNG SYSTEM
System No.: 041093

Description: IRMP lnformatlon Area:

Reports facility and service outages. National Airspace System (NAS) Facilities

Responsible  Organlzatlon: ASM-110

System Owner: ASM-110

Software Owner: ASM-220

Implementation Date: 06/l O/l 983

Network:  Boeing Annual Operatlng Costs ($000): 71.5

Hardware: Software:

CDC Cyber FORTRAN
Various Terminals COBOL
Various Printers RUS

System Users:
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NATlONAL  AlRSPACE SYSTEM PERFORMANCE REPORTING SYSTEM
System No.: 041092
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FACILITIES AND EQUIPMENT REPORTING SYSTEM (FEFWPFF)
System No.: 041096

Description: IRMP Information Area:

Reports F&E (Project) status as a pre-commis- National Airspace System (NAS) Facilities
sioned facility file. Responsible  Organization: APSIASM

System Owner: APS-11 O/ASM-230

Software Owner: APSIASM
Implementation Date: 06/l O/l 982

Network: Boeing Annual Operating Cost8 ($000): 46.0

Hardware: Software:

Boeing Cyber 174 RUS
COBOL
FORTRAN

System Users:

ENERGY MANAGEMENT REPORTING SYSTEM (EMRS)
System No.: 041097

Descrlptlon: IRMP Information Area:

Reports energy conservation cost information by National Airspace System (NAS) Facilities
facility. A prototype system at ASW. Becomes part
of Maintenance Management System (MMS) on

Respons,b,e  Organ,tat,on~ ASM-230

02/28/86. System Owner: ASM-230

Software Owner: ASM-230

Implementation Date: 09/01/1984

Network: Annual Operating Costa ($000): 202.0

Hardware: Software:

DG MV/8000 INFOS
COBOL

System Users:
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FACILITIES MASTER FILE (FMF)
System No.: 041099

Description: IRMP information Area:

identifies ail NAS facilities (present & future). National Airspace System (NAS) Facilities
Responsible Organization: ASM-230
System Owner: ASM-230
Software Owner: ASM-220
implementation Date: 06/l O/l 982

Network: Boeing Annual Operating Costs ($000): 120.8

Hardware: Software:

Boeing Cyber 174 RUS
COBOL
FORTRAN

System Users:

DRAWING INDEX
System No.: 111001

Desoriptlon: IRMP information Area:

Tracks plant drawings and electronic drawings. National Airspace System (NAS) Facilities
Gives current status, telling which station has which
drawings. Provides the number of drawings in the

Respons,ble  Organizations AAL-

system. System Owner: AAL-

Software Owner: AAL-

Implementation Date: 07/01/1987

Network: Annual Operating Costs ($000): 13.9

Hardware: Software:

DG MV/15000 DG AOSNS
DG Dasher D460 Term COBOL

System Users:
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FACILITIES MASTER FILE (FMF)
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SPECIAL MAINTENANCE PROGRAM (SMP)
System ND.: 171005

Description: IRMP information Area:

Tracks SMP projects for completion, priority, and National Airspace System (NAS) Facilities
location. Responsible Organization: ANM

System Owner: ANM-400
Software Owner: ANM-400
Implementation Date: 01/01/1971

Network: TYMNET Annual Operating Costs ($000): 4.7

Hardware: Software:

IBM-compatible PCs dBASE ii

System Users: ANM

FIELD MAINTENANCE PROGRAM (FMP)
System ND.: 171006

Description: IRMP Information Area:

Tracks FMP projects for completion, priority, and National Airspace System (NAS) Facilities
location. Responsible Organization: ANM

System Owner: ANM-400

Software Owner: ANM

impiementatlon Date: 01/01/1971

Network:  BCS Annual Operating Costs ($000): 1.6

Hardware: Software:

DG MV/8000  ii RUS
RJE

System Users: ANM
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TECHNICAL INSPECTlON
System No.: 171007

Desoription: IRMP information Area:

Tracks and schedules statistical information on in- National Airspace System (NAS) Facilities
spection requirements of NAS facilities. Responsible Organization: ANM

System Owner: ANM-400
Software Owner: ANM-400
implementation Date: 01/01/1971

Network: BCS Annual Operating Costs ($000): 11.0

Hardware: Software:

DG MW8000 II RUS
RJE

System Users: ANM

PERIODIC MAINTENANCE
System No.: 181DfX

Description: IRMP information Area:

Manages all Airway Facilities (AF) facilities and up- National Airspace System (NAS) Facilitie:
dates the PM cards. Responsible Organization: ASC

System Owner: ASC

Software Owner: A S C

implementation Date: 06/01/197E

N e t w o r k :  B C S Annual Operating Costs ($000): 14.6

Hardware: Software:

DG MI’/8000 COBOL
INFOS

,

-
System Users:
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TECHNICAL INSPECTlON
System No.: 171007

Desoription: IRMP information Area:

Tracks and schedules statistical information on in- National Airspace System (NAS) Facilities
spection requirements of NAS facilities. Responsible Grganization: ANM

System Owner: ANM-400
Software Owner: ANM-400
implementation Date: 01/01/1971

Network: BCS Annual Operating Costs ($000): 11.0

Hardware: Software:

DG MW8000 II RUS
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PERIODIC MAINTENANCE
System No.: 181DfX

Description: IRMP information Area:

Manages all Airway Facilities (AF) facilities and up- National Airspace System (NAS) Facilitie:
dates the PM cards. Responsible Organization: ASC

System Owner: ASC

Software Owner: A S C

implementation Date: 06/01/197E

N e t w o r k :  B C S Annual Operating Costs ($000): 14.6

Hardware: Software:

DG MI’/8000 COBOL
INFOS

,

-
System Users:
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FACIUTY  PERFORMANCE SYSTEM
System No.: 201014

De5cription: IRMP information Area:

Provides reports based on facility outages showing National Airspace System (NAS) Facilities
sector and facility performance. Responsible Organization: AWP400

System Owner: AWP-400

Software Owner: A W P - 4 3

implementation Date: 09/l 5/l 984

Network: Annual Operating Costr ($000): 17.5

Hardware: Software:

DG t&‘/l 5000 COBOL ANSI 74

System Users:

FAClLlTlES  DRAWING (ANM-67)

Description:
Maintains an index of blueprint drawings.

N e t w o r k :  ADTN

Hardware:

D G  MV/l5000

System No.: 201034

IRMP information Area:
National Airspace System (NAS) Facilities

Responsible Organization: A W P - 4 3

System Owner: ANMBO

Software Owner: AWP-43

lmplementatlon  Date: 06f3Oll985

Annual Operating Costs ($000): -6.9

Software:
COBOL ANSI 74

.

System Users:
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FACIUTY  PERFORMANCE SYSTEM
System No.: 201014
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Responsible Organization: A W P - 4 3
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Software:
COBOL ANSI 74

.

System Users:
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AND MANAGEMENT INFORMATION SYSTEM
System No.: 241013

k3criptlon: IRMP information Area:

tionitors and reports on the development and im- National Airspace System (NAS) Facilities
liementation  of all research and development ac-
ivity and all major products of the NAS plan for the

Responsible  Organization: AND-l 0

4ND and AAF Associate Administrators. System Owner: AND-1 0
Software Owner: AND-l 0
implementation Date: 08/22/l 983

Jetwork: Annual Operating Costs ($000): 300.0

hardware: Software:

Hang  VSl 00 COBOL

system Users:
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16.9 OFFICE AUTOMATION AND MANAGEMENT
SUPPORT INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

011117 FAA Directory 31.4 3,4,5
011118 Directives Management Information System 52.0 1,25
011121 The Administrator’s Cones

i?
ndence Control And 50.0 5

Information System (ACCI )
011125 Project Tracking System 46.9 5
011126 Problem Reporting System 26.6 5
011127 Mean Time to Failure 19.5 5
011128 Tape Library System 15.0 5
011129 ADP Equipment Inventory System 167.0 5
011131 AMS Office Automation and Systems Support 5195.0 5
041112 Computer-Aided  Engiwerfng  Graphics lce7.0 5
051102 GC Information Resource Management System 868.0 3,5

wfw
061106 Public Affairs (APA) information System 170.0 1,3,5
111105 Office  Automation, Alaskan Region 15.0 5
121107 Automated Scheduling And Control 20.0 5
121110 Supply Inventory System 2.7 5
131107 National Administration and Management Systems 712.0 I,5
131108 Technical Center Local Management and 823.0

Administrative Systems
1,5

181101 Word Processing Statistics 31.1 5
181103 Office Automation 299.4 5
181104 Job  Scheduling System 4.5 5
181106 Forms Catalog 2.9 5
18119Q Tape Library System 16.3 5
201132 Region Forms Automation 6.9 5
221118 OfficeAutomation-AHR I,5

24 63
4 63
2,386 63

6 63
4 6 3
4 6 3
416 63
6 El
6 8 3
436 63
124 6 3

1,3,4,6,7 63
4 63
46 63
46 63
3,4 8 3
W,6 63

4
24
4
4

:46
416’

61~53
6373
53
6 3
63
63
6 3

TOTAL 96592

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.
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16.9 OFFICE AUTOMATION AND MANAGEMENT
SUPPORT INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

011117 FAA Directory 31.4 3,4,5
011116 Directives Management Information System 62.0 1,25
011121 The Administrator’s Cones

i?
ndence Control And 50.0 5

Information System (ACCI )
011125 Project Tracking System 46.9 5
011126 Problem Reporting System 26.6 5
011127 Mean Time to Failure 19.5 5
011129 Tape Library System 15.0 5
011129 ADP Equipment Inventory System 167.0 5
011131 AMS Office Automation and Systems Support 5195.0 5
041112 Computer-Aided  Engiwerfng  Graphics lcB7.0 5
051102 GC Information Resource Management System 868.0 3,5

wfw
061106 Public Affairs (APA) Information System 170.0 1,3,5
111105 Office  Automation, Alaskan Region 15.0 5
121107 Automated Scheduling And Control 20.0 5
121110 Supply Inventory System 2.7 5
131107 National Administration and Management Systems 712.0 I,5
131106 Technical Center Local Management and 823.0

Administrative Systems
1,5

181101 Word Processing Statistics 31.1 5
181103 Office Automation 299.4 5
181104 Job  Scheduling System 4.5 5
181106 Forms Catalog 2.9 5
16119g Tape Library System 16.3 5
201132 Region Forms Automation 6.9 5
221118 OfficeAutomation-AHR I,5

24 63
4 63
2,386 63

6 63
4 6 3
4 6 3
416 6 3
6 63
6 6 3
436 63
124 6 3

1,3,4,6,7 6 3
4 63
46 63
46 6 3
3,4 6 3
W,6 6 3

4
24
4
4

:46
416’

61~53
6373
63
6 3
63
63
6 3

TOTAL 96592

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad.
4 Fulfillment of national defense requirements.
5 Efficient and economical program administration.
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FAA DIRECTORY
System No.: 011117

Descrlptlon: IRMP lnformatlon Area:

Maintains a database of names, addresses, and Office Automation and Management Support
phone numbers Of all agency managers. Produces
a tape semi-annually, used to print the FAA direc-

Responsible Organbt/on: AMS-420

tory. System Owner: AMS-420
Software Owner: AMS-420
lmplementatlon Date: 10/01/1977

Network: c s c Annual Operatlng Costs ($000): 31.4

Hardware: Software:

Sperry Univ. 1100-80 General Processing System
COBOL
Aladin

System Users: AAC, AAL, ACE, ACT, AEA, AGL, AMS, ANE, ANM, ASO,  ASW, AWP

DIRECTIVES MANAGEMENT INFORMATlON  SYSTEM
System No.: 011116

Description: IRMP Information Area:

Maintains a file of records detailing the status of all Office Automation and Management Support
agency directives. Updated semi-annually to
produce a checklist report for publication and a Responsible  Organlzatlon: AMS-420

statistical report for measuring the activity of the System Owner: AMS-420
directives. Software Owner: AMS-420

lmplementatlon Date: 02/01/1980

Network: Annual Operatlng Costs ($000): 52.0

Hardware: Software:
DG MVI15000 INFOCEN

System Users: AAC, AAL, ACE, ACT, AEA, AGL, AMS, ANE, ANM, ASO, ASW, AWP
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THE ADMINISTRATOR’S CORRESPONDENCE CONTROL AND INFORMATION SYSTEM (ACCIS)
System No.: 011121

Dascrlptlon: IRMP Information Area:

Extends control to all FAA organizations. Monitors Office Automation and Management Support
all incoming and outgoing documents, including Responsible  Organlzatlon:
White House referral and Congressional correspon-

AMS-350

dence.  Has a query capability and generates System Owner: AOA
reports on demand. Software Owner: AMS

lmplementatlon  Date: 07/l 2/l 982

Network: Annual Operatlng Costs ($000): 50.0

Hardware: Software:

Wang VSI OOA COBOL

System Users: AMS

PROJECT TRACKING SYSTEM
System No.: 011125

Descrlptlon: IRM P Information Area:

Tracks and controls management projects. Office Automation and Management Suppor

Responsible Organization: AMS-3%

System Owner: AMS-1

Software Owner: AMS-350

Implementation Date: 12/31/1986

Network: Annual Operatlng Costs ($000): 46.9

Hardware: Software:

Nang VS Custom
Nang PCs

system  Users: AM
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T H E  A D M I N I S T R A T O R ’ S  C O R R E S P O N D E N C E  C O N T R O L  A N D  I N F O R M A T I O N  S Y S T E M  (ACCIS)
System No.: 011121

Dascrlptlon: IRMP Information Area:

Extends control to all FAA organizations. Monitors Office Automation and Management Support
all incoming and outgoing documents, including Responslble Organlzatlon:
White House referral and Congressional correspon- AMS-350

dence. Has a query capability and generates System Owner: AOA
reports on demand. Software Owner: AMS

lmplementatlon  Date: 07/l 2/l 982

Network: Annual Operatlng Costs ($000): 50.0

Hardware: Software:

Wang VSI OOA COBOL

System Users: AMS

PROJECT TRACKING SYSTEM
System No.: 011125

Descrlptlon: IRM P Information Area:

Tracks and controls management projects. Office Automation and Management Suppor

Responsible Organization: AMS-35C

System Owner: AMS-1

Software Owner: AMS-350

Implementation Date: 12/31/1986

Network: Annual Operatlng Costs ($000): 46.9

Hardware: Software:

Nang VS Custom
Nang PCs

system Users:  AMS
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TAPE LIBRARY SYSTEM
System No.: 011128

Daaorlptlon: IRMP lnformatlon Area:

Tracks all the tapes In the AMS-350 data process- Office Automation and Management Suppor
ing center. Deletes, modifies, creates, and tracks
all tapes by subject and location.

Reaponslble  Organlzatlon: AMS-35(
System Owner: AMS-35C
Software Owner: AMS-35t
lmplemantatlon  Date: 12/01/198t

Network: Annual Operating Costa ($000): 15.t

Hardware: Software:

DG MV/15000 COBOL

System Users: AMS

ADP EQUIPMENT INVENTORY SYSTEM
System No.: 011129

Daaorlptlon: IRMP Information Area:

Tracks the location of and maintenance on ADP Office Automation and Management Suppor
equipment. Responslble Organlzatlon: AMS-35(

System Owner: AMS-35(

Software Owner: AMS-35(

implementation Date: 06/30/l 98!

Network: Annual Operatlng Costs ($000): 167.c

Hardware: Software:

DG B (MW15000) INFOS-II

System  Uwra: A M S
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TAPE LIBRARY SYSTEM
System No.: 011128

Descrlptlon: IRMP lnformatlon Area:

Tracks all the tapes in the AMS-350 data process- Office Automation and Management Suppor
ing center. Deletes, modifies, creates, and tracks
all tapes by subject and location.

Rerponslble  Organlzatlon: AMS-35(
System Owner: AMS-35C
Software Owner: AMS-3%
lmplemsntatlon  Date: 12/01/198t

Network: Annual Operating Costs ($000): 15.t

Hardware: Software:

DG MV/15000 COBOL

System Users: AMS

ADP EQUIPMENT INVENTORY SYSTEM
System No.: 011129

Description: IRMP Information Area:
Tracks the location of and maintenance on ADP Office Automation and Management Suppor
equipment. Responsible  Organization: AMS-35(

System Owner: AMS-35(

Software Owner: AMS-35(

Implementation Date: 06/30/l 98!

Network: Annual Operatlng Costs ($000): 167.c

Hardware: Software:

DG B (MW15000) INFOS-II

System Userr:  AMS
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GC INFORMATlON  RESOURCE MANAGEMENT SYSTEM (IRMS)
System No.: 051102

Descrlptlon: IRMP lnformatlon Area:

Supports off ice automation, legal research, and Office Automation and Management Support
case management and tracking. Responsible  Organlzatlon: AGC

System Owner: AGC
Software Owner: AGC
Implementation Date: 1 l/01/1984

Network: WANGNET Annual Operating Costs ($000): 868.0

Hardware: Software:

Wang VS300 COBOL
Terminals (90) ASSEMBLER
Wang PC (15) LEXIS

JURIS

System Users:

PUBLIC AFFAIRS (APA) INFORMATlON  SYSTEM
System No.: 061106

Description: IRMP Information Area:

Supports off ice automation and an aviation educa- Office Automation and Management Suppori
tion database. Responsible Organlzatlon: APP

System Owner: APA

Software Owner: APA

Implementation Date: 09/30/l 984

Network: Annual Operatlng Cost0 ($000): 170.0

Hardware: Software:

Wang Wang Office
COBOL

System Userr:
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OFFICE AUTOMATION, ALASKAN REGION
System No.: 111105

Descrlptlon: IRMP Information Area:

Comprises all of the off ice automation systems for Office Automation and Management Support
the Alaskan Region. Responsible  Organlzatlon: AAL

System Owner: AAL-
Software Owner: AAL-
Implementation Date: 01/01/1988

Network: Annual Operating Costs ($000): 15.0

Hardware: Software:

Data Gen Dasher One Data General CEO
Data Gen D-460/21 1 SSI WordPerfect
DG MV/i 5000 DG CEO Connection

System Users:

AUTOMATED SCHEDULING AND CONTROL
System No.: 121107

Description: IRMP Information Area:

Maintains scheduling information on computer Office Automation and Management Support
operations products. Provides batch entries, edits
the data, and outputs the schedule and reports.

Responsible Organlzatlon: ACE

Provides management control of tape files with an System Owner: ACE
active inventory. Gives history of use. Software Owner: AWP

Implementation Date: 09/01/1982

N e t w o r k :  N/A Annual Operating Costs ($000): 20.0

Hardware: Software:

DG MVI8000 COBOL

System Users:
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OFFICE AUTOMATION, ALASKAN REGION
System No.: 111105

Descrlptlon: IRMP Information Area:

Comprises all of the off ice automation systems for Office Automation and Management Support
the Alaskan Region. Responsible  Organlzatton: AAL

System Owner: AAL-
Software Owner: AAL-
Implementation Date: 01/01/1988

Network: Annual Operating Costs ($000): 15.0

Hardware: Software:

Data Gen Dasher One Data General CEO
Data Gen D-460/21 1 SSI WordPerfect
DG MV/i 5000 DG CEO Connection

System Users:

AUTOMATED SCHEDULING AND CONTROL
System No.: 121107

Description: IRMP Information Area:

Maintains scheduling information on computer Office Automation and Management Support
operations products. Provides batch entries, edits
the data, and outputs the schedule and reports.

Responsible Organlzatlon: ACE

Provides management control of tape files with an System Owner: ACE
active inventory. Gives history of use. Software Owner: AWP

Implementation Date: 09/01/1982

N e t w o r k :  N/A Annual Operating Costs ($000): 20.0

Hardware: Software:

DG MVI8000 COBOL

System Users:
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TECHNICAL CENTER LOCAL MANAGEMENT AND ADMlNlSTRATlVE  SYSTEMS
System No.: 131108

Descrlptlon: IRMP lnformatlon Area:

Supports resource planning and tracking, milestone Office Automation and Management Support
and procurement tracking. Includes all technical
systems, planning and actual data, materiel

Responsible  Organlzatlon: ACM-600

management, procurements, inventory manage- System Owner: ACM-600
ment, and interfaces with AXD, AXA, and external
systems.

Software Owner: ACM-630
lmplementatlon  Date: 10/01/1983

Network: Annual Operating Costs ($000): 820.0

Hardware: Software:

DG MV/i 5000 DGIDBMS
INFOS
COBOL
PRESENT
TRENDVIEW
Data General CEO

System Users:

WORD PROCESSING STATlSTlCS
System No.: 181101

Description: IRMP lnformatlon Area:

Reports annual savings, employee performance, Office Automation and Management Support
and quantity of work per division, while supporting
the staff.

Responsible Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

lmplementatlon  Date: 09/30/l  976

Network: Annual Operating Costs ($000): 31 .l

Hardware: Software:

DG MV/8000 COBOL
INFOS-II

System Users:
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TECHNICAL CENTER LOCAL MANAGEMENT AND ADMlNlSTRATlVE  SYSTEMS
System No.: 131108

Descrlptlon: IRMP lnformatlon Area:

Supports resource planning and tracking, milestone Office Automation and Management Support
and procurement tracking. Includes all technical
systems, planning and actual data, materiel

Responalble Organlzatlon: ACM-600

management, procurements, inventory manage- System Owner: ACM-600
ment, and interfaces with AXD, AXA, and external
systems.

Software Owner: ACM-630
lmplementatlon  Date: 10/01/1983

Network: Annual Operating Coats ($000): 820.0

Hardware: Software:

DG MV/i 5000 DGIDBMS
INFOS
COBOL
PRESENT
TRENDVIEW
Data General CEO

System Users:

WORD PROCESSING STATlSTlCS
System No.: 181101

Description: IRMP lnformatlon Area:
Reports annual savings, employee performance, Office Automation and Management Support
and quantity of work per division, while supporting
the staff.

Responsible Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

lmplementatlon  Date: 09/30/l  976

Network: Annual Operating Costa ($000): 31 .l

Hardware: Software:

DG MV/8000 COBOL
INFOS-II

System Users:

245



Chapter 16 ONGOING SYSTEMS FACT SHEETS October,  1989

FORMS CATALOG
System No.: 181106

Descrlptlon: IRMP lnformatlon Area:

Updates and reports the automated regional forms Office Automation and Management Support
catalog. Responsible  Organlzatlon: A S 0

System Owner: A S 0
Software Owner: A S 0
Implementation Date: 04/01/1984

Network: Annual Operating Costa ($000): 2.9

Hardware: Software:

D G  MVf8000 COBOL

System Users:

Descrlptlon:
Manages the local tape library.

Network:

Hardware:

DG MV/8000

TAPE LIBRARY SYSTEM
System No.: 181199

IRMP lnformatlon Area:

Office Automation and Management Support

Responalble Organlzatlon: A S 0

System Owner: A S 0

Software Owner: A S 0

lmplementatlon  Date: 07/01/1973

Annual Operating Coata ($000): 16.3

Software:
COBOL

System Users:
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REGION FORMS AUTOMATION
System No.: 201132

Description: IRMP Information Area:

Maintains control of regional forms and replenish- Office Automation and Management Support
ment of forms in the supply office. Responsible  Organlzatlon: AWP-43

System Owner: AWP-43
Software Owner: AWP-43
lmplementatlon Date: 03/31/1985

Network: None Annual Operating Costa ($000): 6.9

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

OFFICE AUTOMATION - AHR
System No.: 221118

Descrlptlon: IRMP lnformatlon Area:

Provides document and calendar control, electronic Office Automation and Management Supporl
mail, spreadsheet, graphics, and other automation
capabilities to improve productivity and information

Responsible Organization: AHR-1 C

access within the AHR organization. System Owner: AHR-1 C

Software Owner: AHR-10

lmplementatlon Date: 06/30/l 989

Network: Ethernet Annual Operatlng Costs ($000):

Hardware: Software:

IBM PCs Lotus l-2-3
dBASE II+
WordPerfect
Paradox DBMS

System Users:
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REGION FORMS AUTOMATION
System No.: 201132

Description: IRMP Information Area:

Maintains control of regional forms and replenish- Office Automation and Management Support
ment of forms in the supply office. Responsible  Organlzatlon: AWP-43

System Owner: AWP-43
Software Owner: AWP-43
lmplementatlon Date: 0313111985

Network: None Annual Operating Costa ($000): 6.9

Hardware: Software:

DG MVl15000 COBOL ANSI 74

System Users:

OFFICE AUTOMATION - AHR
System No.: 221118

Descrlptlon: IRMP lnformatlon Area:

Provides document and calendar control, electronic Office Automation and Management Supporl
mail, spreadsheet, graphics, and other automation
capabilities to improve productivity and information

Responsible Organization: AHR-1 C

access within the AHR organization. System Owner: AHR-1 C

Software Owner: AHR-10

lmplementatlon Date: 06/30/l 989

Network: Ethernet Annual Operatlng Costs ($000):

Hardware: Software:

IBM PCs Lotus l-2-3
dBASE II+
WordPerfect
Paradox DBMS

System Users:
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FAA FY89 Objectives Supported:
AVIATIONSAFEIY
14 Conduct at least four (4) safety and efficiency reviews and meet 80% of

the corrective action milestones.
16 Place renewed emphasis on general aviation accident prevention. Reduce

the number of accidents by 5% from the PY88 base.
18 Establish a comprehensive timetable for the implementation of the recom-

mendations of the recent International Conference on Aging Airplanes.
19 Decrease operational errors by 5% from the PY88 base.

MANAGEMENT/COMMUNICATlON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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FAA FY89 Objectives Supported:
AVIATIONSAFEIY
14 Conduct at least four (4) safety and efficiency reviews and meet 80% of

the corrective action milestones.
16 Place renewed emphasis on general aviation accident prevention. Reduce

the number of accidents by 5% from the PY88 base.
18 Establish a comprehensive timetable for the implementation of the recom-

mendations of the recent International Conference on Aging Airplanes.
19 Decrease operational errors by 5% from the PY88 base.

MANAGEMENT/COMMUNICATlON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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SCHEDULING SYSTEM
System No.: 101265

Descrlptlon: IRMP lnformatlon Area:

Provides a media for scheduling all production Information Processing and Support
processing to be done by the MC-300 Data Ser-
vice Division based on a sevenday  per week, 24-

Responsible Organlzatlon: AAC

hour per day schedule. System Owner: AX
Software Owner: AAC

Implementation Date: 08/01/1981

Network: Annual Operating Costs ($000): 27.5

Hardware: Software:

IBM 3084 IBM ASSEMBLER
3270 Protocol Terminal COBOL

EASYTRIEVE
CAT

System Users:

FS AUTOMATIC TRAINING/PERSONNEL TRACKING
System No.: 201201

Description: IRMP Information Area:

Provides division managers of flight standards with Information Processing and Support
the information they need to manage and monitor
training and personnel requirements of their

Responsible Organization: AWP-200

employees. System Owner: AWP-200

Software Owner: AWP-43

implementation Date: 06/01/1986

Network: Annual Operating Costs ($000): 2.6

Hardware: Software:

DG MV/15000 COBOL
IBM PC dBASE III

System Users:
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REMOTE JOB ENTRY (RJE) RETRIEVALS
System No.: 201215

Description: IRMP Information Area:

Uses high-speed transmission stations to retrieve
remote job entries. Switched to a 4800 baud-rate

Information Processing and Support

dial-up.
Responsible Organizstlon: AWP-43
System Owner: AWP-43
Software Owner: AWP-43
lmpiementatlon  Date: 05/31/1985

Network: Annual Operating Cost8 ($000): 1.6

Hardware: Software:

DG MV/15000 RJE 80
HAMLET
COBOL ANSI 74

System Users:

Description:
4llows for remote job entries.

Network:

Hardware:

RJE Communications Facilities

REMOTE JOB ENTRY (RJE)
System No.: 201259

IRMP information Area:
Information Processing and Support

Responsible Organization: AWP-43

System Owner: AWP-43

Software Owner: AWP-43

Implementation Date: 05/31/1985

Annual Operating Costs ($000): 1.6

Software:
IBM 3780

System Users:
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REMOTE JOB ENTRY (RJE) RETRIEVALS
System No.: 201215

Description: IRMP Information Area:

Uses high-speed transmission stations to retrieve
remote job entries. Switched to a 4800 baud-rate

Information Processing and Support

dial-up.
Responsible Organizstlon: AWP-43
System Owner: AWP-43
Software Owner: AWP-43
lmpismentatlon  Date: 05/31/1985

Network: Annual Operating Cost8 ($000): 1.6

Hardware: Software:

DG MV/15000 RJE 80
HAMLET
COBOL ANSI 74

System Users:

Description:
4llows for remote job entries.

Network:

Hardware:

RJE Communications Facilities

REMOTE JOB ENTRY (RJE)
System No.: 201259

IRMP information Area:
Information Processing and Support

Responsible Organization: AWP-43

System Owner: AWP-43

Software Owner: AWP-43

Implementation Date: 05/31/1985

Annual Operating Costs ($000): 1.6

Software:
IBM 3780

System Users:
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16.11 HUMAN INTERFACE AND TRAINING INFORMATION
AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

101303 Computer-Based instruction (CBI) Training
101306 Academy Scoring
101349 FAA Academy Correspondence Course Training
101370 U.S. Postal Service Correspondence Course

Training System
101371 FAA Radar Training System
101372 Coast Guard Service-Wide Examination System
101373 Coast Guard Non-Resident Training
221306 Microcorn uter Based Support For Managerial

Decision- longha.

6632.7 1,25 6 3
366.0 5 1,4#7 6 3
37.9 5 24 6 3
29.8 184 53

2403.0 1,5 1,487 63
51.6 1 63

189.9 134 6 3
147.6 5 46 6 3

TOTAL lcO77.5

FM Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
5 Efficient and economical program administration.

FAA Goals Supported:
1 Enhance U.S. Aviation Safety.
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

4 Assure effective and efficient utilization of human, fiscal, material and
airspace/airports resources.

6 Reduce regulatory and administrative burden.
7 Promote USA/FAA pre-eminence in the world aviation community.

FAA FY89 Objectives Supported:
MANAGEMENT/COh3MUNICAN:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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COMPUTER-BASED INSTRUCTION (CBI) TRAINING
System No.: 101303

Desorlptlon: IRMP Information Area:

Provides computer-based instructional programs Human Interface and Training
operated by the FAA Academy, including airway
facility and air traffic CBI systems.

Responelble  Organlzatlon: AAC-9OC

System Owner: AAC-9oc

Software Owner: AAC-900

Implementation Date: 09/30/l 985

Network: Multiplexing Annual Operating Caste  ($000): 6832.7

Hardware: Software:

CDC 830 PLATO

System Users:

ACADEMY SCORING
System No.: 101306

Descrlptlon: IRMP lnformatlon Area:

Scores tests and reports grades for air traffic stu- Human Interface and Training
dents in the academy. Reports final student grades
by course phases and monitors students test and

Responsible  Organlzatlon.. AK

lab progress. System Owner: AAC

Software Owner: AAC

Implementation Date: 06/01/1980

Network: Annual Operatlng Costs ($000): 388.0

Hardware: Software:

MicroVAX II MACRO
FORTRAN 4-PLUS
VMS

System Users:
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COMPUTER-BASED INSTRUCTION (CBI) TRAINING
System No.: 101303

Dsscrlptlon: IRMP lnformatlon Area:

Provides computer-based instructional programs Human Interface and Trainin
operated by the FAA Academy, including airway
facility and air traffic CBI systems.

Responsible  Organlzatlon: MC-9oc

System Owner: AAC-9oc

Software Owner: AAC-900

lmplementatlon  Date: 09/30/1985

Network: Muttiplexing Annual Operating Costs ($000): 6832.7

Hardware: Software:

CDC 830 PLATO

System Users:

ACADEMY SCORING
System No.: 101306

Descrlptlon: IRMP lnformatlon Area:

Scores tests and reports grades for air traffic stu- Human Interface and Training
dents in the academy. Reports final student grades
by course phases and monitors students test and

Responsible  Organlzatlon.. AK

lab progress. System Owner: AAC

Software Owner: AAC

Implementation Date: 06/01/1980

Network: Annual Operatlng Costs ($000): 388.0

Hardware: Software:

MicroVAX II MACRO
FORTRAN 4-PLUS
VMS

System Users:
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FAA RADAR TRAlNlNG SYSTEM
System No.: 101371

Descrlptlon: IRMP Information Area:

Drives both en route and terminal laboratories for Human Interface and Training
the most  realistic training available for ATC or radar
position. Each sector can be operated inde-

Responsible  Organbtlon: AAC

pendently with record/replay capabilities. System Owner: AAC
Software Owner: AAC
lmplementatlon  Date: 06/01/1980

Network: Ethernet Annual Operatlng Costs ($000): 2400.0

Hardware: Software:

DEC VAX 8700 (3) VMS/RSXl 1 S
DEC PDP-1 l/84 (17) MACRO-l 1

Structured FORTRAN
FORTRAN IV

System Users:

COAST GUARD SERVICE-WIDE EXAMINATION SYSTEM
System No.: 191372

Descrlptlon: IRMP lnformatlon Area:
Processes personal evaluations and skill-level Human Interface and Training
exam qualification data. Provides statistical reports
and ranks tests of regular and reserve enlisted and

Responsible  Organlzatlon. AAC

Warrent Officer candidates for promotion in the U.S. System Owner: Coast Guard Institute
Coast Guard. Software Owner: AAC

Implementation Date: 09/01/l 970

Network: Annual Operating Costs ($000): 51.6

Hardware: Software:

IBM 3084 COBOL ANS
NCS7008 Optical Scanner SAS
C3 Terminals

System Users:
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16.12 OTHER INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Presented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAAagency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

071405 International Aviation information System (IAIS) 10.0 1,3 3-7
071408 Air Quality Program 130.0 5 1,417
071409  Energy Policy Analysis 60.0 2 3
071412 Energy Conservation Program 40.0 2 3
071414 Activity Forecast 97.0 1.2 lb,7

071415 Pdiq/Analytkal Studies
071416 Advisory Circular Data (AC36)
071417 Airwaft  Engine Emissions
071418 Airport Noise Modeling
071419 Environmental Noise/Economic Data System
101429  FAA lnsbuctor  Activity
101457 Problem Reporting
101462 Security
101465 Hadware/softwae
101461 A&&&gistration  Record Administration System

101499 Aircraft Registration System
191402 Address Gum Labels
191603 Automated Schedule And Control
201401 Air Traffic Eiectronic Mail
2014C2  Security Card Key System
201403 Electronic Mail Transfer-Airway Facilities
201416 Work Tracking - ADP Projects, Western Pacific
291417 Directives Revahdation
x)1418 Mailing Address Labels
201419 Automated Scheduling And Control, Tape Library
201422 Automated Documentation System
201428

9
ional Worktoad  Tracking -Administrative

Ho he
201429 Management Information System (Present)
20143C  R$oion~orWoadTra&ing-Accounting

2fMl31 Trouble Reporting Systems

72.0 1,23 1 A67
40.0 3 4
30.0 3 4

400.0  5 416
30.0 2 364

181.0 1,5 1,4,7
47.0 5 1

284.4  5 1
920.5 5 1
627 5 1

331.3 5 1
1.5 5 3

16.5 5 3,4
26 5 2,4,6
0.3 5 246
0.2 5 2,4,6
0.6 5 2,4,6
0.1 5 2P,6
3.9 5 2,4,6

38.6  5 2,4,6
23 5 2P,6
0.1 5 2,4,6

0.1 5
51.1 5

5

246
2,486

2,4,6

1 1
23
63
63
pa

19
23
2 3
2 3
23
6 3
8 3
83
63
63

8 3
63,71
63,71
53
El
63
83
63
63
63
83
63

63
63

63

TOTAL 2854.8

FAA Missions Supported:
1 Promotion of aviation safety.
2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad,
5 Efficient and economical program administration.
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6 3
6 3
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6 3
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6 3
63,71
63,71
63
63
63
63
63
6 3
63
63
63

63
63

63
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FAA Missions Supported:
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2 Efficient utilization of airspace.
3 Promotion of air commerce and aviation at home and abroad,
5 Efficient and economical program administration.
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INTERNATlONAL  AVIATION INFORMATlON  SYSTEM (IAIS)
System No.: 071405

Descrlptlon: IRMP lnformotlon Area:

Temporarily in operation while a LAN is set up and Other
SOflWare  is converted. Currently on the Plexus mini-
computer, but is being converted to a 3Com LAN.

Responsible  Organbtion: AIA-22C
System Owner: AIP
Software Owner: AIP
lmplementatlon  Date: 12/31/1987

Network: Ethernet Annual Operatlng Costs ($000): 10-c

Hardware: Software:

Plexus P-75 Micro-computer Progress DBMS
COBOL
C Language

System Users:

AIR QUALITY PROGRAM
System No.: 071408

Description: IRMP lnformatlon Area:

‘rovides aircraft emission modeling/analysis tools Other
‘or IBM and Apple PCs. Responsible  Organlzatlon: AEE

System Owner: AEE-120

Software Owner: AEE-120

Implementation Date: 04/l 5/l 983

Network: Annual Operating Costs ($000): 130.0

Hardware: Software:

IBM PC-XT dBASE III
Apple lie BASIC
COMPAQ 386 CONDOR

System Users:
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ENERGY POLICY ANALYSIS
System No.: 071409

Description: IRMP Information Area:

Develops and maintains cost and energy data for Other
the FAA to analyze its energy policy and to plan its
energy emergency contingency. Includes internal

Responsible  Organlzatlon: AEE-120

FAA energy conservation policy development. System Owner: AEE-120

Software Owner: AOR- 00
lmplementatlon  Date: 07/01/1983

Network: Boeing Annual Operating Costs ($000): 60.0

Hardware: Software:

COMPAQ 386 dBASE III

System Users:

ENERGY CONSERVATION PROGRAM
System No.: 071412

Descrlptlon: IRMP lnformatlon Area:

Supports aviation programs to promote and en- Other
courage fuel conservation. Provides methodology
to quantify fuel savings from new or projected

Responsible Organlzatlon: A E E - 1 2 0

design or procedural changes in airport planning, air System Owner: AEE-120
traffic control, and the NAS Plan. Software Owner: AOR- 00

lmplementatlon Date: 10/01/1983

Network: Boeing Annual Operating 0x3s  ($000): 40.0

Hardware: Software:

COMPAQ 386 dBASE III

System Users:

264



October,  1989 ONGOING SYSTEMS FACT SHEETS Chapter 16

ENERGY POLICY ANALYSIS
System No.: 071409

Description: IRMP Information Area:
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System Users:
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ADVISORY CIRCULAR DATA (AC-36)
System No.: 071416

Description: IRMP lnformatlon Area:

Captures aircraft noise level data contained in Ad- Other
visory Circulars. Responsible Organlzatlon: AEE

System Owner: AEE-110
Sofhffare Owner: AEE-110
lmplemsntatlon  Date: 10/01/1978

Ne’twork: Annual Operatlng Costs ($000): 40.0

Hardware: Software:

COMPAQ 386 dBASE III

System Users:

AIRCRAFT ENGINE EMISSIONS
System No.: 071417

Dsscriptlon: IRMP Information Area:

-orecasts  aviation activity and upper atmospheric Othe
xllution to assess airport pollution. Responsible  Organlzatlon: AEE

System Owner: AEE-1 O(

Software Owner: AEE-1 O(

lmplementatlon  Date: 06/01/198;

Network:  BOEING Annual Operatlng Costs ($000): 3o.c

Hardware: Software:

caypro 286 FORTRAN
BASIC
dBASE III

system Users:
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AlRPORT  NOISE MODELING
System No.: 071418

Descrlptlon: IRMP lnformatlon Area:

Provides a set of airport noise analysis tools on IBM Other
PCs for airport planners. Responslble Organlzatlon: AEE-120

System Owner: AEE-120
Software Owner: AEE-120
lmplementatlon  Date: 01/30/1985

Network: Annual Operating Costs ($000): 400.0

Hardware: Software:

IBM PC-XT Microsoft C 4.0
HP 7475A Plotter Microsoft FORTRAN 4.0
COMPAQ 386

System Users:

ENVIRONMENTAL N~ISE~EC~N~MIC DATA SYSTEM
System No.: 071419

Descrlptlon: IRMP Information Area:

Provides a set of airport noise/economic analysis Other
tools on IBM PCs for airport planners and the FAA. - Responsible Organization: AEE-300

System Owner: AEE-300

Software Owner: AEE-300

Implementation Date: 10/01/1984

Network: Annual Operating Costs ($000): 30.0

Hardware: Software:

IBM PC-XT R:Base 5000
FORTRAN

System Users:
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AlRPORT  NOISE MODELING
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SECURITY
System No.: 101462

Descrlptlon: IRMP lnformatlon Area:

Provides the means for protecting the files and Other
databases maintained in the AAC-300 equipment
system.

Responsible Organlzatlon: AAC
System Owner: AAC
Software Owner: AX

Implementation Date: 12/01/1977

Network: Annual Operatlng Costs ($000): 284.4

Hardware: Software:

IBM 3084 ACF2
DllTO
IEBGENER
Fast Dump RESTORE (FDR)
Extended Security System (ESS)
NATURAL Securiiy

System Users:

HARDWARUSOFIWARE
System No.: 101466

Description: IRMP lnformatlon Area:

Evaluates the code to which any type of hardware Other
or software evaluation is attributed. Processes data ’
for reports to management about capacity planning.

Responsible Organization: AAC

System Owner: AAC

Software Owner: AAC

lmplementatlon  Date: 06/01/1973

Network: Annual Operating Costs ($000): 920.5

Hardware: Software:

IBM 3084

System Users:
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AIRCRAFT REGlSTRATlON RECORD ADMINISTRATION SYSTEM (ARRAS)
System No.: 101461

Descrlptlon: IRMP lnformatlon Area:

Provides record identification, tracking, storage loca- Other
tion, and retrieval of the microfiche records main-
tained by the FAA Registry for the U.S. civil aircraft

Responslble Organlzatlon: AAC

fleet. System Owner: AAC
Software Owner: AAC
Implementation Date: 03/01/l 98C

Network: Annual Operatlng Costs ($000): 62.7

Hardware: Software:

HP 1000 ACCESS IDCS
HP 7906/7925  Disc Drive
HP 2621 P Terminals (4)
HP 2621A Terminals (4)
HP 2631A Printers,(S)
HP 2608AS Printer (1)
HP System Console
IBM 3084

System  Users:

AIRCRAFT REGISTRATION SYSTEM
System No.: 101499

Description: IRMP lnformatlon Area:

Maintains and processes the registration data of cor- Other
porate and privately-owned aircraft for use by the
Aircraft Registration Branch. Provides certificates

Responslble Organlzatlon: A A C

of registration and aircraft identification numbers of System Owner: MC
all U.S. civil aircraft. Software Owner: AAC

Implementation Date: 03/01/1978

Network: Annual Operating Costs ($000): 331.3

Hardware: Software:

CODEX CABLE HUX COBOL-4
IBM 3084 COBOL-VS
OS Terminals Natural
Four-Phase Terminals Complete
Telex 27714 Terminals (2)
Telex Printers (2)
IBM 3270 Terminals
IBM 3179 Terminals (7)
IBM 3287 Printer (3)

System Users:
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AIR TRAFFIC ELECTRONIC MAIL
System No.: 201401

Desorlptlon: IRMP lnformatlon Area:

Ties air traffic field facilities with the regional off ice Othe
and other field facilities via electronic mail. Responsible Organization: AWP-50(

System Owner: AWP-50(

Software Owner: AWP-4Z

lmplementatlon Date: 05/01/198;

Network: Annual Operatlng Costs ($000): 2.c

Hardware: Software:

DG MV/15000 AOSNS

System Users:

SECURITY CARD KEY SYSTEM
System No.: 201402

Descrlptlon: IRMP Information Area:
Provides management with information about in- Other
stalled RUSCO security card readers, access cards,
and personnel assigned card numbers and loca-

Responsible Organlzstlon: AWP-49

tions. Supplies the means (interactive terminals) for System Owner: AWP-42
generating reports and updates. Software Owner: AWP-43

lmplementatlon Date: 05/22/l 987

Network: None Annual Operating Costs ($000): 0.3

Hardware: Software:
DG W/l 5000 COBOL ANSI 74

System Users:
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AIR TRAFFIC ELECTRONIC MAIL
System No.: 201401
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DIRECTIVES REVALIDATION
System No.: 201417

Descrlptlon: IRMP lnformatlon Area:

Provides a schedule for revalidating regional direc- Other
tives. Responslble Organlzatlon: A W P - 4 2

System Owner: A W P - 4 2

Software Owner: AWP-43

lmplementatlon  Date: 09/30/l 984

Network: Annual Operatlng Costs ($000): 0.1

Hardware: Software:

D G  MV/15000 COBOL ANSI 74

System Users:

MAILING ADDRESS LABELS
System No.: 201418

Descrlptlon: IRMP Information Area:

Maintains addresses and produces magnetic tapes Other
for processing on Bell & Howell Ink Jet system. Responslble Organization: AWP-52

System Owner: AWP-52

Software Owner: A W P - 4 :

Implementation Date: 02/l O/l 98L

Network: Annual Operating Costs ($000): 3.5

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:
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REGIONAL WORKLOAD TRACKING - ADMlNlSTRATlVE  HOTLINE
System No.: 201428

Descrlptlon: IRMP lnformatlon Area:

Tracks hotline actions for the purpose of continual Other
follow-up. Responsible  Organlzatlon: AWP-43

System Owner: AWP-42
Software Owner: AWP-42
lmplementatlon  Date: 08/30/l 984

Network: Annual Operatlng Costs ($000): 0.1

Hardware: Software:

DG MV/15000 COBOL ANSI 74
Present Utility

System Users:

MANAGEMENT INFORMATlON SYSTEM (PRESENT)
System No.: 201429

Description: IRMP Information Area:

allows users to selectively access pertinent data Other
‘ram the monthly PMIS string, bi-weekly payroll
string, and selected UAS data.

Responsible Organlzatlon: AWP-43

System Owner: AWP-43

Software Owner: AWP-43

Implementation Date: 02/28/l 985

Network: Annual Operating Costs ($000): 0.1

Hardware: Software:

IG MV/15000 COBOL ANSI 74
Present Utility

System Users:
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REGIONAL WORKLOAD TRACKING - ACCOUNTING DOCUMENTS
System No.: 201430

Descrlptlon: IRMP lnformatlon Area:

Tracks document flow through the Accounting Other
Branch for processing. Responsible  Organlzatlon: A W P - 4 2

System Owner: A W P - 4 2

Software Owner: A W P - 4 3

lmplementatlon Date: 1 l /01/1984

Network: None Annual Operatlng Costs ($000): 51 .l

Hardware: Software:

DG MV/15000 COBOL ANSI 74

System Users:

TROUBLE REPORTING SYSTEMS
System No.: 2Q1&~1

Descrlptlon: IRMP lnformatlon Area:

Provides effective means of recording system Other
hardware trouble status. Responsible Organlzatlon: A W P - 4 3

System Owner: A W P - 4 3

Software Owner: A W P - 4 3

lmplementatlon Date: 06/21/1985

Network: Annual Operatlng Costs ($000):

Hardware: Software:

D G  MV/15000 COBOL ANSI 74

System Users:
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System No.: 201430

Descrlptlon: IRMP lnformatlon Area:

Tracks document flow through the Accounting Other
Branch for processing. Responsible  Organlzatlon: A W P - 4 2
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16.13 RECORDS MANAGEMENT INFORMATION AREA

ONGOING SYSTEMS SUMMARY
Resented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
FAA goals, and FY89 objectives supported by each project. More detailed
information may be found in the individual Fact Sheets which follow.

ONGOING SYSTEMS LIST

011501 Vacancy Announcement MiaoficheProgram 56.0 5 2 6 3
011505 Catalog of FAA Forms 16.0 5 4 63
011506 Catalog of Recurring Reports System 14.7 5 4 63
011507 FAA Microform Catalog 5.0 5 4 63

TOTAL 91.7

FAA Missions Supported:
5 Efficient and economical program administration,

FAA Goals Supported:
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

4 Assure effective and efficient utilization of human, fiscal, material and
airspace/airports resources.

FAA N89 Objectives Supported:
MANAGEMENT/COMMUNICPON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.
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Resented below is a list of ongoing information resources systems associated
with this information area. The list identifies the FAA agency-level missions,
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011501 Vacancy Announcement MiaoficheProgram 56.0 5 2 6 3
011505 Catalog of FAA Forms 16.0 5 4 63
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TOTAL 01.7

FAA Missions Supported:
5 Efficient and economical program administration,

FAA Goals Supported:
2 Build an FAA culture which nurtures achievement of people’s aspirations

and provides a management process for realizing individual, as well as
organizational objectives.

4 Assure effective and efficient utilization of human, fiscal, material and
airspace/airports resources.

FAA N89 Objectives Supported:
MANAGEMENT/COMMUNICPON:
63 Implement, through automation, other technology, or procedural changes,

programs within each organization that place a special emphasis on
reducing the administrative time needed to respond to internal and
external requests.



October,  1989 ONGOING SYSTEMS FACT SHEETS Chapter 16

CATALOG OF RECURRING REPORTS SYSTEM
System No.: 011506

Description: IRMP information Area:

Maintains a catalog of FAA Headquarters’ current in- Records Management
ternal recurring reports. The catalog lists the RIS
number, title, method of collection, OPI, and the

Responsible Organization: AMS-410

preparers and receivers of the report. System Owner: AMS-410
Software Owner: AMS-410
lmplementatlon Date: 01/21/1986

Network: Annual Operatlng Costs ($000): 14.7

Hardware: Software:

Wang VS300 MSI-developed

System Users:

FAA MICROFORM CATALOG
System No.: 011507

Description: IRMP lnformatlon Area:

Produces a catalog categorizing the microform sys- Records Management
terns in use throughout the agency. Provides the in-
formation needed to identify and locate microfiche Responsible Organlzatlon: AMS-410

publications, aperture cards, 16mm systems within System Owner: AMS-410
the agency, and commercial sources. Software Owner: AMS-410

lmplementatlon Date: 10/31/1986

Network: Annual Operating Costs ($000): 5.0

Hardware: Software:

Wang VS3OOC Wang WP

System Users:
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Appendix D

Contractions

FAA Order #7340.11, Contractions, contains all of the approved contractions and
acronyms. The following list defines the contractions and acronyms contained within

this document. This selected list is not meant to be a complete FAA compilation.

E
AAD

2
AAL
AAM

E
AAT
ABU
ACCIS
ACD
ACE
ACL
ACM
ACN
ACP
ACR
ACS
ACT
ADA
ADM

ADP
ADPE
ADS
ADTN
AEA
AEE
AEU

EIS
AFS
AFSFAC
AFSS
AGC
AGI

Office of Accounting
Mike Monroney Aeronautical Center
Office of Associate Administrator for Administration
Office of Associate Administrator for Airway Facilities
Office of Accident Investigation
Alaskan Regional Office
Office of Aviation Medicine
Advanced Automation Program Office/Automation  Service
Office of Airport Safety and Standards
Office of Associate Administrator for Air Traffic
Office of Budget
The Administrator’s Correspondence Control and information System
Engineering, Research, and Development Service
Central Regional Off ice
Office of Research and Technology Applications
Resource Management Service
Engineering, Test, and Evaluation Service
Airport Capacity Planning Off ice
Office of Civil Rights
Office of Civil Aviation Security
Office of Technical Center Director
Office of Deputy Administrator
g;ffoyf  Associate Administrator for Advanced Design and Management

Automated Data Processing
Automated Data Processing Equipment
Advanced System Design Service
Administrative Data Transmission Network
Eastern Regional Off ice
Office of Environment and Energy
Europe, Africa, and Middle East Office
Airway Facilities
Automatic Flight Inspection System
Flight Standards Service
Airway Facilities Sector Facilities System
Automated Flight Service Station
Office of the Chief Counsel
Office of Government and Industry Affairs
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AGL
AHD
AHR
AHT
AIA
AIDS
AIR
AIRTRIPS
AIS
ALG
ALR
AMC
AMIS
AMS
AMS-300
AMS-310
AMT
AND

ANE
ANM
ANS
AOA
AOM
AOP
AOR
AOV
APA
APAS
API

APN
APO
APP
APR
APR’
APS
ARC
ARM
ARP
ARPRS
ARRAS
ARTCC
ARTS
ASA
ASAS
ASE
ASF

Great Lakes Regional Office
Office of Human Resource Development
Office of Associate Administrator for Human Resource Management
Office of Training and Higher Education
Office of International Aviation
Accident/Incident Data System
Aircraft Certification Service
Air Traffic Rules Information Processing System
Aeronautical Information System
Acquisition and Materiel Service
Office of Labor and Employee Relations
Management Control Service
Aircraft Management Information System
Office of Management Systems
Information Resources Management Division
Information Resources Planning Branch
Administrator’s Management Team
Office of Associate Administrator for National Airspace System
Development
New England Regional Office
Northwest Mountain Regional Off ice
National Airspace System Transition Service
Office of Administrator
Office of Operations Resource Management
Office of Operations Planning and Policy
Operations Research Off ice
Office of Aviation Safety Oversight
Office of Public Affairs
Automated Performance Analysis System
Office of Associate Administrator for Policy, Planning, and International
Aviation
Office of Personnel
Office of Aviation Policy and Plans
Office of Airport Planning and Programming
Office of Program and Resource Management
Agency Procurement Request
Program Engineering Service
Administrator’s Review Committee
Office of Rulemaking
Office of Associate Administrator for Airport System Development
Airspace Rules Processing and Reporting System
Aircraft Registration Record Administration System
Air Route Traffic Control Center
Automated Radar Terminal System
Advanced System Acquisition Service
Aviation Safety Analysis System
System Engineering and Program Management Office
Office of Associate Administrator for Aviation Safety

[l] This acronym refers to an official form and should not be confused with the APR office.
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AGL
AHD
AHR
AHT
AlA
AIDS
AIR
AIRTRIPS
AIS
ALG
ALR
AMC
AMIS
AMS
AMS-300
AMS-310
AMT
AND

ANE
ANM
ANS
AOA
AOM
AOP
AOR
AOV
APA
APAS
API

APN
APO
APP
APR
APR’
APS
ARC
ARM
ARP
ARPRS
ARRAS
ARTCC
ARTS
ASA
ASAS
ASE
ASF

Great Lakes Regional Office
Office of Human Resource Development
Office of Associate Administrator for Human Resource Management
Office of Training and Higher Education
Office of International Aviation
Accident/Incident Data System
Aircraft Certification Service
Air Traffic Rules Information Processing System
Aeronautical Information System
Acquisition and Materiel Service
Office of Labor and Employee Relations
Management Control Service
Aircraft Management Information System
Office of Management Systems
Information Resources Management Division
Information Resources Planning Branch
Administrator’s Management Team
Office of Associate Administrator for National Airspace System
Development
New England Regional Office
Northwest Mountain Regional Off ice
National Airspace System Transition Service
Office of Administrator
Office of Operations Resource Management
Office of Operations Planning and Policy
Operations Research Off ice
Office of Aviation Safety Oversight
Office of Public Affairs
Automated Performance Analysis System
Office of Associate Administrator for Policy, Planning, and International
Aviation
Office of Personnel
Office of Aviation Policy and Plans
Office of Airport Planning and Programming
Office of Program and Resource Management
Agency Procurement Request
Program Engineering Service
Administrator’s Review Committee
Office of Rulemaking
Office of Associate Administrator for Airport System Development
Airspace Rules Processing and Reporting System
Aircraft Registration Record Administration System
Air Route Traffic Control Center
Automated Radar Terminal System
Advanced System Acquisition Service
Aviation Safety Analysis System
System Engineering and Program Management Office
Office of Associate Administrator for Aviation Safety

[l] This acronym refers to an official form and should not be confused with the APR office.
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DSS
DTS
EGATS
EIS
ELAN
EMRS
ESS
ETAMS
EXIS
F&E
FAA
FAAMIS
FACLOC
FAR
FC/L
FDC
FERS
FIFO
FIPS
FIRMR
FMF
FMP
FOB

F~NF~
FTE
FTS

EO
GBL
G C
GPO
GRITS
GSA
GTR
GWG
HRM
HRMD
IAIS
IAPA
IRM
IRMC
IRMP
IRMS
IRSP
JAI
JAR
KSAO

k-2
MATES

Decision Support System
Transportation Systems Center
Electronically Generated and Transmitted Standard Form 52 (SF-52)
Enforcement Inspection System
Extended Local Area Network
Energy Management Reporting System
Extended Security System
Electronic Time and Attendance Management System
Executive Information System
Facilities and Equipment
Federal Aviation Administration
Federal Aviation Administration Management Information System
Facility/Location Validation System
Federal Aviation Regulation
Funding Code/Limitation
Flight Data Center
Facilities and Equipment Reporting System
Flight Inspection Field Office
Federal Information Processing Standards
Federal Information Resource Management Regulation
Facilities Master File
Field Maintenance Parties
Federal Office Building
Flight Standards
Field Standards National Field Office
Full-Time Equivalent
Federal Telephone System
Fiscal Year
Government Accounting Office
Government Bill of Lading
General Counsel
Government Printing Office
Grass Roots Information Technology System
General Services Administration
Government Transportation Request
Graphics Working Group
Human Resources Management
Human Resources Management Division
International Aviation Information System
Instrument Approach Procedures Automation
Information Resources Management
Information Resources Management Committee
Information Resources Management Plan
Information Resources Management System
Information Resources System Plan
Joint Acceptance Inspection
Joint Aviation Regulation
Knowledge, Skills, Abilities, and Other Attributes
Local Area Network
Logistics and Inventory System
Modular Applicant Testing, Examining, and Screening
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MB0
MIS
MLS
MMS
MPP
NADIN
NAPRS
NAS
NASA
NASMAP
NASPAC
NATS
NAVAIDS
NFDC
NFIS
NPDS
NPIAS
NTSB
OA
OAG
OAP
OATS
OEIAAA
OMB
OMIS
OPI
OPM
OPR
OPRAS
OPS
OS
OST
OWCP
PAS
PC
PCS
PD
PDN
PETS
PFF
PIP
PM
PMIS
PMS
PPIMS
PRA
Q A
QUASAR
R&D
RE&D

Management By Objectives
Management Information System
Microwave Landing System
Maintenance Management System
Merit Provision Program
National Data Interchange Network
National Airspace System Performance Reporting System
National Airspace System
National Aeronautics and Space Administration
National Airspace System Management Office Automation Program
National Airspace System Performance Analysis Capability
National Automated Travel System
Navigational Aids
National Flight Data Center
National Facilities Information System
National Patch Delivery System
National Plan for Integrated Airports Systems
National Transportation Safety Board
Off ice Automation
Official Airline Guide
Office Automation Plan
Office Automation Technology and Services
Obstruction Evaluation and Airport Airspace Analysis
Office of Management and Budget
Operational Management Information System
Office of Primary Interest
Office of Personnel Management
Office of Primary Responsibility
Air Traffic Operational Planning Requirements Analysis System
Operations
Operating System
Office of the Secretary, Department of Transportation
Office of Workman’s Compensation Programs
Performance Appraisal System
Personal Computer
Permanent Change of Station
Position Description
Public Data Network
Personnel Employment Tracking System
Precommissioned  Facilities File
Program Implementation Plan
Preventative Maintenance
Personnel Management Information System
Program Management System
Personal Property-In-Use Management System
Paperwork Reduction Act of 1980
Quality Assurance
Quality Assurance Analysis Reporting
Research and Development
Research, Engineering, and Development
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